
Rpt-ID: RCPCSUM1 Tennessee Date: 06/03/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070005459 Vendor Name: JAMES H. DREW CORPORATION

Contract ID: CNM369 Estimate Number: 0021 Pay Period: 07/28/2015
to: 04/26/2016

Contract Location: Time Allowed: 561.0 days
epair on various Interstate and State Routes Time Charged: 557.0 days

Elapsed Calendar Days: 557.0 days
Percent Time: 99.29 %
Percent Complete ($) 62.60 %
Percent Behind: 36.69 %

Contractor: Date Let: 10/18/2013
JAMES H. DREW CORPORATION Date Awarded: 11/04/2013
8701 Zionsville Road Date Contract Executed: 11/26/2013
Indianapolis, IN 46268 Date Notice to Proceed: 12/17/2013
Phone: Date Work Began: 01/11/2014

Date to be Completed: 06/30/2015
Date Time Stopped: 06/26/2015
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
ANDERSON 
BLOUNT 
CAMPBELL 
CARTER 
CLAIBORNE 
COCKE 
GRAINGER 
GREENE 
HAMBLEN 
HANCOCK 
HAWKINS 
JEFFERSON 
JOHNSON 
KNOX 
LOUDON 
MONROE 
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MORGAN 
ROANE 
SCOTT 
SEVIER 
SULLIVAN 
UNICOI 
UNION 
WASHINGTON 

Project Number BID PCT Fed State Project Number Description 1
98018-4163-04 7.68 N/A The installation of guardrail on various Interstate and Stat
98018-4164-04 92.32 N/A The random on-call guardrail repair on various Interstate an

Current Contract Amount $ 3,344,064.00 
Original Contract Amount $ 3,342,464.00 

Total to Date Prev to Date This Estimate
Participating $ 2,101,938.98 $ 2,092,233.38 $ 9,705.60 

Total Earnings $ 2,101,938.98 $ 2,092,233.38 $ 9,705.60 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 2,101,938.98 $ 2,092,233.38 $ 9,705.60 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 2,101,938.98 $ 2,092,233.38 $ 9,705.60 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 2,101,938.98 $ 2,092,233.38 $ 9,705.60 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

98018-4163-04 0700 9004 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$500.000 

6/3/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
98018-4164-04 0700 9005 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(ROUTINE WORK ORDER) $500.000 

98018-4164-04 0700 9006 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
(EMERGENCY WORK ORDER) $1,000.000 

98018-4163-04 0700 9007 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$500.000 

98018-4164-04 0700 9008 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

98018-4163-04 0700 0010 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 150.000 0.000 $ 0.00 107.600 $ 4,411.60
$41.000 

98018-4164-04 0700 0010 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 405.000 -26.900 $ -1,102.90 418.900 $ 17,174.90
$41.000 

98018-4164-04 0700 0020 705-01.02 GUARDRAIL AT BRIDGE PIERS L.F. 38.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

98018-4163-04 0700 0020 705-01.04 METAL BEAM GUARD FENCE L.F. 75.000 0.000 $ 0.00 0.000 $ 0.00 
$50.000 

98018-4164-04 0700 0030 705-01.04 METAL BEAM GUARD FENCE L.F. 300.000 0.000 $ 0.00 68.950 $ 3,447.50
$50.000 

98018-4163-04 0700 9009 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 14.000 $ 406.00 
$29.000 

98018-4164-04 0700 9010 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 4.000 $ 116.00 134.000 $ 3,886.00
$29.000 

98018-4163-04 0700 9001 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$51.250 

98018-4164-04 0700 9003 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 39.400 $ 2,019.25
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
$51.250 

98018-4164-04 0700 0040 705-02.01 SINGLE GUARDRAIL, WITH RUB-RAIL (TYPE 2) L.F. 150.000 62.500 $ 1,062.50 237.500 $ 4,037.50
$17.000 

98018-4163-04 0700 0030 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 5,400.000 0.000 $ 0.00 150.000 $ 2,175.00
$14.500 

98018-4164-04 0700 0050 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 37,500.000 -262.500 $ -3,806.25 24,131.250 $ 349,903.13
$14.500 

98018-4163-04 0700 0040 705-02.20 SINGLE GUARDRAIL (TYPE 2) LONG POST (6 FT-9 FT) L.F. 1,500.000 50.000 $ 1,000.00 1,206.250 $ 24,125.00
$20.000 

98018-4164-04 0700 0060 705-02.20 SINGLE GUARDRAIL (TYPE 2) LONG POST (6 FT-9 FT) L.F. 31,500.000 350.000 $ 7,000.00 14,325.000 $ 286,500.00
$20.000 

98018-4163-04 0700 0050 705-02.25 SINGLE GUARDRAIL (TYPE 2) LONG POST (9 FT-12 FT) L.F. 300.000 0.000 $ 0.00 0.000 $ 0.00 
$17.500 

98018-4164-04 0700 0070 705-02.25 SINGLE GUARDRAIL (TYPE 2) LONG POST (9 FT-12 FT) L.F. 900.000 0.000 $ 0.00 0.000 $ 0.00 
$17.500 

98018-4163-04 0700 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$21.750 

98018-4164-04 0700 9002 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$21.750 

98018-4164-04 0700 0080 705-03.01 MEDIAN DIVIDER GUARDRAIL, WITH RUB-RAIL (TYPE 2) L.F. 75.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

98018-4164-04 0700 0090 705-03.02 MEDIAN DIVIDER GUARDRAIL (TYPE 2) L.F. 38.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

98018-4164-04 0700 0100 705-03.03 MEDIAN DIVIDER GUARDRAIL (TYPE 2) (27" MT HT) L.F. 900.000 0.000 $ 0.00 331.250 $ 5,631.25
$17.000 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

98018-4164-04 0700 0110 705-03.04 MEDIAN DIVIDER GUARDRAIL AT CONCRETE BARRIER L.F. 41.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

98018-4163-04 0700 0060 705-04.02 GUARDRAIL TERMINAL (TYPE 12) EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 
$50.000 

98018-4164-04 0700 0120 705-04.02 GUARDRAIL TERMINAL (TYPE 12) EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 
$50.000 

98018-4163-04 0700 0070 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 
$380.000 

98018-4164-04 0700 0130 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 18.000 0.000 $ 0.00 5.000 $ 1,900.00
$380.000 

98018-4164-04 0700 9501 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 0.000 1.000 $ 1,600.00 4.000 $ 6,400.00
Guardrail Terminal (Type 21) $1,600.000 

98018-4163-04 0700 0080 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 
$350.000 

98018-4164-04 0700 0140 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 23.000 0.000 $ 0.00 9.000 $ 3,150.00
$350.000 

98018-4163-04 0700 0090 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 38.000 0.000 $ 0.00 25.000 $ 46,250.00
$1,850.000 

98018-4164-04 0700 0150 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 633.000 0.000 $ 0.00 518.000 $ 958,300.00
$1,850.000 

98018-4163-04 0700 0100 705-04.11 STONE FOR GUARDRAIL END TERMINAL PAD TON 2,250.000 0.000 $ 0.00 0.000 $ 0.00 
$21.000 

98018-4164-04 0700 0160 705-04.11 STONE FOR GUARDRAIL END TERMINAL PAD TON 6,000.000 0.000 $ 0.00 0.000 $ 0.00 
$21.000 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
98018-4164-04 0700 0170 705-04.29 C-A-T CRASH CUSHION ATTENUATING TERMINAL EACH 8.000 0.000 $ 0.00 13.000 $ 42,900.00

$3,300.000 

98018-4164-04 0700 0180 705-10.30 GUARDRAIL ATTACHMENT TO SLOPE FACE ENDPOST L.F. 83.000 0.000 $ 0.00 205.360 $ 11,910.88
$58.000 

98018-4164-04 0700 0190 705-10.31 GUARDRAIL ATTACHMENT TO VERTICAL FACE ENDPOST L.F. 39.000 0.000 $ 0.00 51.270 $ 2,563.50
$50.000 

98018-4164-04 0700 0200 705-10.32 GUARDRAIL ATTACHMENT TO EXISTING BRIDGE PIER PROTECTION EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 
$50.000 

98018-4164-04 0700 0210 705-11.01 GUARDRAIL AT BRIDGE ENDS (POWDER COATED) L.F. 75.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

98018-4164-04 0700 0220 705-11.03 SINGLE GUARDRAIL (TYPE 2) (POWDER COATED) L.F. 300.000 0.000 $ 0.00 350.000 $ 9,800.00
$28.000 

98018-4164-04 0700 0230 705-11.08 GUARDRAIL TERMINAL (TYPE 13) (POWDER COATED) EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 
$50.000 

98018-4164-04 0700 0240 705-11.11 TAN ENERGY ABSORB TERMINAL (NCHRP 350, TL 3)(POWDER 
COATED) EACH 5.000 0.000 $ 0.00 3.000 $ 10,500.00

$3,500.000 

98018-4164-04 0700 0250 706-01 GUARDRAIL REMOVED L.F. 1,500.000 0.000 $ 0.00 222.500 $ 222.50 
$1.000 

98018-4164-04 0700 0260 706-02.21 RESET SINGLE GUARDRAIL (TYPE 2) L.F. 1,500.000 0.000 $ 0.00 197.500 $ 197.50 
$1.000 

98018-4164-04 0700 0270 706-03.01 POSTS FURNISHED EACH 90.000 0.000 $ 0.00 50.000 $ 4,750.00
$95.000 

98018-4164-04 0700 0280 706-06.02 MEDIAN DIVIDER THRIE RAIL (TYPE 2) L.F. 38.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

98018-4163-04 0700 0110 706-06.03 RADIUS RAIL L.F. 150.000 0.000 $ 0.00 100.000 $ 1,900.00
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
$19.000 

98018-4164-04 0700 0290 706-06.03 RADIUS RAIL L.F. 3,450.000 18.750 $ 356.25 1,575.050 $ 29,925.95
$19.000 

98018-4163-04 0700 0120 706-06.05 RADIUS RAIL LONG POST (6-9 FT) L.F. 38.000 0.000 $ 0.00 25.000 $ 550.00 
$22.000 

98018-4164-04 0700 0300 706-06.05 RADIUS RAIL LONG POST (6-9 FT) L.F. 1,500.000 0.000 $ 0.00 762.500 $ 16,775.00
$22.000 

98018-4163-04 0700 0130 706-06.06 RADIUS RAIL LONG POST (9-12 FT) L.F. 38.000 0.000 $ 0.00 0.000 $ 0.00 
$18.000 

98018-4164-04 0700 0310 706-06.06 RADIUS RAIL LONG POST (9-12 FT) L.F. 75.000 0.000 $ 0.00 0.000 $ 0.00 
$18.000 

98018-4163-04 0700 0140 706-10.26 ROUNDED END ELEMENT EACH 8.000 0.000 $ 0.00 4.000 $ 200.00 
$50.000 

98018-4164-04 0700 0320 706-10.26 ROUNDED END ELEMENT EACH 135.000 3.000 $ 150.00 68.000 $ 3,400.00
$50.000 

98018-4164-04 0700 0330 706-10.54 RE-ALIGN GUARDRAIL L.F. 7,500.000 48.000 $ 48.00 12,522.500 $ 12,522.50
$1.000 

98018-4164-04 0700 0340 706-10.56 BUFFER ENDS 88" EACH 8.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

98018-4164-04 0700 0350 706-10.71 HAZARD MARKERS EACH 8.000 0.000 $ 0.00 1.000 $ 5.00 
$5.000 

98018-4164-04 0700 0360 706-10.72 PULL AND REINSTALL GUARDARAIL POST FOR VERIFICATION EACH 30.000 0.000 $ 0.00 0.000 $ 0.00 
$40.000 

98018-4164-04 0700 0370 706-10.74 CONCRETE BARRIER WALL REPAIR C.Y. 11.000 0.910 $ 2,457.00 4.570 $ 12,339.00
$2,700.000 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

98018-4164-04 0700 0380 706-10.80 MICHIGAN AND MODIFIED MICHIGAN END SHOE EACH 23.000 0.000 $ 0.00 8.000 $ 400.00 
$50.000 

98018-4164-04 0700 0390 706-10.81 GUARDRAIL REFLECTORS EACH 75.000 0.000 $ 0.00 2.000 $ 10.00 
$5.000 

98018-4164-04 0700 0400 706-10.82 CONCRETE BRIDGE END OR PIER PROTECTION REPAIR C.Y. 5.000 0.000 $ 0.00 0.000 $ 0.00 
$2,000.000 

98018-4164-04 0700 0410 706-10.83 DRILL BR. PAR. WALL FOR MICHIGAN END SHOE EACH 27.000 0.000 $ 0.00 27.000 $ 4,050.00
$150.000 

98018-4163-04 0700 0150 712-01.02 LANE CLOSURE EACH 15.000 0.000 $ 0.00 11.000 $ 3,025.00
$275.000 

98018-4164-04 0700 0420 712-01.02 LANE CLOSURE EACH 932.000 3.000 $ 825.00 642.000 $ 176,550.00
$275.000 

98018-4164-04 0700 9011 712-08.01 UNIFORMED POLICE OFFICER DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

98018-4163-04 0700 0160 717-01.04 MOBILIZATION (DESCRIPTION) EACH 6.000 0.000 $ 0.00 2.000 $ 300.00 
(G.R. REPAIR SPECIFIED COUNTIES) $150.000 

98018-4164-04 0700 0430 717-01.04 MOBILIZATION (DESCRIPTION) EACH 98.000 0.000 $ 0.00 43.500 $ 6,525.00
(G.R. REPAIR SPECIFIED COUNTIES) $150.000 

98018-4163-04 0700 0170 717-01.05 MOBILIZATION (DESCRIPTION) EACH 6.000 0.000 $ 0.00 3.500 $ 1,050.00
(G.R. REPAIR ALL OTHERS) $300.000 

98018-4164-04 0700 0440 717-01.05 MOBILIZATION (DESCRIPTION) EACH 98.000 0.000 $ 0.00 99.500 $ 29,850.00
(G.R. REPAIR ALL OTHERS) $300.000 

Project Number: 98018-4163-04 Project Current Amount $ 1,000.00
Project Number: 98018-4164-04 Project Current Amount $ 8,705.60

Contract Current Amount $ 9,705.60 
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