
Rpt-ID: RCPCSUM1 Tennessee Date: 04/07/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNM373 Estimate Number: 0009 Pay Period: 08/27/2014
to: 08/27/2014

Contract Location: Time Allowed: 194.0 days
and on I-640 from I-75/I-275 junction to west of U.S. 441 Time Charged: 205.0 days

Elapsed Calendar Days: 205.0 days
Percent Time: 105.67 %
Percent Complete ($) 111.84 %
Percent Behind: - %

Contractor: Date Let: 12/06/2013
ROGERS GROUP, INC. Date Awarded: 12/18/2013
PO Box 25250 Date Contract Executed: 01/13/2014
Nashville, TN 37202 Date Notice to Proceed: 02/03/2014
Phone: Date Work Began: 03/13/2014

Date to be Completed: 08/15/2014
Date Time Stopped: 08/26/2014
Date Accepted: 00/00/0000

Estimate Paid: NO 
Counties:
KNOX 

Project Number BID PCT Fed State Project Number Description 1
47006-4156-04 6.94 N/A I-75 resurfacing bridge repair items
47006-8156-44 60.43 NH-I-75-3(166) The resurfacing on I-75 from I-40 (L.M. 0.00) to the I-640/I
47008-4153-04 5.93 N/A I-640 resurfacing bridge repair items
47008-8153-44 26.71 NH-I-640-7(170) The resurfacing on I-640 from the I-75/I-275 junction (L.M. 

Current Contract Amount $ 4,972,776.71 
Original Contract Amount $ 4,972,776.71 

Total to Date Prev to Date This Estimate
Participating $ 5,513,088.24 $ 5,424,000.70 $ 89,087.54

Total Earnings $ 5,513,088.24 $ 5,424,000.70 $ 89,087.54 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
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Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 5,513,088.24 $ 5,424,000.70 $ 89,087.54 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 5,513,088.24 $ 5,424,000.70 $ 89,087.54 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 5,513,088.24 $ 5,424,000.70 $ 89,087.54 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
47006-4156-04 0500 9038 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

47006-8156-44 0100 9039 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47008-4153-04 0500 9040 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47008-8153-44 0100 9041 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47006-4156-04 0500 9034 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

47006-8156-44 0100 9035 108-07 LIQUIDATED DAMAGES DAY 0.000 3.000 $ 3,000.00 0.000 $ 0.00 
$1,000.000 

47008-4153-04 0500 9036 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

47008-8153-44 0100 9037 108-07 LIQUIDATED DAMAGES DAY 0.000 2.000 $ 2,000.00 0.000 $ 0.00 
$1,000.000 

47006-4156-04 0500 9030 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 
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47006-8156-44 0100 9031 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 -2.000 $ -2,000.00
$1,000.000 

47008-4153-04 0500 9032 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

47008-8153-44 0100 9033 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 -1.000 $ -1,000.00
$1,000.000 

47006-4156-04 0500 9022 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47006-8156-44 0100 9023 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9023 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -12,631.590 $ -12,631.59 

47008-4153-04 0500 9024 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47008-8153-44 0100 9025 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9025 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -6,740.190 $ -6,740.19 

47006-4156-04 0500 9026 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47006-8156-44 0100 9027 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 369.440 $ 369.44 369.440 $ 369.44 
$1.000 

0100 9027 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 472.580 $ 472.58 21,120.230 $ 21,120.23 

47008-4153-04 0500 9028 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47008-8153-44 0100 9029 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 168.820 $ 168.82 168.820 $ 168.82 
$1.000 

0100 9029 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 277.480 $ 277.48 10,534.750 $ 10,534.75 

47006-8156-44 0100 0010 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 4,620.00
$4,620.000 

47008-8153-44 0100 0010 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 1,980.00
$1,980.000 
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47006-8156-44 0100 0020 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 22,146.000 0.000 $ 0.00 28,237.720 $ 72,570.94
$2.570 

47008-8153-44 0100 0020 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 1,991.000 0.000 $ 0.00 898.840 $ 2,310.02
$2.570 

47006-8156-44 0100 0030 208-01 SHOULDERS AND DITCHES L.M. 23.000 0.000 $ 0.00 0.000 $ 0.00 
$412.950 

47008-8153-44 0100 0030 208-01 SHOULDERS AND DITCHES L.M. 8.100 0.000 $ 0.00 0.000 $ 0.00 
$412.950 

47006-8156-44 0100 0040 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 1,000.000 0.000 $ 0.00 0.000 $ 0.00 
$1.580 

47008-8153-44 0100 0040 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 500.000 0.000 $ 0.00 0.000 $ 0.00 
$1.580 

47006-8156-44 0100 0050 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 5,110.000 0.000 $ 0.00 1,693.120 $ 46,797.84
$27.640 

47008-8153-44 0100 0050 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 1,297.000 0.000 $ 0.00 522.370 $ 14,438.31
$27.640 

47006-8156-44 0100 0060 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 3,851.000 0.000 $ 0.00 4,663.090 $ 340,545.46
$73.030 

47008-8153-44 0100 0060 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 924.000 0.000 $ 0.00 1,458.760 $ 106,533.24
$73.030 

47006-8156-44 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 -637.750 $ -637.75 -637.750 $ -637.75
$1.000 

0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -13,038.980 $ -13,038.98 

47008-8153-44 0100 9015 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 -262.890 $ -262.89 -262.890 $ -262.89
$1.000 

0100 9015 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -4,332.720 $ -4,332.72 

47006-8156-44 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,475.600 $ 1,475.60 
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47008-8153-44 0100 9016 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9016 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 484.400 $ 484.40 

47006-8156-44 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47008-8153-44 0100 9017 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47006-8156-44 0100 0070 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 34.000 0.000 $ 0.00 0.000 $ 0.00 
$400.000 

47008-8153-44 0100 0070 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 3.000 0.000 $ 0.00 0.000 $ 0.00 
$400.000 

47006-8156-44 0100 0080 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 149.000 26.790 $ 12,997.70 67.840 $ 32,913.93
$485.170 

47008-8153-44 0100 0080 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 68.000 15.730 $ 7,631.72 39.840 $ 19,329.17
$485.170 

47006-8156-44 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47008-8153-44 0100 9013 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47006-8156-44 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47008-8153-44 0100 9014 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47006-8156-44 0100 0090 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 6,853.000 0.000 $ 0.00 8,442.340 $ 546,472.67
$64.730 

47008-8153-44 0100 0090 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 3,214.000 0.000 $ 0.00 3,221.640 $ 208,536.76
$64.730 

47006-8156-44 0100 0100 411-03.10 ACS MIX(PG76-22) GRADING D TON 14,359.000 0.000 $ 0.00 15,796.460 $ 1,290,886.71
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$81.720 

47008-8153-44 0100 0100 411-03.10 ACS MIX(PG76-22) GRADING D TON 6,910.000 0.000 $ 0.00 8,182.080 $ 668,639.58
$81.720 

47006-8156-44 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 -1,545.100 $ -1,545.10 -1,545.100 $ -1,545.10
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -37,863.200 $ -37,863.20 

47008-8153-44 0100 9009 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 -905.040 $ -905.04 -905.040 $ -905.04
$1.000 

0100 9009 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -17,723.510 $ -17,723.51 

47006-4156-04 0500 9018 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47006-8156-44 0100 9019 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 25,841.430 $ 25,841.43
$1.000 

47008-4153-04 0500 9020 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47008-8153-44 0100 9021 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 18,043.270 $ 18,043.27
$1.000 

47006-8156-44 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47008-8153-44 0100 9010 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47006-8156-44 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 17,313.800 $ 17,313.80 

47008-8153-44 0100 9011 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9011 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 8,430.800 $ 8,430.80 

47006-8156-44 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

4/7/2015



47008-8153-44 0100 9012 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47006-8156-44 0100 0110 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN WIDTH) L.M. 23.000 6.250 $ 2,016.56 11.430 $ 3,687.89
$322.650 

47008-8153-44 0100 0110 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN WIDTH) L.M. 8.000 -6.250 $ -2,016.56 6.430 $ 2,074.64
$322.650 

47006-8156-44 0100 0120 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 18,477.000 0.000 $ 0.00 14,704.560 $ 176,454.72
$12.000 

47008-8153-44 0100 0120 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 11,492.000 0.000 $ 0.00 9,832.410 $ 117,988.92
$12.000 

47006-8156-44 0100 0130 502-08.01 RESEALING JOINTS (HOT POURED ELASTIC) L.F. 34,340.000 0.000 $ 0.00 23,515.000 $ 30,569.50
$1.300 

47008-8153-44 0100 0130 502-08.01 RESEALING JOINTS (HOT POURED ELASTIC) L.F. 2,800.000 0.000 $ 0.00 0.000 $ 0.00 
$1.300 

47006-4156-04 0500 0010 604-10.11 CONCRETE SLAB REPAIRS S.Y. 5.000 0.000 $ 0.00 48.270 $ 14,481.00
$300.000 

47008-4153-04 0500 0010 604-10.11 CONCRETE SLAB REPAIRS S.Y. 30.000 0.000 $ 0.00 15.260 $ 4,578.00
$300.000 

47006-4156-04 0500 0020 604-10.30 BRIDGE DECK REPAIRS (FULL DEPTH OF SLAB) S.Y. 20.000 0.000 $ 0.00 28.810 $ 11,379.95
$395.000 

47008-4153-04 0500 0020 604-10.30 BRIDGE DECK REPAIRS (FULL DEPTH OF SLAB) S.Y. 75.000 0.000 $ 0.00 120.110 $ 47,443.45
$395.000 

47006-4156-04 0500 0030 604-10.44 EXPANSION JOINT REPAIRS L.F. 81.000 0.000 $ 0.00 83.090 $ 20,772.50
$250.000 

47006-4156-04 0500 0040 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF SLAB) S.Y. 745.000 0.000 $ 0.00 57.150 $ 11,430.00
$200.000 

47008-4153-04 0500 0030 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF SLAB) S.Y. 535.000 0.000 $ 0.00 93.240 $ 18,648.00
$200.000 
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47006-4156-04 0500 0050 604-10.53 CONCRETE REPAIRS S.Y. 10.000 0.000 $ 0.00 19.440 $ 4,860.00
$250.000 

47008-4153-04 0500 0040 604-10.53 CONCRETE REPAIRS S.Y. 10.000 0.000 $ 0.00 0.000 $ 0.00 
$250.000 

47006-4156-04 0500 0060 617-01 BRIDGE DECK SEALANT S.Y. 6,270.000 0.000 $ 0.00 6,129.000 $ 67,419.00
$11.000 

47008-4153-04 0500 0050 617-01 BRIDGE DECK SEALANT S.Y. 2,670.000 0.000 $ 0.00 2,741.780 $ 30,159.58
$11.000 

47006-4156-04 0500 0070 617-04.01 TYPE 1 THIN EPOXY OVERLAY (EPOXY-URETHANE) S.Y. 2,570.000 0.000 $ 0.00 2,975.890 $ 110,107.93
$37.000 

47008-4153-04 0500 0060 617-04.01 TYPE 1 THIN EPOXY OVERLAY (EPOXY-URETHANE) S.Y. 3,167.000 0.000 $ 0.00 3,230.000 $ 119,510.00
$37.000 

47008-8153-44 0100 0140 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 2.000 0.000 $ 0.00 2.000 $ 4,400.00
$2,200.000 

47006-8156-44 0100 0140 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 1.000 0.000 $ 0.00 6.000 $ 33,000.00
$5,500.000 

47008-8153-44 0100 0150 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 1.000 0.000 $ 0.00 3.000 $ 16,500.00
$5,500.000 

47006-8156-44 0100 0150 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 90,887.88
$90,887.880 

47008-8153-44 0100 0160 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 38,951.95
$38,951.950 

47006-8156-44 0100 0160 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 1,500.000 0.000 $ 0.00 4,574.000 $ 105,202.00
$23.000 

47008-8153-44 0100 0170 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 1,130.000 0.000 $ 0.00 1,220.000 $ 28,060.00
$23.000 

47006-8156-44 0100 0170 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 264.000 0.000 $ 0.00 264.000 $ 3,960.00
$15.000 
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47008-8153-44 0100 0180 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 264.000 0.000 $ 0.00 334.000 $ 5,010.00
$15.000 

47006-8156-44 0100 0180 712-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 75.000 0.000 $ 0.00 421.000 $ 12,630.00
$30.000 

47008-8153-44 0100 0190 712-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 48.000 0.000 $ 0.00 21.000 $ 630.00 
$30.000 

47006-8156-44 0100 0190 712-05.01 WARNING LIGHTS (TYPE A) EACH 132.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

47008-8153-44 0100 0200 712-05.01 WARNING LIGHTS (TYPE A) EACH 132.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

47006-8156-44 0100 0200 712-06 SIGNS (CONSTRUCTION) S.F. 3,435.000 0.000 $ 0.00 3,028.900 $ 17,719.07
$5.850 

47008-8153-44 0100 0210 712-06 SIGNS (CONSTRUCTION) S.F. 1,712.000 0.000 $ 0.00 1,226.250 $ 7,173.56
$5.850 

47006-8156-44 0100 0210 712-06.16 SIGNS (CONSTRUCTION)(REDUCED SPEED WARNING) EACH 2.000 0.000 $ 0.00 9.000 $ 4,950.00
$550.000 

47008-8153-44 0100 0220 712-06.16 SIGNS (CONSTRUCTION)(REDUCED SPEED WARNING) EACH 2.000 0.000 $ 0.00 2.000 $ 1,100.00
$550.000 

47006-4156-04 0500 9042 712-08.01 UNIFORMED POLICE OFFICER DOLL 0.000 258.300 $ 258.30 1,506.750 $ 1,506.75
$1.000 

47006-8156-44 0100 9043 712-08.01 UNIFORMED POLICE OFFICER DOLL 0.000 0.000 $ 0.00 41,158.430 $ 41,158.43
$1.000 

47008-4153-04 0500 9044 712-08.01 UNIFORMED POLICE OFFICER DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47008-8153-44 0100 9045 712-08.01 UNIFORMED POLICE OFFICER DOLL 0.000 0.000 $ 0.00 41,048.180 $ 41,048.18
$1.000 

47006-8156-44 0100 0220 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,400.00
$700.000 
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47008-8153-44 0100 0230 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,400.00
$700.000 

47006-8156-44 0100 0230 712-09.02 REMOVABLE PAVEMENT MARKING (8" BARRIER LINE) L.F. 2,000.000 0.000 $ 0.00 47,162.000 $ 117,905.00
$2.500 

47008-8153-44 0100 0240 712-09.02 REMOVABLE PAVEMENT MARKING (8" BARRIER LINE) L.F. 2,000.000 0.000 $ 0.00 49,233.000 $ 123,082.50
$2.500 

47006-8156-44 0100 0240 712-09.30 REMOVABLE BLACK-OUT TAPE (6") L.F. 2,000.000 0.000 $ 0.00 12,462.000 $ 31,778.10
$2.550 

47008-8153-44 0100 0250 712-09.30 REMOVABLE BLACK-OUT TAPE (6") L.F. 2,000.000 0.000 $ 0.00 17,076.000 $ 43,543.80
$2.550 

47006-8156-44 0100 0250 713-02.04 DELINEATOR (MILE MARKER) & STEEL POST EACH 6.000 0.000 $ 0.00 6.000 $ 546.00 
$91.000 

47008-8153-44 0100 0260 713-02.04 DELINEATOR (MILE MARKER) & STEEL POST EACH 4.000 0.000 $ 0.00 4.000 $ 364.00 
$91.000 

47006-8156-44 0100 0260 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 280.000 0.000 $ 0.00 306.000 $ 8,415.00
$27.500 

47008-8153-44 0100 0270 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 76.000 0.000 $ 0.00 76.000 $ 2,090.00
$27.500 

47006-8156-44 0100 0270 713-02.15 FLEXIBLE DELINEATOR (YELLOW) EACH 189.000 0.000 $ 0.00 179.000 $ 4,922.50
$27.500 

47008-8153-44 0100 0280 713-02.15 FLEXIBLE DELINEATOR (YELLOW) EACH 25.000 0.000 $ 0.00 25.000 $ 687.50 
$27.500 

47006-8156-44 0100 0280 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 11,600.00
$5,800.000 

47008-8153-44 0100 0290 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 11,600.00
$5,800.000 

47006-8156-44 0100 0290 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 784.000 0.000 $ 0.00 1,618.000 $ 46,922.00
$29.000 
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47008-8153-44 0100 0300 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 624.000 274.000 $ 7,946.00 637.000 $ 18,473.00
$29.000 

47006-8156-44 0100 0300 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 784.000 0.000 $ 0.00 1,341.000 $ 11,398.50
$8.500 

47008-8153-44 0100 0310 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 624.000 0.000 $ 0.00 919.000 $ 7,811.50
$8.500 

47006-8156-44 0100 0310 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 60.000 0.000 $ 0.00 66.000 $ 577.50 
$8.750 

47006-8156-44 0100 0320 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 55.000 0.000 $ 0.00 276.527 $ 4,977.49
$18.000 

47006-8156-44 0100 0330 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 110.000 0.000 $ 0.00 114.000 $ 1,140.00
$10.000 

47006-8156-44 0100 0340 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 6.000 0.000 $ 0.00 6.000 $ 900.00 
$150.000 

47006-8156-44 0100 0350 716-02.07 PLASTIC PAVEMENT MARKING (24" BARRIER LINE) L.F. 2,533.000 0.000 $ 0.00 2,466.000 $ 19,728.00
$8.000 

47008-8153-44 0100 0320 716-02.07 PLASTIC PAVEMENT MARKING (24" BARRIER LINE) L.F. 268.000 0.000 $ 0.00 0.000 $ 0.00 
$8.000 

47006-8156-44 0100 0360 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 3.000 0.000 $ 0.00 3.000 $ 300.00 
$100.000 

47006-8156-44 0100 0370 716-04.06 PLASTIC PAVEMENT MARKING (WRONG WAY ARROW) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$125.000 

47006-8156-44 0100 0380 716-04.07 PLASTIC PAVEMENT MARKING (EXIT ONLY ARROW) EACH 6.000 0.000 $ 0.00 5.000 $ 625.00 
$125.000 

47008-8153-44 0100 0330 716-04.07 PLASTIC PAVEMENT MARKING (EXIT ONLY ARROW) EACH 1.000 0.000 $ 0.00 1.000 $ 125.00 
$125.000 

47006-8156-44 0100 0390 716-04.08 PLASTIC PAVEMENT MARKING (OPTION LANE ARROW) EACH 3.000 0.000 $ 0.00 3.000 $ 675.00 
$225.000 
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47008-8153-44 0100 0340 716-04.08 PLASTIC PAVEMENT MARKING (OPTION LANE ARROW) EACH 1.000 0.000 $ 0.00 1.000 $ 225.00 
$225.000 

47006-8156-44 0100 0400 716-04.14 PLASTIC PAVEMENT MARKING (LANE REDUCTION ARROW) EACH 12.000 0.000 $ 0.00 8.000 $ 1,840.00
$230.000 

47006-8156-44 0100 0410 716-05.02 PAINTED PAVEMENT MARKING (8" BARRIER LINE) L.F. 10,570.000 0.000 $ 0.00 0.000 $ 0.00 
$0.400 

47008-8153-44 0100 0350 716-05.02 PAINTED PAVEMENT MARKING (8" BARRIER LINE) L.F. 1,830.000 0.000 $ 0.00 0.000 $ 0.00 
$0.400 

47006-8156-44 0100 0420 716-05.49 PAINTED PAVEMENT MARKINGS(8" LINE) L.M. 28.000 0.000 $ 0.00 39.632 $ 36,461.44
$920.000 

47008-8153-44 0100 0360 716-05.49 PAINTED PAVEMENT MARKINGS(8" LINE) L.M. 13.000 0.000 $ 0.00 29.971 $ 27,573.32
$920.000 

47006-8156-44 0100 0430 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 28.000 6.890 $ 32,210.75 28.037 $ 131,072.98
$4,675.000 

47008-8153-44 0100 0370 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 13.000 1.171 $ 5,474.43 12.850 $ 60,073.75
$4,675.000 

47006-8156-44 0100 0440 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG (8IN BARRIER LINE) L.F. 10,570.000 11,217.771 $ 19,631.10 16,599.000 $ 29,048.25
$1.750 

47008-8153-44 0100 0380 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG (8IN BARRIER LINE) L.F. 1,860.000 0.000 $ 0.00 5,915.000 $ 10,351.25
$1.750 

47006-8156-44 0100 0450 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN DOTTED LINE) L.F. 5,250.000 0.000 $ 0.00 2,148.000 $ 3,222.00
$1.500 

47008-8153-44 0100 0390 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN DOTTED LINE) L.F. 1,275.000 0.000 $ 0.00 620.000 $ 930.00 
$1.500 

47006-8156-44 0100 0460 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 92,521.61
$92,521.610 

47008-8153-44 0100 0400 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 39,652.12
$39,652.120 
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Project Number: 47006-4156-04 Project Current Amount $ 258.30 
Project Number: 47006-8156-44 Project Current Amount $ 68,515.28
Project Number: 47008-8153-44 Project Current Amount $ 20,313.96

Contract Current Amount $ 89,087.54 
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