
Rpt-ID: RCPCSUM1 Tennessee Date: 02/09/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070004694 Vendor Name: HIGHWAY MARKINGS, INC.

Contract ID: CNM378 Estimate Number: 0006 Pay Period: 06/01/2014
to: 02/02/2015

Contract Location: Time Allowed: 171.0 days
Routes Time Charged: 171.0 days

Elapsed Calendar Days: 171.0 days
Percent Time: 100.00 %
Percent Complete ($) 95.04 %
Percent Behind: 4.96 %

Contractor: Date Let: 10/18/2013
HIGHWAY MARKINGS, INC. Date Awarded: 11/04/2013
PO BOX 70966 Date Contract Executed: 11/21/2013
Knoxville, TN 37938 Date Notice to Proceed: 12/12/2013
Phone: Date Work Began: 03/20/2014

Date to be Completed: 05/31/2014
Date Time Stopped: 05/31/2014
Date Accepted: 00/00/0000

Estimate Paid: NO 
Counties:

CAMPBELL 

Project Number BID PCT Fed State Project Number Description 1
07026-3215-94 44.74 HRRR/HSIP-297(6) The miscellaneous safety improvements on S.R. 297 from Elk F
07026-3216-94 44.25 HRRR/HSIP-297(7) The miscellaneous safety improvements on S.R. 297 from Howar
07946-3418-94 11.01 HSIP-2427(10) The miscellaneous safety improvements at the intersection of

Current Contract Amount $ 258,655.75 
Original Contract Amount $ 258,655.75 

Total to Date Prev to Date This Estimate
Participating $ 246,151.17 $ 246,151.17 $ 0.00 

Total Earnings $ 246,151.17 $ 246,151.17 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

2/9/2015



Amount Due $ 246,151.17 $ 246,151.17 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 246,151.17 $ 246,151.17 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 246,151.17 $ 246,151.17 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
07026-3215-94 0100 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 

07026-3216-94 0100 9001 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$170.000 

07946-3418-94 0100 9002 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$170.000 

07026-3216-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 40.000 0.000 $ 0.00 0.000 $ 0.00 
$60.000 

07026-3215-94 0100 0010 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 14,735.000 0.000 $ 0.00 14,351.000 $ 45,205.65
$3.150 

07026-3216-94 0100 0020 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 13,070.000 0.000 $ 0.00 13,070.000 $ 41,170.50
$3.150 

07026-3215-94 0100 0020 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 2,400.00
$2,400.000 

07026-3216-94 0100 0030 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 2,400.00
$2,400.000 

07946-3418-94 0100 0010 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 1,200.00
$1,200.000 

07946-3418-94 0100 0020 713-01.01 CLASS A CONCRETE (FOUNDATION FOR SIGN SUPPORTS) C.Y. 0.500 0.000 $ 0.00 0.480 $ 480.00 

2/9/2015



$1,000.000 

07946-3418-94 0100 0030 713-01.02 STEEL BAR REINFORCEMENT(FOUNDATION FOR SIGN SUPPORTS) LB. 102.000 0.000 $ 0.00 102.000 $ 408.00 
$4.000 

07026-3215-94 0100 0030 713-02.20 ROADSIDE OBSTACLE DELINEATION S.F. 348.000 0.000 $ 0.00 348.000 $ 2,349.00
$6.750 

07026-3216-94 0100 0040 713-02.20 ROADSIDE OBSTACLE DELINEATION S.F. 195.000 0.000 $ 0.00 194.350 $ 1,311.86
$6.750 

07946-3418-94 0100 0040 713-02.20 ROADSIDE OBSTACLE DELINEATION S.F. 13.000 0.000 $ 0.00 13.000 $ 87.75 
$6.750 

07026-3215-94 0100 0040 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 564.000 0.000 $ 0.00 558.000 $ 3,096.90
$5.550 

07026-3216-94 0100 0050 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 642.000 0.000 $ 0.00 630.000 $ 3,496.50
$5.550 

07946-3418-94 0100 0050 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 96.000 0.000 $ 0.00 96.000 $ 532.80 
$5.550 

07026-3216-94 0100 0060 713-02.22 BARRIER WALL DELINEATION ENHANCEMENT L.F. 390.000 0.000 $ 0.00 162.000 $ 1,417.50
$8.750 

07026-3215-94 0100 0050 713-11.01 "U" SECTION STEEL POSTS LB. 623.000 0.000 $ 0.00 752.000 $ 2,406.40
$3.200 

07026-3216-94 0100 0070 713-11.01 "U" SECTION STEEL POSTS LB. 889.000 0.000 $ 0.00 1,226.000 $ 3,923.20
$3.200 

07946-3418-94 0100 0060 713-11.01 "U" SECTION STEEL POSTS LB. 560.000 0.000 $ 0.00 640.000 $ 2,048.00
$3.200 

07026-3215-94 0100 0060 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 3,625.000 0.000 $ 0.00 3,625.400 $ 13,051.44
$3.600 

07026-3216-94 0100 0080 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 3,650.000 0.000 $ 0.00 3,956.500 $ 14,243.40
$3.600 

07946-3418-94 0100 0070 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 275.000 0.000 $ 0.00 274.800 $ 989.28 

2/9/2015



$3.600 

07026-3215-94 0100 0070 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 501.000 0.000 $ 0.00 500.000 $ 7,125.00
$14.250 

07026-3216-94 0100 0090 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 671.000 0.000 $ 0.00 666.100 $ 9,491.93
$14.250 

07946-3418-94 0100 0080 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 5.000 0.000 $ 0.00 4.500 $ 64.13 
$14.250 

07026-3215-94 0100 0080 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 508.000 0.000 $ 0.00 516.750 $ 7,622.06
$14.750 

07026-3216-94 0100 0100 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 611.000 0.000 $ 0.00 589.210 $ 8,690.85
$14.750 

07946-3418-94 0100 0090 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 153.000 0.000 $ 0.00 153.000 $ 2,256.75
$14.750 

07026-3215-94 0100 0090 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 86.000 0.000 $ 0.00 91.000 $ 2,275.00
$25.000 

07026-3216-94 0100 0110 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 99.000 0.000 $ 0.00 101.000 $ 2,525.00
$25.000 

07946-3418-94 0100 0100 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 3.000 0.000 $ 0.00 3.000 $ 75.00 
$25.000 

07026-3215-94 0100 0100 713-16.09 RAILROAD ADVANCE WARNING SIGN AND SUPPORT EACH 3.000 0.000 $ 0.00 3.000 $ 1,575.00
$525.000 

07026-3215-94 0100 0110 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 437.000 0.000 $ 0.00 332.000 $ 8,300.00
$25.000 

07026-3216-94 0100 0120 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 320.000 0.000 $ 0.00 255.000 $ 6,375.00
$25.000 

07026-3215-94 0100 0120 716-01.40 REMOVE AND REPLACE LENS ON SNOWPLOWABLE REFLECTIVE MARKER EACH 531.000 0.000 $ 0.00 531.000 $ 3,584.25
$6.750 

07026-3216-94 0100 0130 716-01.40 REMOVE AND REPLACE LENS ON SNOWPLOWABLE REFLECTIVE MARKER EACH 482.000 0.000 $ 0.00 482.000 $ 3,253.50
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$6.750 

07026-3215-94 0100 0130 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 168.000 0.000 $ 0.00 140.000 $ 1,435.00
$10.250 

07026-3216-94 0100 0140 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 168.000 0.000 $ 0.00 130.000 $ 1,332.50
$10.250 

07946-3418-94 0100 0110 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 28.000 0.000 $ 0.00 20.000 $ 205.00 
$10.250 

07026-3215-94 0100 0140 716-03.02 PLASTIC WORD PAVEMENT MARKING (RXR) EACH 3.000 0.000 $ 0.00 3.000 $ 1,125.00
$375.000 

07946-3418-94 0100 0120 716-04.16 PLASTIC PAVEMENT MARKING (NOISE STRIP) L.F. 264.000 0.000 $ 0.00 264.000 $ 1,782.00
$6.750 

07026-3215-94 0100 0150 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 1.200 0.000 $ 0.00 0.178 $ 445.00 
$2,500.000 

07026-3216-94 0100 0150 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 1.000 0.000 $ 0.00 0.840 $ 2,100.00
$2,500.000 

07946-3418-94 0100 0130 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 1.000 0.000 $ 0.00 0.378 $ 945.00 
$2,500.000 

07026-3215-94 0100 0160 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 2,600.00
$2,600.000 

07026-3216-94 0100 0160 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 2,600.00
$2,600.000 

07946-3418-94 0100 0140 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 1,300.00
$1,300.000 

07026-3215-94 0100 0170 730-01.08 SCHOOL SPEED LIMIT FLASHING SIGNAL INSTALLED EACH 1.000 0.000 $ 0.00 1.000 $ 5,075.00
$5,075.000 

07026-3216-94 0100 0170 730-01.08 SCHOOL SPEED LIMIT FLASHING SIGNAL INSTALLED EACH 1.000 0.000 $ 0.00 1.000 $ 5,075.00
$5,075.000 

07946-3418-94 0100 0150 730-26.08 FLASHING WARNING BEACON (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 14,700.00
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$3,675.000 
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