
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 02/10/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070019090 Vendor Name: JAMISON CONSTRUCTION, LLC

Contract ID: CNM382 Estimate Number: 0003 Pay Period: 12/01/2013
to: 01/30/2014

Contract Location: Time Allowed: 54.0 days
(L.M. 17.09) Time Charged: 13.0 days

Elapsed Calendar Days: 13.0 days
Percent Time: 24.07 %
Percent Complete ($) 112.55 %
Percent Behind: - %

Contractor: Date Let: 09/20/2013
JAMISON CONSTRUCTION, LLC Date Awarded: 09/20/2013
4532 Indian Creek Road Date Contract Executed: 10/04/2013
McEwen, TN 37101 Date Notice to Proceed: 10/23/2013
Phone: Date Work Began: 10/23/2013

Date to be Completed: 12/15/2013
Date Time Stopped: 11/04/2013
Date Accepted: 11/22/2013

Estimate Paid: NO 

Counties:
DAVIDSON 

Project Number BID PCT Fed State Project Number Description 1
19005-4162-04 100.00 N/A The repair of the bridge on I-40 WB over Charlotte Avenue (L

Current Contract Amount $ 399,060.00 
Original Contract Amount $ 399,060.00 

Total to Date Prev to Date This Estimate
Participating $ 446,017.40 $ 446,017.40 $ 0.00 

Total Earnings $ 446,017.40 $ 446,017.40 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 446,017.40 $ 446,017.40 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 446,017.40 $ 446,017.40 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 446,017.40 $ 446,017.40 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
19005-4162-04 0500 9004 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
19005-4162-04 0500 9002 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

I-40 $5,000.000 
  
19005-4162-04 0500 9003 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

CHARLOTTE PIKE $2,000.000 
  
19005-4162-04 0500 0010 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 99,000.00

(BR. NO. 19-I40-17.09) $99,000.000 
  
19005-4162-04 0500 0020 602-10.05 BRACING REPAIRS LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00

$15,000.000 
  
19005-4162-04 0500 9000 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$358.000 
  
19005-4162-04 0500 0030 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 120.000 0.000 $ 0.00 163.000 $ 145,885.00

$895.000 
  
19005-4162-04 0500 0040 604-10.18 REINFORCING STEEL (REPAIRS) LB. 47,594.000 0.000 $ 0.00 51,096.900 $ 76,645.35

$1.500 
  
19005-4162-04 0500 9001 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19005-4162-04 0500 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 20,000.00

$20,000.000 
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19005-4162-04 0500 0060 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 100.000 0.000 $ 0.00 315.000 $ 11,970.00
$38.000 

  
19005-4162-04 0500 0070 712-05.01 WARNING LIGHTS (TYPE A) EACH 8.000 0.000 $ 0.00 16.000 $ 608.00 

$38.000 
  
19005-4162-04 0500 0080 712-05.03 WARNING LIGHTS (TYPE C) EACH 50.000 0.000 $ 0.00 70.000 $ 2,660.00

$38.000 
  
19005-4162-04 0500 0090 712-06 SIGNS (CONSTRUCTION) S.F. 831.000 0.000 $ 0.00 700.870 $ 10,513.05

$15.000 
  
19005-4162-04 0500 0100 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 200.000 0.000 $ 0.00 288.000 $ 6,336.00

$22.000 
  
19005-4162-04 0500 0110 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 2,400.00

$1,200.000 
  
19005-4162-04 0500 0120 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 12.000 0.000 $ 0.00 10.000 $ 30,000.00

$3,000.000 
  
19005-4162-04 0500 0130 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00

$25,000.000 
  

Project Number: 19005-4162-04 Project Current Amount $ 0.00 
Contract Current Amount $ 0.00 

2/10/2014


