
Rpt-ID: RCPCSUM1 Tennessee Date: 11/06/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000048710 Vendor Name: CONCRETE STRUCTURES, INC.

Contract ID: CNM383 Estimate Number: 0008 Pay Period: 09/13/2014
to: 10/31/2014

Contract Location: Time Allowed: 148.0 days
including the extension of a concrete arch culvert at the Time Charged: 148.0 days

Elapsed Calendar Days: 148.0 days
Percent Time: 100.00 %
Percent Complete ($) 115.69 %
Percent Behind: - %

Contractor: Date Let: 12/06/2013
CONCRETE STRUCTURES, INC. Date Awarded: 12/18/2013
PO Drawer 128 Date Contract Executed: 01/13/2014
Charlotte, TN 37036-0128 Date Notice to Proceed: 02/03/2014
Phone: Date Work Began: 02/19/2014

Date to be Completed: 06/30/2014
Date Time Stopped: 06/30/2014
Date Accepted: 08/18/2014

Estimate Paid: NO 
Counties:

LAWRENCE 

Project Number BID PCT Fed State Project Number Description 1
50002-3248-54 100.00 STP-M-NH-5694(10) Miscellaneous improvements on East Gaines Street, including 

Current Contract Amount $ 381,541.00 
Original Contract Amount $ 381,541.00 

Total to Date Prev to Date This Estimate
Participating $ 438,894.40 $ 438,894.40 $ 0.00 

Total Earnings $ 438,894.40 $ 438,894.40 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 438,894.40 $ 438,894.40 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

11/6/2014



Total Adjusted Earnings $ 438,894.40 $ 438,894.40 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 438,894.40 $ 438,894.40 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
50002-3248-54 0100 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 

50002-3248-54 0100 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9012 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -257.140 $ -257.14 

50002-3248-54 0100 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

50002-3248-54 0100 0010 202-02.01 REMOVAL OF PIPE (SIZE ,STA.) L.F. 24.000 0.000 $ 0.00 24.000 $ 240.00 
(15" CMP ,STA. 102+90) $10.000 

50002-3248-54 0100 0020 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00
( 64' OF 8' X 8' CONC. BOX ) $10,000.000 

50002-3248-54 0100 0030 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 249.000 0.000 $ 0.00 248.890 $ 7,466.70
$30.000 

50002-3248-54 0100 9009 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$45.000 

50002-3248-54 0100 0040 203-02.02 BORROW EXCAVATION (GRADED SOLID ROCK) C.Y. 112.000 0.000 $ 0.00 985.930 $ 49,296.50
$50.000 

50002-3248-54 0100 0050 203-04 PLACING AND SPREADING TOPSOIL C.Y. 63.000 0.000 $ 0.00 120.000 $ 1,200.00
$10.000 

50002-3248-54 0100 9010 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$45.000 

11/6/2014



50002-3248-54 0100 0060 203-06 WATER M.G. 3.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

50002-3248-54 0100 0070 203-08 CHANNEL EXCAVATION (UNCLASSIFIED) C.Y. 120.000 0.000 $ 0.00 1,302.710 $ 39,081.30
$30.000 

50002-3248-54 0100 0080 209-05 SEDIMENT REMOVAL C.Y. 30.000 0.000 $ 0.00 0.000 $ 0.00 
$2.000 

50002-3248-54 0100 0090 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 300.000 0.000 $ 0.00 78.000 $ 312.00 
$4.000 

50002-3248-54 0100 0100 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 150.000 0.000 $ 0.00 0.000 $ 0.00 
$2.000 

50002-3248-54 0100 0110 209-09.01 SANDBAGS BAG 100.000 0.000 $ 0.00 0.000 $ 0.00 
$6.000 

50002-3248-54 0100 0120 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$250.000 

50002-3248-54 0100 0130 209-40.34 CATCH BASIN PROTECTION (TYPE E) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$250.000 

50002-3248-54 0100 0140 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 548.000 0.000 $ 0.00 485.460 $ 17,476.56
$36.000 

50002-3248-54 0100 0150 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 600.000 0.000 $ 0.00 1,123.620 $ 28,090.50
$25.000 

50002-3248-54 0100 0160 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 177.000 0.000 $ 0.00 138.450 $ 4,984.20
$36.000 

50002-3248-54 0100 0170 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 190.000 0.000 $ 0.00 106.770 $ 15,054.57
$141.000 

50002-3248-54 0100 0180 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 125.000 0.000 $ 0.00 74.890 $ 10,784.16
$144.000 

50002-3248-54 0100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

11/6/2014



0100 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -466.870 $ -466.87 

50002-3248-54 0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 58.500 $ 58.50 

50002-3248-54 0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

50002-3248-54 0100 0190 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 2.000 0.000 $ 0.00 0.000 $ 0.00 
$900.000 

50002-3248-54 0100 0200 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 7.000 0.000 $ 0.00 0.000 $ 0.00 
$37.500 

50002-3248-54 0100 0210 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 
$900.000 

50002-3248-54 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

50002-3248-54 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

50002-3248-54 0100 0220 411-01.10 ACS MIX(PG64-22) GRADING D TON 74.000 0.000 $ 0.00 104.680 $ 18,319.00
$175.000 

50002-3248-54 0100 9005 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9005 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -120.280 $ -120.28 

50002-3248-54 0100 9006 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

50002-3248-54 0100 9007 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 61.500 $ 61.50 

50002-3248-54 0100 9008 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

50002-3248-54 0100 0230 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 160.000 0.000 $ 0.00 160.000 $ 5,120.00
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$32.000 

50002-3248-54 0100 0240 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 24.000 0.000 $ 0.00 0.000 $ 0.00 
$40.000 

50002-3248-54 0100 0250 607-50.60 THREE SIDED PRECAST CULVERT STRUCTURE - BARREL(SIZE) L.F. 75.000 0.000 $ 0.00 75.000 $ 187,500.00
(20'x6.25') $2,500.000 

50002-3248-54 0100 0260 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 3.000 0.000 $ 0.00 0.000 $ 0.00 
$300.000 

50002-3248-54 0100 0270 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 145.000 0.000 $ 0.00 75.000 $ 1,575.00
$21.000 

50002-3248-54 0100 9011 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$31.500 

50002-3248-54 0100 0280 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 2.000 0.000 $ 0.00 2.000 $ 4,257.00
$2,128.500 

50002-3248-54 0100 0290 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$736.000 

50002-3248-54 0100 0300 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 4.000 0.000 $ 0.00 0.000 $ 0.00 
$50.000 

50002-3248-54 0100 0310 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 180.000 0.000 $ 0.00 113.940 $ 3,418.20
$30.000 

50002-3248-54 0100 0320 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00
$5,000.000 

50002-3248-54 0100 0330 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 
$31.000 

50002-3248-54 0100 0340 712-05.01 WARNING LIGHTS (TYPE A) EACH 6.000 0.000 $ 0.00 9.000 $ 450.00 
$50.000 

50002-3248-54 0100 0350 712-06 SIGNS (CONSTRUCTION) S.F. 329.000 0.000 $ 0.00 217.000 $ 1,627.50
$7.500 

50002-3248-54 0100 0360 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 120.000 0.000 $ 0.00 90.000 $ 1,080.00
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$12.000 

50002-3248-54 0100 0370 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 3.000 0.000 $ 0.00 3.000 $ 11,550.00
$3,850.000 

50002-3248-54 0100 0380 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 0.300 0.000 $ 0.00 0.154 $ 1,655.50
$10,750.000 

50002-3248-54 0100 0390 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 11,500.00
$11,500.000 

50002-3248-54 0100 0400 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 134.000 0.000 $ 0.00 0.000 $ 0.00 
$3.000 

50002-3248-54 0100 0410 801-02 SEEDING (WITHOUT MULCH) UNIT 10.000 0.000 $ 0.00 0.000 $ 0.00 
$20.000 

50002-3248-54 0100 0420 801-02.08 TEMPORARY SEEDING (WITHOUT MULCH) UNIT 20.000 0.000 $ 0.00 0.000 $ 0.00 
$27.500 

50002-3248-54 0100 0430 801-03 WATER (SEEDING & SODDING) M.G. 2.000 0.000 $ 0.00 0.000 $ 0.00 
$30.000 

50002-3248-54 0100 0440 801-08 FERTILIZER (SUPPLEMENTAL APPLICATION) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 
$715.000 

50002-3248-54 0100 0450 803-01 SODDING (NEW SOD) S.Y. 600.000 0.000 $ 0.00 860.000 $ 2,580.00
$3.000 

50002-3248-54 0100 0460 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 600.000 0.000 $ 0.00 0.000 $ 0.00 
$1.500 
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