
Rpt-ID: RCPCSUM1 Tennessee Date: 06/22/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070036754 Vendor Name: TWIN K CONSTRUCTION, INC.

Contract ID: CNM389 Estimate Number: 0008 Pay Period: 07/20/2014
to: 07/20/2014

Contract Location: Time Allowed: 148.0 days
(Washington St) at U.S. 411 (S.R. 35) (High St) (L.M. 2.81) Time Charged: 144.0 days

Elapsed Calendar Days: 144.0 days
Percent Time: 97.30 %
Percent Complete ($) 105.07 %
Percent Behind: - %

Contractor: Date Let: 12/06/2013
TWIN K CONSTRUCTION, INC. Date Awarded: 12/18/2013
3705 River Road Date Contract Executed: 01/13/2014
Huntsville, TN 37756 Date Notice to Proceed: 02/03/2014
Phone: Date Work Began: 02/05/2014

Date to be Completed: 06/30/2014
Date Time Stopped: 06/26/2014
Date Accepted: 00/00/0000

Estimate Paid: NO 
Counties:
BLOUNT 

Project Number BID PCT Fed State Project Number Description 1
97005-3279-04 100.00 NHTSA-HE-35(54) The improvement of the intersection on U.S. 411 (S.R. 35) (W

Current Contract Amount $ 188,518.75 
Original Contract Amount $ 186,736.75 

Total to Date Prev to Date This Estimate
Participating $ 193,975.72 $ 193,975.72 $ 0.00 

Total Earnings $ 193,975.72 $ 193,975.72 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 193,975.72 $ 193,975.72 $ 0.00 
Test Report Payment Adjustment $ -1,504.18 $ -1,504.18 $ 0.00 
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Total Adjusted Earnings $ 192,471.54 $ 192,471.54 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 192,471.54 $ 192,471.54 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
97005-3279-04 0100 9504 104-03.10 ADDITIONAL WORK (DESCRIPTION) EACH 0.000 0.000 $ 0.00 1.000 $ 1,887.00

Associated with Deletions and Additions $1,887.000 

97005-3279-04 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 6,250.00
$6,250.000 

97005-3279-04 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$170.000 

97005-3279-04 0100 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

97005-3279-04 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

97005-3279-04 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 6,500.00
$6,500.000 

97005-3279-04 0100 0030 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 325.000 0.000 $ 0.00 249.330 $ 2,991.96
$12.000 

97005-3279-04 0100 9009 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$18.000 

97005-3279-04 0100 0040 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 244.000 0.000 $ 0.00 0.000 $ 0.00 
$17.000 

97005-3279-04 0100 9010 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 28.440 $ 511.92 
$18.000 
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97005-3279-04 0100 0050 203-06 WATER M.G. 1.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

97005-3279-04 0100 0060 209-05 SEDIMENT REMOVAL C.Y. 9.000 0.000 $ 0.00 0.000 $ 0.00 
$12.000 

97005-3279-04 0100 0070 209-40.33 CATCH BASIN PROTECTION (TYPE D) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$200.000 

97005-3279-04 0100 0080 209-40.42 CATCH BASIN FILTER ASSEMBLY(TYPE 2) EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 
$550.000 

97005-3279-04 0100 0090 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 485.000 0.000 $ 0.00 397.170 $ 8,737.74
$22.000 

97005-3279-04 0100 0100 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 97.000 0.000 $ 0.00 108.570 $ 10,314.15
$95.000 

97005-3279-04 0100 0110 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 65.000 0.000 $ 0.00 92.800 $ 10,208.00
$110.000 

97005-3279-04 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -788.900 $ -788.90 

97005-3279-04 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 112.500 $ 112.50 

97005-3279-04 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

97005-3279-04 0100 0120 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 
$600.000 

97005-3279-04 0100 0130 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.850 $ 850.00 
$1,000.000 

97005-3279-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

97005-3279-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 

97005-3279-04 0100 0140 411-01.10 ACS MIX(PG64-22) GRADING D TON 115.000 0.000 $ 0.00 148.470 $ 22,270.50
$150.000 

97005-3279-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -168.070 $ -168.07 

97005-3279-04 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

97005-3279-04 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 138.000 $ 138.00 

97005-3279-04 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

97005-3279-04 0100 0150 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 1,160.000 0.000 $ 0.00 1,303.980 $ 16,951.74
$13.000 

97005-3279-04 0100 0160 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 136.000 0.000 $ 0.00 76.000 $ 3,420.00
$45.000 

97005-3279-04 0100 0170 611-01.02 MANHOLES, > 4' - 8' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 6,000.00
$6,000.000 

97005-3279-04 0100 9500 611-01.02 MANHOLES, > 4' - 8' DEPTH EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 
4' X 9' Manhole (4' - 8' Depth) $6,000.000 

97005-3279-04 0100 9501 611-02.10 JUNCTION BOX, TYPE 1 EACH 0.000 0.000 $ 0.00 1.000 $ 3,980.00
$3,980.000 

97005-3279-04 0100 0180 611-12.01 CATCH BASINS, TYPE 12, 0' - 4' DEPTH EACH 3.000 0.000 $ 0.00 2.000 $ 4,800.00
$2,400.000 

97005-3279-04 0100 0190 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 1,975.000 0.000 $ 0.00 1,057.500 $ 4,124.25
$3.900 

97005-3279-04 0100 0200 701-02.03 CONCRETE CURB RAMP S.F. 95.000 0.000 $ 0.00 85.500 $ 1,111.50
$13.000 
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97005-3279-04 0100 0210 702-01 CONCRETE CURB C.Y. 3.000 0.000 $ 0.00 3.270 $ 1,962.00
$600.000 

97005-3279-04 0100 0220 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 16.000 0.000 $ 0.00 12.940 $ 5,499.50
$425.000 

97005-3279-04 0100 0230 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 8,500.00
$8,500.000 

97005-3279-04 0100 0240 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 50.000 0.000 $ 0.00 100.000 $ 3,000.00
$30.000 

97005-3279-04 0100 0250 712-05.03 WARNING LIGHTS (TYPE C) EACH 50.000 0.000 $ 0.00 50.000 $ 1,500.00
$30.000 

97005-3279-04 0100 0260 712-06 SIGNS (CONSTRUCTION) S.F. 568.000 0.000 $ 0.00 541.500 $ 3,519.75
$6.500 

97005-3279-04 0100 9502 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 0.000 0.000 $ 0.00 48.000 $ 840.00 
$17.500 

97005-3279-04 0100 0270 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 60.00 
$30.000 

97005-3279-04 0100 9503 712-08.06 UNIFORMED POLICE OFFICER HOUR 0.000 0.000 $ 0.00 3.500 $ 175.00 
$50.000 

97005-3279-04 0100 0280 713-15.01 REMOVAL OF EXISTING SIGN POST EACH 2.000 0.000 $ 0.00 2.000 $ 150.00 
$75.000 

97005-3279-04 0100 0290 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 
$70.000 

97005-3279-04 0100 0300 713-16.20 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 195.00 
(M1-4 / M3-1 PLAQUE) $195.000 

97005-3279-04 0100 0310 713-16.21 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 225.00 
(R1-1) $225.000 

97005-3279-04 0100 0320 713-16.22 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 200.00 
(R2-1) $200.000 
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97005-3279-04 0100 0330 713-16.41 RELOCATE SIGN LS 1.000 0.000 $ 0.00 1.000 $ 200.00 
$200.000 

97005-3279-04 0100 0340 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 120.000 0.000 $ 0.00 63.000 $ 630.00 
$10.000 

97005-3279-04 0100 0350 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 23.000 0.000 $ 0.00 58.000 $ 638.00 
$11.000 

97005-3279-04 0100 0360 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 300.00 
$150.000 

97005-3279-04 0100 0370 716-02.08 PLASTIC PAVEMENT MARKING (8" DOTTED LINE) L.F. 200.000 0.000 $ 0.00 173.000 $ 778.50 
$4.500 

97005-3279-04 0100 0380 716-04.03 PLASTIC PAVEMENT MARKING (4" DOTTED LINE) L.F. 225.000 0.000 $ 0.00 84.000 $ 252.00 
$3.000 

97005-3279-04 0100 0390 716-08.03 REMOVAL OF PAVEMENT MARKING (CROSS-WALK) L.F. 60.000 0.000 $ 0.00 60.000 $ 420.00 
$7.000 

97005-3279-04 0100 0400 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 0.400 0.000 $ 0.00 0.323 $ 1,453.50
$4,500.000 

97005-3279-04 0100 0410 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 30,000.00
$30,000.000 

97005-3279-04 0100 0420 730-01.02 REMOVAL OF SIGNAL EQUIPMENT EACH 1.000 0.000 $ 0.00 1.000 $ 800.00 
$800.000 

97005-3279-04 0100 0430 730-01.04 MODIFICATION OF EXISTING TRAFFIC SIGNAL EQUIPMENT LS 1.000 0.000 $ 0.00 1.000 $ 655.00 
$655.000 

97005-3279-04 0100 0440 730-02.30 SIGNAL HEAD ASSEMBLY (DESCRIPTION) EACH 1.000 0.000 $ 0.00 2.000 $ 1,700.00
(130 A3) $850.000 

97005-3279-04 0100 0450 730-08.02 SIGNAL CABLE - 5 CONDUCTOR L.F. 130.000 0.000 $ 0.00 130.000 $ 195.00 
$1.500 

97005-3279-04 0100 0460 730-13.02 VEHICLE DETECTOR (VIDEO) EACH 1.000 0.000 $ 0.00 2.000 $ 16,500.00
$8,250.000 
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97005-3279-04 0100 0470 740-11.02 TEMPORARY SEDIMENT TUBE 12IN (DESCRIPTION) L.F. 350.000 0.000 $ 0.00 350.000 $ 1,750.00
(SEE PLANS) $5.000 

97005-3279-04 0100 0480 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 2.000 0.000 $ 0.00 4.500 $ 171.00 
$38.000 

97005-3279-04 0100 0490 801-03 WATER (SEEDING & SODDING) M.G. 3.500 0.000 $ 0.00 0.000 $ 0.00 
$30.000 

97005-3279-04 0100 0500 803-01 SODDING (NEW SOD) S.Y. 315.000 0.000 $ 0.00 316.670 $ 1,504.18
$4.750 

0100 0500 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.Y. $ 4.750 0.000 $ 0.00 -316.670 $ -1,504.18 
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