
Rpt-ID: RCPCSUM1 Tennessee Date: 05/01/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000026936 Vendor Name: GREENSTAR, LLC

Contract ID: CNM391 Estimate Number: 0010 Pay Period: 11/21/2014
to: 03/26/2015

Contract Location: Time Allowed: 208.0 days
at the intersection of Maloney Road (L.M. 2.34) Time Charged: 208.0 days

Elapsed Calendar Days: 208.0 days
Percent Time: 100.00 %
Percent Complete ($) 103.32 %
Percent Behind: - %

Contractor: Date Let: 12/06/2013
GREENSTAR, LLC Date Awarded: 12/18/2013
P O Box 5238 Date Contract Executed: 01/16/2014
Cleveland, TN 37320 Date Notice to Proceed: 01/20/2014
Phone: Date Work Began: 01/20/2014

Date to be Completed: 08/15/2014
Date Time Stopped: 08/15/2014
Date Accepted: 00/00/0000

Estimate Paid: NO 
Counties:
KNOX 

Project Number BID PCT Fed State Project Number Description 1
97147-3220-04 100.00 NHTSA-HE-115(41) The grading, drainage, and paving on U.S. 129 (S.R. 115) at 

Current Contract Amount $ 1,433,302.56 
Original Contract Amount $ 1,405,340.10 

Total to Date Prev to Date This Estimate
Participating $ 1,473,076.49 $ 1,468,479.69 $ 4,596.80 

Total Earnings $ 1,473,076.49 $ 1,468,479.69 $ 4,596.80 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,473,076.49 $ 1,468,479.69 $ 4,596.80 
Test Report Payment Adjustment $ 0.00 $ -622.05 $ 622.05 
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Total Adjusted Earnings $ 1,473,076.49 $ 1,467,857.64 $ 5,218.85 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,473,076.49 $ 1,467,857.64 $ 5,218.85 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
97147-3220-04 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 22,000.00

$22,000.000 

97147-3220-04 0100 9017 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

97147-3220-04 0100 9016 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

97147-3220-04 0100 9013 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9013 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,253.280 $ -2,253.28 

97147-3220-04 0100 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9014 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,513.960 $ 2,513.96 

97147-3220-04 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 7,500.00
$7,500.000 

97147-3220-04 0100 0030 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 4,454.000 0.000 $ 0.00 5,687.980 $ 82,475.71
$14.500 

97147-3220-04 0100 9009 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$21.750 

97147-3220-04 0100 0040 203-04 PLACING AND SPREADING TOPSOIL C.Y. 740.000 0.000 $ 0.00 588.020 $ 2,940.10
$5.000 

97147-3220-04 0100 9010 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$21.750 

97147-3220-04 0100 0050 203-06 WATER M.G. 36.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

97147-3220-04 0100 0060 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 400.000 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

97147-3220-04 0100 0070 209-02.05 12" TEMPORARY SLOPE DRAIN L.F. 75.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

97147-3220-04 0100 0080 209-05 SEDIMENT REMOVAL C.Y. 30.000 0.000 $ 0.00 4.500 $ 67.50 
$15.000 

97147-3220-04 0100 0090 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 1,100.000 0.000 $ 0.00 1,168.000 $ 5,256.00
$4.500 

97147-3220-04 0100 0100 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 600.000 0.000 $ 0.00 209.000 $ 397.10 
$1.900 

97147-3220-04 0100 0110 209-08.07 ROCK CHECK DAM PER EACH 25.000 0.000 $ 0.00 5.000 $ 1,500.00
$300.000 

97147-3220-04 0100 0120 209-08.08 ENHANCED ROCK CHECK DAM EACH 2.000 0.000 $ 0.00 2.000 $ 1,080.00
$540.000 

97147-3220-04 0100 0130 209-09.02 TEMPORARY SEDIMENT FILTER BAG (14'6" X 2'0" X 13'3") BAG 1.000 0.000 $ 0.00 1.000 $ 160.00 
$160.000 

97147-3220-04 0100 0140 209-09.41 CURB INLET PROTECTION (TYPE 2) EACH 7.000 0.000 $ 0.00 0.000 $ 0.00 
$190.000 

97147-3220-04 0100 0150 209-09.42 CURB INLET PROTECTION (TYPE 3) EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 
$190.000 

97147-3220-04 0100 0160 209-40.31 CATCH BASIN PROTECTION (TYPE B) EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 
$215.000 

97147-3220-04 0100 0170 209-40.33 CATCH BASIN PROTECTION (TYPE D) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$186.000 

97147-3220-04 0100 0180 209-40.41 CATCH BASIN FILTER ASSEMBLY(TYPE 1) EACH 14.000 0.000 $ 0.00 22.000 $ 11,000.00
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$500.000 

97147-3220-04 0100 0190 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 3,951.000 0.000 $ 0.00 2,835.280 $ 68,046.72
$24.000 

97147-3220-04 0100 0200 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 75.000 0.000 $ 0.00 0.000 $ 0.00 
$28.000 

97147-3220-04 0100 0210 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 312.000 0.000 $ 0.00 67.200 $ 7,257.60
$108.000 

97147-3220-04 0100 0220 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING A TON 728.000 0.000 $ 0.00 409.210 $ 40,511.79
$99.000 

97147-3220-04 0100 0230 307-02.02 ASPHALT CEMENT (PG70-22)(BPMB-HM) GRADING A-S TON 19.000 0.000 $ 0.00 13.577 $ 13,780.66
$1,015.000 

97147-3220-04 0100 0240 307-02.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 558.000 0.000 $ 0.00 420.083 $ 28,145.56
$67.000 

97147-3220-04 0100 0250 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2 TON 448.000 0.000 $ 0.00 959.420 $ 110,333.30
$115.000 

97147-3220-04 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 -979.680 $ -979.68
$1.000 

0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -4,107.770 $ -4,107.77 

97147-3220-04 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 238.500 $ 238.50 
$1.000 

0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 183.000 $ 183.00 

97147-3220-04 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

97147-3220-04 0100 0260 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 10.000 0.000 $ 0.00 0.000 $ 0.00 
$620.000 

97147-3220-04 0100 0270 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 34.000 0.000 $ 0.00 0.000 $ 0.00 
$22.000 

97147-3220-04 0100 0280 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 3.000 0.000 $ 0.00 2.990 $ 2,272.40
$760.000 
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97147-3220-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

97147-3220-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

97147-3220-04 0100 0290 411-01.10 ACS MIX(PG64-22) GRADING D TON 209.000 0.000 $ 0.00 267.420 $ 31,822.98
$119.000 

97147-3220-04 0100 0300 411-02.10 ACS MIX(PG70-22) GRADING D TON 805.000 0.000 $ 0.00 1,251.650 $ 163,966.15
$131.000 

97147-3220-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,018.450 $ -2,018.45 

97147-3220-04 0100 9015 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

97147-3220-04 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

97147-3220-04 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 1,119.000 $ 1,119.00
$1.000 

0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 136.500 $ 136.50 

97147-3220-04 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

97147-3220-04 0100 0310 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN WIDTH) L.M. 0.200 0.000 $ 0.00 0.090 $ 1,732.50
$19,250.000 

97147-3220-04 0100 0320 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 0.200 0.000 $ 0.00 0.196 $ 3,773.00
$19,250.000 

97147-3220-04 0100 0330 415-01.03 COLD PLANING BITUMINOUS PAVEMENT C.Y. 275.000 0.000 $ 0.00 675.480 $ 47,283.60
$70.000 

97147-3220-04 0100 0340 607-03.30 18" PIPE CULVERT L.F. 908.000 0.000 $ 0.00 937.000 $ 46,850.00
$50.000 
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97147-3220-04 0100 0350 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 40.000 0.000 $ 0.00 40.000 $ 1,400.00
$35.000 

97147-3220-04 0100 0360 611-02.10 JUNCTION BOX, TYPE 1 EACH 2.000 0.000 $ 0.00 2.000 $ 4,000.00
$2,000.000 

97147-3220-04 0100 0370 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 3.000 0.000 $ 0.00 4.780 $ 5,425.30
$1,135.000 

97147-3220-04 0100 0380 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 40.000 20.000 $ 44.00 120.000 $ 264.00 
$2.200 

97147-3220-04 0100 0390 611-09.01 ADJUSTMENT OF EXISTING CATCHBASIN EACH 10.000 0.000 $ 0.00 6.000 $ 6,300.00
$1,050.000 

97147-3220-04 0100 9022 611-09.02 REWORK CATCHBASIN EACH 0.000 0.000 $ 0.00 1.000 $ 2,687.52
Rework CBs 11 & 12 $2,687.520 

97147-3220-04 0100 9020 611-09.03 CAPPING EXISTING CATCHBASIN EACH 0.000 5.000 $ 4,202.80 5.000 $ 4,202.80
(Maloney Rd Acceleration Lane) $840.560 

97147-3220-04 0100 0400 611-25.01 CATCH BASINS, TYPE 25, 0' - 4' DEPTH EACH 2.000 0.000 $ 0.00 2.000 $ 3,900.00
$1,950.000 

97147-3220-04 0100 0410 611-25.02 CATCH BASINS, TYPE 25, > 4' - 8' DEPTH EACH 12.000 0.000 $ 0.00 12.000 $ 25,800.00
$2,150.000 

97147-3220-04 0100 0420 611-42.01 CATCH BASINS, TYPE 42, 0' - 4' DEPTH EACH 2.000 0.000 $ 0.00 2.000 $ 3,700.00
$1,850.000 

97147-3220-04 0100 0430 701-03 CONCRETE MEDIAN PAVEMENT C.Y. 100.000 0.000 $ 0.00 102.590 $ 34,470.24
$336.000 

97147-3220-04 0100 0440 702-01 CONCRETE CURB C.Y. 166.000 0.000 $ 0.00 152.420 $ 71,484.98
$469.000 

97147-3220-04 0100 0450 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 4.000 0.000 $ 0.00 7.000 $ 23,100.00
$3,300.000 

97147-3220-04 0100 0460 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 200.000 0.000 $ 0.00 0.000 $ 0.00 
$30.000 
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97147-3220-04 0100 0470 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 375.000 0.000 $ 0.00 12.030 $ 312.78 
$26.000 

97147-3220-04 0100 0480 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 50,000.00
$50,000.000 

97147-3220-04 0100 0490 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 800.000 0.000 $ 0.00 2,537.000 $ 65,962.00
$26.000 

97147-3220-04 0100 0500 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 150.000 0.000 $ 0.00 105.000 $ 3,150.00
$30.000 

97147-3220-04 0100 0510 712-05.03 WARNING LIGHTS (TYPE C) EACH 25.000 0.000 $ 0.00 25.000 $ 750.00 
$30.000 

97147-3220-04 0100 0520 712-06 SIGNS (CONSTRUCTION) S.F. 712.000 0.000 $ 0.00 716.000 $ 4,296.00
$6.000 

97147-3220-04 0100 0530 712-06.01 VERTICAL PANELS S.F. 40.000 0.000 $ 0.00 110.000 $ 1,210.00
$11.000 

97147-3220-04 0100 9019 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 0.000 0.000 $ 0.00 48.000 $ 792.00 
$16.500 

97147-3220-04 0100 9026 712-08.03 ARROW BOARD (TYPE C) EACH 0.000 0.000 $ 0.00 750.000 $ 750.00 
$1.000 

97147-3220-04 0100 9023 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 0.000 0.000 $ 0.00 2,104.000 $ 7,469.20
$3.550 

97147-3220-04 0100 0540 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 1.000 $ 175.00 1.000 $ 175.00 
$175.000 

97147-3220-04 0100 0550 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 1.000 $ 175.00 1.000 $ 175.00 
$175.000 

97147-3220-04 0100 0560 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 13,000.00
$6,500.000 

97147-3220-04 0100 0570 713-16.20 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 420.00 
(STOP - (R1-1) $210.000 
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97147-3220-04 0100 0580 713-16.21 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 600.00 
(ONE WAY RIGHT -(R6-1R) $150.000 

97147-3220-04 0100 0590 713-16.22 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 600.00 
(ONE WAY LEFT - (R6-1L) $150.000 

97147-3220-04 0100 0600 713-16.23 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 370.00 
(RIGHT TURN ONLY - (R3-5R) $185.000 

97147-3220-04 0100 0610 713-16.24 SIGNS (DESCRIPTION) EACH 6.000 0.000 $ 0.00 8.000 $ 1,440.00
(DO NOT ENTER - (R5-1) $180.000 

97147-3220-04 0100 0620 713-16.25 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 340.00 
(KEEP RIGHT - (R4-7) $170.000 

97147-3220-04 0100 0630 713-16.26 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 720.00 
(WRONG WAY- (R5-1A) $180.000 

97147-3220-04 0100 0640 713-16.27 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 330.00 
(NO LEFT TURN - (R3-2) $165.000 

97147-3220-04 0100 0650 713-16.28 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 180.00 
(YIELD - (R1-2) $180.000 

97147-3220-04 0100 0660 714-01.38 LIGHT POLE RELOCATION EACH 10.000 0.000 $ 0.00 9.000 $ 13,725.00
$1,525.000 

97147-3220-04 0100 9024 716-01.05 TEMPORARY RAISED PAVEMENT MARKER EACH 0.000 0.000 $ 0.00 428.000 $ 4,742.24
$11.080 

97147-3220-04 0100 0670 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 80.000 0.000 $ 0.00 116.000 $ 3,712.00
$32.000 

97147-3220-04 0100 0680 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 300.000 0.000 $ 0.00 488.600 $ 7,817.60
$16.000 

97147-3220-04 0100 0690 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 60.000 0.000 $ 0.00 58.000 $ 551.00 
$9.500 

97147-3220-04 0100 0700 716-02.07 PLASTIC PAVEMENT MARKING (24" BARRIER LINE) L.F. 150.000 0.000 $ 0.00 225.000 $ 1,912.50
$8.500 
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97147-3220-04 0100 0710 716-04.03 PLASTIC PAVEMENT MARKING (4" DOTTED LINE) L.F. 1,350.000 0.000 $ 0.00 450.000 $ 742.50 
$1.650 

97147-3220-04 0100 0720 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 4.000 0.000 $ 0.00 1.887 $ 1,037.85
$550.000 

0100 0720 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.M. $ 550.000 1.131 $ 622.05 0.000 $ 0.00 

97147-3220-04 0100 0730 716-05.02 PAINTED PAVEMENT MARKING (8" BARRIER LINE) L.F. 5,800.000 0.000 $ 0.00 15,697.000 $ 4,238.19
$0.270 

97147-3220-04 0100 9025 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 0.000 0.000 $ 0.00 2,229.000 $ 1,783.20
$0.800 

97147-3220-04 0100 0740 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 4.000 0.000 $ 0.00 2.333 $ 6,007.48
$2,575.000 

97147-3220-04 0100 0750 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 70,000.00
$70,000.000 

97147-3220-04 0100 0760 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 524.000 0.000 $ 0.00 0.000 $ 0.00 
$2.150 

97147-3220-04 0100 0770 740-11.02 TEMPORARY SEDIMENT TUBE 12IN (DESCRIPTION) L.F. 900.000 0.000 $ 0.00 402.000 $ 1,507.50
(DESCRIPTION) $3.750 

97147-3220-04 0100 0780 740-11.03 TEMPORARY SEDIMENT TUBE 18IN (DESCRIPTION) L.F. 925.000 0.000 $ 0.00 768.000 $ 3,072.00
(SEE PLANS) $4.000 

97147-3220-04 0900 0840 791-03.04 4IN HDPE GAS MAIN L.F. 930.000 0.000 $ 0.00 2,160.000 $ 56,160.00
$26.000 

97147-3220-04 0900 0850 791-03.06 8IN HDPE GAS MAIN L.F. 1,100.000 0.000 $ 0.00 681.500 $ 53,157.00
$78.000 

97147-3220-04 0900 0860 791-05.12 BORE/JACK 16IN - STEEL CASING PIPE - UNCON. L.F. 130.000 0.000 $ 0.00 97.500 $ 35,587.50
$365.000 

97147-3220-04 0900 0870 791-06.05 CONNECT TO 8IN EX. PE MAIN EACH 1.000 0.000 $ 0.00 1.000 $ 4,200.00
$4,200.000 

97147-3220-04 0900 0880 791-06.18 CONNECT TO 4IN EX. CI/DI MAIN EACH 1.000 0.000 $ 0.00 1.000 $ 8,300.00
$8,300.000 
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97147-3220-04 0900 0890 791-06.19 CONNECT TO 6IN EX. CI/DI MAIN EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$8,300.000 

97147-3220-04 0900 0900 791-07.02 4IN PE GAS VALVE ASSEMBLY EACH 2.000 0.000 $ 0.00 2.000 $ 2,100.00
$1,050.000 

97147-3220-04 0900 0910 791-07.04 8IN PE GAS VALVE ASSEMBLY EACH 3.000 0.000 $ 0.00 3.000 $ 6,300.00
$2,100.000 

97147-3220-04 0900 0920 791-08.03 1IN SERVICE ASSEMBLY EACH 1.000 0.000 $ 0.00 1.000 $ 800.00 
$800.000 

97147-3220-04 0900 0930 791-08.08 1IN PE SERVICE PIPE L.F. 50.000 0.000 $ 0.00 118.000 $ 1,475.00
$12.500 

97147-3220-04 0900 0940 791-10.02 RETIRE IN PLACE 1IN SERV CUT & PLUG EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$780.000 

97147-3220-04 0900 0950 791-10.04 RETIRE IN PLACE 2IN SERV CUT & PLUG EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$2,100.000 

97147-3220-04 0900 0960 791-10.06 RETIRE IN PLACE 6IN SERV CUT & PLUG EACH 1.000 0.000 $ 0.00 2.000 $ 10,500.00
$5,250.000 

97147-3220-04 0901 0970 795-01.05 8IN DIP RESTRAINED JOINT WATER LINE L.F. 160.000 0.000 $ 0.00 140.000 $ 7,560.00
$54.000 

97147-3220-04 0901 0980 795-01.06 8IN DIP SLIP JOINT WATER LINE L.F. 500.000 0.000 $ 0.00 490.583 $ 23,547.98
$48.000 

97147-3220-04 0901 0990 795-06.03 CONNECT TO 4IN WATER LINE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$1,335.000 

97147-3220-04 0901 1000 795-06.05 CONNECT TO 8IN WATER LINE EACH 1.000 0.000 $ 0.00 3.000 $ 4,800.00
$1,600.000 

97147-3220-04 0901 1010 795-08.03 4IN GATE VALVE ASSEMBLY EACH 1.000 0.000 $ 0.00 1.000 $ 1,100.00
$1,100.000 

97147-3220-04 0901 1020 795-08.04 6IN GATE VALVE ASSEMBLY EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$1,300.000 
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97147-3220-04 0901 1030 795-08.05 8IN GATE VALVE ASSEMBLY EACH 5.000 0.000 $ 0.00 2.000 $ 3,200.00
$1,600.000 

97147-3220-04 0901 1040 795-09.01 3/4IN WATER SERVICE METER ASSEMBLY EACH 2.000 0.000 $ 0.00 1.000 $ 800.00 
$800.000 

97147-3220-04 0901 9018 795-11.01 BLOW-OFF ASSEMBLY EACH 0.000 0.000 $ 0.00 2.000 $ 2,900.00
2" Blow-off Assembly $1,450.000 

97147-3220-04 0901 1050 795-11.02 FIRE HYDRANT ASSEMBLY EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$4,800.000 

97147-3220-04 0901 1060 795-13.01 DI FITTINGS LB. 1,500.000 0.000 $ 0.00 1,253.000 $ 5,387.90
$4.300 

97147-3220-04 0901 1070 795-14.05 CONCRETE ENCASEMENT L.F. 25.000 0.000 $ 0.00 114.000 $ 6,156.00
$54.000 

97147-3220-04 0902 1080 797-05.02 8IN DIP GRAVITY SEWER 6FT-12FT DEPTH L.F. 228.000 0.000 $ 0.00 227.167 $ 24,306.87
$107.000 

97147-3220-04 0902 1090 797-05.52 8IN PVC GRAVITY SEWER 6FT-12FT DEPTH L.F. 77.000 0.000 $ 0.00 176.000 $ 14,080.00
$80.000 

97147-3220-04 0902 1100 797-05.53 8IN PVC GRAVITY SEWER 12FT-18FT DEPTH L.F. 103.000 0.000 $ 0.00 0.000 $ 0.00 
$106.000 

97147-3220-04 0902 1110 797-07.03 48IN MANHOLE 6FT-8FT DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 2,150.00
$2,150.000 

97147-3220-04 0902 1120 797-07.04 48IN MANHOLE 8FT-10FT DEPTH EACH 2.000 0.000 $ 0.00 2.000 $ 5,350.00
$2,675.000 

97147-3220-04 0902 1130 797-10.09 CONNECT EX. 8IN SEWER TO NEW MANHOLE EACH 2.000 0.000 $ 0.00 2.000 $ 2,200.00
$1,100.000 

97147-3220-04 0902 9021 797-11.15 48IN MH ADJUSTMENT INCREASE HEIGHT V.F. 0.000 0.000 $ 0.00 1.000 $ 3,887.50
Raise New MH #1 & Existing MH $3,887.500 

97147-3220-04 0902 1140 797-11.38 BY-PASS PUMPING LS 1.000 0.000 $ 0.00 1.000 $ 10,500.00
$10,500.000 
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97147-3220-04 0100 0790 801-01 SEEDING (WITH MULCH) UNIT 5.000 0.000 $ 0.00 21.510 $ 924.93 
$43.000 

97147-3220-04 0100 0800 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 25.000 0.000 $ 0.00 43.900 $ 1,141.40
$26.000 

97147-3220-04 0100 0810 801-01.65 TEMPORARY MULCH UNIT 5.000 0.000 $ 0.00 0.000 $ 0.00 
$22.000 

97147-3220-04 0100 9011 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
$19.350 

97147-3220-04 0100 0820 801-03 WATER (SEEDING & SODDING) M.G. 8.000 0.000 $ 0.00 51.400 $ 257.00 
$5.000 

97147-3220-04 0100 9012 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
$25.800 

97147-3220-04 0100 0830 803-01 SODDING (NEW SOD) S.Y. 5,300.000 0.000 $ 0.00 7,930.670 $ 18,637.07
$2.350 

Project Number: 97147-3220-04 Project Current Amount $ 5,218.85
Contract Current Amount $ 5,218.85 

5/1/2015


