
Rpt-ID: RCPCSUM1 Tennessee Date: 12/08/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070010253 Vendor Name: SUPERIOR TRAFFIC CONTROL - MEMPHIS, INC.

Contract ID: CNM392 Estimate Number: 0005 Pay Period: 06/19/2014
to: 11/04/2014

Contract Location: Time Allowed: 118.0 days
and at the intersection of Brick Church Pike and Chesa Time Charged: 107.0 days

Elapsed Calendar Days: 107.0 days
Percent Time: 90.68 %
Percent Complete ($) 82.66 %
Percent Behind: 8.02 %

Contractor: Date Let: 12/06/2013
SUPERIOR TRAFFIC CONTROL - MEMPHIS, INC. Date Awarded: 12/18/2013
9303 Cordova Park Road Date Contract Executed: 01/13/2014
Cordova, TN 38018 Date Notice to Proceed: 02/03/2014
Phone: Date Work Began: 03/18/2014

Date to be Completed: 05/31/2014
Date Time Stopped: 05/20/2014
Date Accepted: 05/27/2014

Estimate Paid: NO 
Counties:

DAVIDSON 

Project Number BID PCT Fed State Project Number Description 1
19009-3183-94 94.23 HSIP-I-65-3(120) Miscellaneous safety improvements on I-65 from east of Rosa 
19947-3495-94 5.77 HSIP-3268(5) Miscellaneous safety improvements at the intersection of Bri

Current Contract Amount $ 245,877.26 
Original Contract Amount $ 245,877.26 

Total to Date Prev to Date This Estimate
Participating $ 204,985.17 $ 204,985.17 $ 0.00 

Total Earnings $ 204,985.17 $ 204,985.17 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 204,985.17 $ 204,985.17 $ 0.00 

12/8/2014



Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 204,985.17 $ 204,985.17 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 204,985.17 $ 204,985.17 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
19009-3183-94 0100 9002 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 

19947-3495-94 0100 9003 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$170.000 

19009-3183-94 0100 9000 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

19947-3495-94 0100 9001 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

19009-3183-94 0100 0010 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 3,165.000 0.000 $ 0.00 4,177.000 $ 19,631.90
$4.700 

19947-3495-94 0100 0010 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 100.000 0.000 $ 0.00 100.000 $ 470.00 
$4.700 

19009-3183-94 0100 0020 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 10,800.00
$10,800.000 

19947-3495-94 0100 0020 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 1,200.00
$1,200.000 

19009-3183-94 0100 0030 713-01.01 CLASS A CONCRETE (FOUNDATION FOR SIGN SUPPORTS) C.Y. 4.000 0.000 $ 0.00 3.960 $ 2,090.88
$528.000 

19009-3183-94 0100 0040 713-01.02 STEEL BAR REINFORCEMENT(FOUNDATION FOR SIGN SUPPORTS) LB. 1,103.000 0.000 $ 0.00 1,102.200 $ 3,163.31
$2.870 

12/8/2014



19947-3495-94 0100 0030 713-02.20 ROADSIDE OBSTACLE DELINEATION S.F. 20.000 0.000 $ 0.00 13.500 $ 337.50 
$25.000 

19947-3495-94 0100 0040 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 12.000 0.000 $ 0.00 24.000 $ 240.00 
$10.000 

19009-3183-94 0100 0050 713-02.22 BARRIER WALL DELINEATION ENHANCEMENT L.F. 1,470.000 0.000 $ 0.00 1,578.000 $ 14,202.00
$9.000 

19009-3183-94 0100 0060 713-06 STEEL I-BEAMS & WF-BEAMS(BREAKAWAY) SIGN SUPPORT LB. 2,155.000 0.000 $ 0.00 2,140.400 $ 9,374.95
$4.380 

19947-3495-94 0100 0050 713-11.01 "U" SECTION STEEL POSTS LB. 52.000 0.000 $ 0.00 46.000 $ 184.00 
$4.000 

19009-3183-94 0100 0070 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 359.000 0.000 $ 0.00 659.800 $ 3,958.80
$6.000 

19947-3495-94 0100 0060 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 203.000 0.000 $ 0.00 184.100 $ 1,104.60
$6.000 

19947-3495-94 0100 0070 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 6.000 0.000 $ 0.00 6.000 $ 81.00 
$13.500 

19009-3183-94 0100 0080 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 332.000 0.000 $ 0.00 332.000 $ 4,980.00
$15.000 

19947-3495-94 0100 0080 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 53.000 0.000 $ 0.00 52.500 $ 787.50 
$15.000 

19009-3183-94 0100 0090 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 20.000 0.000 $ 0.00 17.000 $ 5,100.00
$300.000 

19947-3495-94 0100 0090 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 2.000 0.000 $ 0.00 2.000 $ 600.00 
$300.000 

19009-3183-94 0100 0100 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$4,500.000 

19947-3495-94 0100 0100 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 23.000 0.000 $ 0.00 24.000 $ 1,200.00
$50.000 

12/8/2014



19009-3183-94 0100 0110 716-01.40 REMOVE AND REPLACE LENS ON SNOWPLOWABLE REFLECTIVE MARKER EACH 467.000 0.000 $ 0.00 451.000 $ 4,510.00
$10.000 

19947-3495-94 0100 0110 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 25.000 0.000 $ 0.00 22.000 $ 264.00 
$12.000 

19009-3183-94 0100 0120 716-02.07 PLASTIC PAVEMENT MARKING (24" BARRIER LINE) L.F. 1,190.000 0.000 $ 0.00 1,120.000 $ 13,440.00
$12.000 

19947-3495-94 0100 0120 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP AHEAD) EACH 1.000 0.000 $ 0.00 1.000 $ 550.00 
$550.000 

19947-3495-94 0100 0130 716-03.07 PLASTIC WORD PAVEMENT MARKING (STOP) EACH 1.000 0.000 $ 0.00 1.000 $ 375.00 
$375.000 

19009-3183-94 0100 0130 716-04.04 PLASTIC PAVEMENT MARKING (TRANSVERSE SHOULDER) L.F. 225.000 0.000 $ 0.00 404.000 $ 2,424.00
$6.000 

19009-3183-94 0100 0140 716-04.07 PLASTIC PAVEMENT MARKING (EXIT ONLY ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 600.00 
$300.000 

19009-3183-94 0100 0150 716-04.08 PLASTIC PAVEMENT MARKING (OPTION LANE ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 780.00 
$390.000 

19009-3183-94 0100 0160 716-08.02 REMOVAL OF PAVEMENT MARKING (8" BARRIER LINE) L.F. 3,600.000 0.000 $ 0.00 4,083.000 $ 5,307.90
$1.300 

19009-3183-94 0100 0170 716-08.04 REMOVAL OF PAVEMENT MARKING (CHANNELIZATION STRIPING) S.Y. 265.000 0.000 $ 0.00 198.222 $ 991.11 
$5.000 

19009-3183-94 0100 0180 716-08.06 REMOVAL OF PAVEMENT MARKING (TURN LANE ARROW) EACH 2.000 0.000 $ 0.00 1.000 $ 60.00 
$60.000 

19009-3183-94 0100 0190 716-08.07 REMOVAL OF PAVEMENT MARKING (STRAIGHT-TURN ARROW) EACH 2.000 0.000 $ 0.00 1.000 $ 60.00 
$60.000 

19009-3183-94 0100 0200 716-08.09 REMOVAL OF PAVEMENT MARKING (DOTTED LINE) L.F. 2,865.000 0.000 $ 0.00 656.000 $ 820.00 
$1.250 

19009-3183-94 0100 0210 716-08.10 REMOVAL OF PAVEMENT MARKING (TRANSVERSE SHOULDER) L.F. 225.000 0.000 $ 0.00 228.000 $ 1,140.00
$5.000 

12/8/2014



19009-3183-94 0100 0220 716-08.20 REMOVAL OF PAVEMENT MARKING (LINE) L.M. 10.800 0.000 $ 0.00 6.757 $ 26,757.72
$3,960.000 

19947-3495-94 0100 0140 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 1.250 0.000 $ 0.00 1.247 $ 5,611.50
$4,500.000 

19009-3183-94 0100 0230 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 10.700 0.000 $ 0.00 7.527 $ 33,871.50
$4,500.000 

19009-3183-94 0100 0240 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG (8IN BARRIER LINE) L.F. 3,600.000 0.000 $ 0.00 3,542.000 $ 7,084.00
$2.000 

19009-3183-94 0100 0250 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN DOTTED LINE) L.F. 965.000 0.000 $ 0.00 256.000 $ 512.00 
$2.000 

19009-3183-94 0100 0260 716-12.09 ENHANCED FLAT LINE THERMO (12IN LINE) L.F. 1,465.000 0.000 $ 0.00 1,497.000 $ 8,982.00
$6.000 

19009-3183-94 0100 0270 716-12.10 ENHANCED FLAT LINE THERMO (12IN DOTTED) L.F. 910.000 0.000 $ 0.00 223.000 $ 1,338.00
$6.000 

19009-3183-94 0100 0280 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 9,000.00
$9,000.000 

19947-3495-94 0100 0150 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 1,000.00
$1,000.000 

12/8/2014


