
Rpt-ID: RCPCSUM1 Tennessee Date: 12/18/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070010253 Vendor Name: SUPERIOR TRAFFIC CONTROL - MEMPHIS, INC.

Contract ID: CNM396 Estimate Number: 0005 Pay Period: 05/21/2014
to: 05/21/2014

Contract Location: Time Allowed: 124.0 days
in Roane and Morgan Counties. Time Charged: 114.0 days

Elapsed Calendar Days: 114.0 days
Percent Time: 91.94 %
Percent Complete ($) 89.86 %
Percent Behind: 2.08 %

Contractor: Date Let: 12/06/2013
SUPERIOR TRAFFIC CONTROL - MEMPHIS, INC. Date Awarded: 12/18/2013
9303 Cordova Park Road Date Contract Executed: 01/16/2014
Cordova, TN 38018 Date Notice to Proceed: 01/28/2014
Phone: Date Work Began: 01/28/2014

Date to be Completed: 05/31/2014
Date Time Stopped: 05/21/2014
Date Accepted: 00/00/0000

Estimate Paid: NO 
Counties:
MORGAN 
ROANE 

Project Number BID PCT Fed State Project Number Description 1
65002-3204-94 81.02 HRRR/HSIP-328(2) Miscellaneous safety improvements on S.R. 328 from S.R. 29 i
73004-3225-94 18.98 HRRR/HSIP-1(294) Miscellaneous safety improvements on U.S. 70 (S.R. 1) from S

Current Contract Amount $ 280,443.20 
Original Contract Amount $ 280,443.20 

Total to Date Prev to Date This Estimate
Participating $ 252,724.53 $ 252,851.88 $ -127.35 

Total Earnings $ 252,724.53 $ 252,851.88 $ -127.35 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

12/18/2014



Amount Due $ 252,724.53 $ 252,851.88 $ -127.35 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 252,724.53 $ 252,851.88 $ -127.35 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 252,724.53 $ 252,851.88 $ -127.35 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
65002-3204-94 0100 9006 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 

73004-3225-94 0100 9007 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$170.000 

65002-3204-94 0100 9004 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

73004-3225-94 0100 9005 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

65002-3204-94 0100 9000 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

73004-3225-94 0100 9001 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

65002-3204-94 0100 9002 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

73004-3225-94 0100 9003 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

65002-3204-94 0100 0010 202-01 REMOVAL OF STRUCTURES AND OBSTRUCTIONS LS 1.000 0.000 $ 0.00 1.000 $ 4,500.00
$4,500.000 

73004-3225-94 0100 0010 604-04.20 PAINTING CONCRETE SURFACES S.F. 50.000 0.000 $ 0.00 50.000 $ 500.00 

12/18/2014



$10.000 

65002-3204-94 0100 0020 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 4,130.000 0.000 $ 0.00 4,003.000 $ 17,012.75
$4.250 

73004-3225-94 0100 0020 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 1,875.000 0.000 $ 0.00 1,066.000 $ 4,530.50
$4.250 

65002-3204-94 0100 0030 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 7,500.00
$7,500.000 

73004-3225-94 0100 0030 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00
$5,000.000 

65002-3204-94 0100 0040 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 12.000 0.000 $ 0.00 12.000 $ 384.00 
$32.000 

65002-3204-94 0100 0050 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 1,332.000 0.000 $ 0.00 1,344.000 $ 7,593.60
$5.650 

73004-3225-94 0100 0040 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 390.000 0.000 $ 0.00 378.000 $ 2,135.70
$5.650 

65002-3204-94 0100 0060 713-11.01 "U" SECTION STEEL POSTS LB. 1,177.000 0.000 $ 0.00 1,249.500 $ 3,686.03
$2.950 

73004-3225-94 0100 0050 713-11.01 "U" SECTION STEEL POSTS LB. 273.000 0.000 $ 0.00 243.400 $ 718.03 
$2.950 

65002-3204-94 0100 0070 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 6,983.000 0.000 $ 0.00 6,153.730 $ 23,999.55
$3.900 

73004-3225-94 0100 0060 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 3,773.000 0.000 $ 0.00 3,313.300 $ 12,921.87
$3.900 

65002-3204-94 0100 0080 713-11.21 P POST SLIP BASE EACH 33.000 0.000 $ 0.00 33.000 $ 10,230.00
$310.000 

73004-3225-94 0100 0070 713-11.21 P POST SLIP BASE EACH 8.000 0.000 $ 0.00 8.000 $ 2,480.00
$310.000 

65002-3204-94 0100 0090 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 999.000 0.000 $ 0.00 992.200 $ 12,700.16

12/18/2014



$12.800 

73004-3225-94 0100 0080 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 200.000 0.000 $ 0.00 199.800 $ 2,557.44
$12.800 

65002-3204-94 0100 0100 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 951.000 0.000 $ 0.00 938.500 $ 13,279.78
$14.150 

73004-3225-94 0100 0090 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 667.000 -9.000 $ -127.35 668.000 $ 9,452.20
$14.150 

65002-3204-94 0100 0110 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 81.000 0.000 $ 0.00 76.000 $ 2,280.00
$30.000 

73004-3225-94 0100 0100 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 55.000 0.000 $ 0.00 52.000 $ 1,560.00
$30.000 

65002-3204-94 0100 0120 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 600.000 0.000 $ 0.00 461.000 $ 14,521.50
$31.500 

65002-3204-94 0100 0130 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 170.000 0.000 $ 0.00 107.110 $ 1,939.76
$18.110 

65002-3204-94 0100 0140 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 1,115.000 0.000 $ 0.00 0.000 $ 0.00 
$18.110 

65002-3204-94 0100 0150 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 502.000 0.000 $ 0.00 549.000 $ 5,160.60
$9.400 

73004-3225-94 0100 0110 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 53.000 0.000 $ 0.00 38.000 $ 357.20 
$9.400 

65002-3204-94 0100 0160 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 315.00 
$157.500 

73004-3225-94 0100 0120 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 315.00 
$157.500 

65002-3204-94 0100 0170 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 1.000 0.000 $ 0.00 1.000 $ 236.25 
$236.250 

65002-3204-94 0100 0180 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 30.000 0.000 $ 0.00 33.406 $ 76,290.95

12/18/2014



$2,283.750 

73004-3225-94 0100 0130 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 1.000 0.000 $ 0.00 0.686 $ 1,566.65
$2,283.750 

65002-3204-94 0100 0190 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 4,200.00
$4,200.000 

73004-3225-94 0100 0140 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 2,800.00
$2,800.000 

Project Number: 73004-3225-94 Project Current Amount $ -127.35
Contract Current Amount $ -127.35 

12/18/2014


