
Rpt-ID: RCPCSUM1 Tennessee Date: 05/01/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000006019 Vendor Name: SUMMERS-TAYLOR, INC.

Contract ID: CNM397 Estimate Number: 0007 Pay Period: 08/01/2014
to: 08/01/2014

Contract Location: Time Allowed: 178.0 days
at the S.R. 357 southbound off ramp, Time Charged: 178.0 days

Elapsed Calendar Days: 178.0 days
Percent Time: 100.00 %
Percent Complete ($) 92.31 %
Percent Behind: 7.69 %

Contractor: Date Let: 12/06/2013
SUMMERS-TAYLOR, INC. Date Awarded: 12/18/2013
300 West Elk Avenue Date Contract Executed: 01/14/2014
Elizabethton, TN 37643 Date Notice to Proceed: 02/04/2014
Phone: Date Work Began: 03/17/2014

Date to be Completed: 07/31/2014
Date Time Stopped: 07/31/2014
Date Accepted: 00/00/0000

Estimate Paid: NO 
Counties:

SULLIVAN 

Project Number BID PCT Fed State Project Number Description 1
97082-3272-04 100.00 NHTSA-HE-75(12) The installation of signals on S.R. 75 (L.M. 3.26) at the S.

Current Contract Amount $ 344,796.50 
Original Contract Amount $ 344,796.50 

Total to Date Prev to Date This Estimate
Participating $ 319,067.54 $ 319,965.72 $ -898.18 

Total Earnings $ 319,067.54 $ 319,965.72 $ -898.18 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 319,067.54 $ 319,965.72 $ -898.18 
Test Report Payment Adjustment $ -745.50 $ -3,156.90 $ 2,411.40 
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Total Adjusted Earnings $ 318,322.04 $ 316,808.82 $ 1,513.22 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 318,322.04 $ 316,808.82 $ 1,513.22 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
97082-3272-04 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 5,350.00

$5,350.000 

97082-3272-04 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$170.000 

97082-3272-04 0100 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9011 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 2.690 $ 2.69 -485.320 $ -485.32 

97082-3272-04 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

97082-3272-04 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 6,250.00
$6,250.000 

97082-3272-04 0100 0030 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 680.000 0.000 $ 0.00 589.290 $ 5,450.93
$9.250 

97082-3272-04 0100 0040 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 1,616.000 0.000 $ 0.00 338.740 $ 8,976.61
$26.500 

97082-3272-04 0100 9000 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$39.750 

97082-3272-04 0100 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 68.890 $ 2,738.38
$39.750 

97082-3272-04 0100 0050 209-05 SEDIMENT REMOVAL C.Y. 10.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 
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97082-3272-04 0100 0060 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 700.000 0.000 $ 0.00 692.000 $ 1,211.00
$1.750 

97082-3272-04 0100 0070 209-08.07 ROCK CHECK DAM PER EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$235.000 

97082-3272-04 0100 0080 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 1,500.000 0.000 $ 0.00 1,394.250 $ 35,204.81
$25.250 

97082-3272-04 0100 0090 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 80.000 0.000 $ 0.00 95.830 $ 13,128.71
$137.000 

97082-3272-04 0100 0100 307-01.02 ASPHALT CEMENT (PG64-22) (BPMB-HM) GRADING A-S TON 3.000 0.000 $ 0.00 2.890 $ 2,788.85
$965.000 

97082-3272-04 0100 0110 307-01.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 62.000 0.000 $ 0.00 93.430 $ 10,744.45
$115.000 

97082-3272-04 0100 0120 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 55.000 0.000 $ 0.00 82.070 $ 15,182.95
$185.000 

97082-3272-04 0100 9008 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9008 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -125.640 $ -125.64 

97082-3272-04 0100 9009 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

97082-3272-04 0100 9010 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

97082-3272-04 0100 0130 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 
$650.000 

97082-3272-04 0100 0140 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 4.000 0.000 $ 0.00 0.000 $ 0.00 
$20.000 

97082-3272-04 0100 0150 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.950 $ 617.50 
$650.000 

0100 0150 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON $ 650.000 0.000 $ 0.00 -0.950 $ -617.50 

5/1/2015



97082-3272-04 0100 9006 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

97082-3272-04 0100 9007 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

97082-3272-04 0100 0160 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 20.000 0.000 $ 0.00 46.250 $ 8,556.25
$185.000 

97082-3272-04 0100 0170 411-01.10 ACS MIX(PG64-22) GRADING D TON 165.000 -5.000 $ -745.00 209.290 $ 31,184.21
$149.000 

97082-3272-04 0100 9002 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 -2.870 $ -2.87 40.530 $ 40.53 

97082-3272-04 0100 9003 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

97082-3272-04 0100 9004 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

97082-3272-04 0100 9005 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

97082-3272-04 0100 0180 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 1,600.000 0.000 $ 0.00 36.330 $ 163.49 
$4.500 

97082-3272-04 0100 0190 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 1.000 0.000 $ 0.00 1.000 $ 4,100.00
$4,100.000 

97082-3272-04 0100 0200 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 85.000 0.000 $ 0.00 21.990 $ 1,011.54
$46.000 

97082-3272-04 0100 0210 710-02 AGGREGATE UNDERDRAINS (WITH PIPE) L.F. 400.000 0.000 $ 0.00 362.000 $ 2,353.00
$6.500 

97082-3272-04 0100 0220 710-05 LATERAL UNDERDRAIN L.F. 65.000 0.000 $ 0.00 80.000 $ 440.00 
$5.500 

97082-3272-04 0100 0230 710-06.15 LATERAL UNDERDRAIN ENDWALL (6:1) EACH 4.000 0.000 $ 0.00 3.000 $ 1,650.00
$550.000 
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0100 0230 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 550.000 3.000 $ 1,650.00 0.000 $ 0.00 

97082-3272-04 0100 0240 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 9,850.00
$9,850.000 

97082-3272-04 0100 0250 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 900.000 0.000 $ 0.00 900.000 $ 25,425.00
$28.250 

97082-3272-04 0100 0260 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 50.000 0.000 $ 0.00 50.000 $ 1,500.00
$30.000 

97082-3272-04 0100 0270 712-05.01 WARNING LIGHTS (TYPE A) EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 
$25.000 

97082-3272-04 0100 0280 712-06 SIGNS (CONSTRUCTION) S.F. 263.000 0.000 $ 0.00 285.500 $ 2,284.00
$8.000 

97082-3272-04 0100 0290 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,000.00
$500.000 

97082-3272-04 0100 0300 713-01.01 CLASS A CONCRETE (FOUNDATION FOR SIGN SUPPORTS) C.Y. 2.000 0.000 $ 0.00 1.560 $ 2,433.60
$1,560.000 

97082-3272-04 0100 0310 713-01.02 STEEL BAR REINFORCEMENT(FOUNDATION FOR SIGN SUPPORTS) LB. 264.000 0.000 $ 0.00 343.200 $ 2,316.60
$6.750 

97082-3272-04 0100 0320 713-02.36 FLEXIBLE BARRIER DELINEATOR EACH 45.000 0.000 $ 0.00 46.000 $ 920.00 
$20.000 

0100 0320 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 20.000 0.000 $ 0.00 -1.000 $ -20.00 

97082-3272-04 0100 0330 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 565.000 0.000 $ 0.00 727.600 $ 4,583.88
$6.300 

97082-3272-04 0100 0340 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 30.000 -5.100 $ -153.00 29.280 $ 878.40 
$30.000 

0100 0340 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.F. $ 30.000 4.380 $ 131.40 0.000 $ 0.00 

97082-3272-04 0100 0350 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 48.000 0.000 $ 0.00 66.750 $ 2,002.50
$30.000 

97082-3272-04 0100 0360 713-15.07 SUSPENDED FLAT SHEET ALUMINUM SIGN (0.080" THICK) EACH 2.000 0.000 $ 0.00 3.000 $ 1,890.00
$630.000 
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0100 0360 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 630.000 1.000 $ 630.00 0.000 $ 0.00 

97082-3272-04 0100 0370 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 5.000 0.000 $ 0.00 5.000 $ 155.00 
$31.000 

97082-3272-04 0100 0380 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$5,000.000 

97082-3272-04 0100 0390 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 76.000 0.000 $ 0.00 73.000 $ 912.50 
$12.500 

97082-3272-04 0100 0400 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 4.000 0.000 $ 0.00 4.000 $ 780.00 
$195.000 

97082-3272-04 0100 0410 716-05.05 PAINTED PAVEMENT MARKING (STOP LINE) L.F. 15.000 0.000 $ 0.00 68.000 $ 601.80 
$8.850 

97082-3272-04 0100 0420 716-05.06 PAINTED PAVEMENT MARKING (TURN LANE ARROW) EACH 4.000 0.000 $ 0.00 4.000 $ 480.00 
$120.000 

97082-3272-04 0100 0430 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 0.480 0.000 $ 0.00 0.147 $ 367.50 
$2,500.000 

97082-3272-04 0100 0440 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 0.400 0.000 $ 0.00 0.408 $ 2,019.60
$4,950.000 

97082-3272-04 0100 0450 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 17,850.00
$17,850.000 

97082-3272-04 0100 0460 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH BACKPLATE) EACH 4.000 0.000 $ 0.00 4.000 $ 3,700.00
$925.000 

97082-3272-04 0100 0470 730-02.30 SIGNAL HEAD ASSEMBLY (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 1,850.00
(130 A2 WITH BACKPLATE) $925.000 

97082-3272-04 0100 0480 730-03.21 INSTALL PULL BOX (TYPE B) EACH 8.000 0.000 $ 0.00 8.000 $ 3,800.00
$475.000 

97082-3272-04 0100 0490 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 1.000 0.000 $ 0.00 1.000 $ 1,750.00
$1,750.000 

97082-3272-04 0100 0500 730-05.02 SERVICE CABLE (2 CONDUCTOR, # 8 AWG) L.F. 370.000 0.000 $ 0.00 306.000 $ 474.30 
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$1.550 

97082-3272-04 0100 0510 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 770.000 0.000 $ 0.00 779.000 $ 1,207.45
$1.550 

97082-3272-04 0100 0520 730-11.01 STEEL CONDUIT RISER ASSEMBLY EACH 1.000 0.000 $ 0.00 1.000 $ 300.00 
$300.000 

97082-3272-04 0100 0530 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 850.000 0.000 $ 0.00 850.000 $ 4,250.00
$5.000 

97082-3272-04 0100 0540 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 80.000 0.000 $ 0.00 149.000 $ 745.00 
$5.000 

97082-3272-04 0100 0550 730-12.08 CONDUIT 2" DIAMETER (RGS) L.F. 360.000 0.000 $ 0.00 388.000 $ 8,536.00
$22.000 

97082-3272-04 0100 0560 730-13.01 VEHICLE LOOP DETECTOR (SHELF MOUNT) EACH 5.000 0.000 $ 0.00 5.000 $ 1,250.00
$250.000 

97082-3272-04 0100 0570 730-14.01 SHIELDED DETECTOR CABLE L.F. 840.000 0.000 $ 0.00 1,061.000 $ 1,220.15
$1.150 

97082-3272-04 0100 0580 730-14.02 SAW SLOT L.F. 330.000 0.000 $ 0.00 313.000 $ 1,252.00
$4.000 

97082-3272-04 0100 0590 730-14.03 LOOP WIRE L.F. 790.000 0.000 $ 0.00 916.000 $ 687.00 
$0.750 

97082-3272-04 0100 0600 730-15.32 CABINET (EIGHT PHASE BASE MOUNTED) EACH 1.000 0.000 $ 0.00 1.000 $ 9,200.00
$9,200.000 

97082-3272-04 0100 0610 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 1.000 0.000 $ 0.00 1.000 $ 3,500.00
$3,500.000 

97082-3272-04 0100 0620 730-23.70 CANTILEVER SIGNAL SUPPORT (2 @ 30' & 40') EACH 1.000 0.000 $ 0.00 1.000 $ 15,500.00
$15,500.000 

97082-3272-04 0100 0630 730-23.88 CANTILEVER SIGNAL SUPPORT (1 ARM @ 45') EACH 1.000 0.000 $ 0.00 1.000 $ 13,750.00
$13,750.000 

97082-3272-04 0100 0640 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 65.000 0.000 $ 0.00 0.000 $ 0.00 
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$3.250 

97082-3272-04 0100 0650 740-11.01 TEMPORARY SEDIMENT TUBE 8IN (DESCRIPTION) L.F. 25.000 0.000 $ 0.00 27.000 $ 108.00 
(EPSC) $4.000 

0100 0650 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 4.000 0.000 $ 0.00 -27.000 $ -108.00 

97082-3272-04 0100 0660 801-03 WATER (SEEDING & SODDING) M.G. 23.000 0.000 $ 0.00 24.200 $ 605.00 
$25.000 

97082-3272-04 0100 0670 803-01 SODDING (NEW SOD) S.Y. 2,225.000 0.000 $ 0.00 2,650.000 $ 10,600.00
$4.000 

Project Number: 97082-3272-04 Project Current Amount $ 1,513.22
Contract Current Amount $ 1,513.22 
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