
Rpt-ID: RCPCSUM1 Tennessee Date: 02/09/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070010253 Vendor Name: SUPERIOR TRAFFIC CONTROL - MEMPHIS, INC.

Contract ID: CNM398 Estimate Number: 0004 Pay Period: 05/21/2014
to: 01/07/2015

Contract Location: Time Allowed: 118.0 days
and various local roads. Time Charged: 100.0 days

Elapsed Calendar Days: 100.0 days
Percent Time: 84.75 %
Percent Complete ($) 98.49 %
Percent Behind: - %

Contractor: Date Let: 12/06/2013
SUPERIOR TRAFFIC CONTROL - MEMPHIS, INC. Date Awarded: 12/18/2013
9303 Cordova Park Road Date Contract Executed: 01/13/2014
Cordova, TN 38018 Date Notice to Proceed: 02/03/2014
Phone: Date Work Began: 02/18/2014

Date to be Completed: 05/31/2014
Date Time Stopped: 05/13/2014
Date Accepted: 00/00/0000

Estimate Paid: NO 
Counties:

CLAIBORNE 

Project Number BID PCT Fed State Project Number Description 1
13006-3216-94 26.02 HRRR/HSIP-90(4) Miscellaneous safety improvements on S.R. 90 from the Campbe
13945-3480-94 58.25 HRRR/HSIP-2552(10) Miscellaneous safety improvements on Goin Road/Clouds Road f
13945-3481-94 15.72 HRRR/HSIP-2491(10) Miscellaneous safety improvements on Mountain Road from S.R.

Current Contract Amount $ 290,620.41 
Original Contract Amount $ 290,620.41 

Total to Date Prev to Date This Estimate
Participating $ 286,358.33 $ 291,783.01 $ -5,424.68

Total Earnings $ 286,358.33 $ 291,783.01 $ -5,424.68 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

2/9/2015



Amount Due $ 286,358.33 $ 291,783.01 $ -5,424.68 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 286,358.33 $ 291,783.01 $ -5,424.68 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 286,358.33 $ 291,783.01 $ -5,424.68 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
13006-3216-94 0100 9004 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 

13945-3480-94 0100 9005 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$170.000 

13945-3481-94 0100 9006 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$170.000 

13006-3216-94 0100 9001 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$500.000 

13945-3480-94 0100 9002 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$500.000 

13945-3481-94 0100 9003 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$500.000 

13006-3216-94 0100 0010 705-02.03 SINGLE GUARDRAIL (TYPE 2) LONG POST L.F. 200.000 0.000 $ 0.00 200.000 $ 4,000.00
$20.000 

13006-3216-94 0100 9000 705-02.51 SHOP CURVED GUARDRAIL (LONG POST) L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$30.000 

13945-3480-94 0100 0010 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 4.000 0.000 $ 0.00 4.000 $ 8,800.00
$2,200.000 

13945-3480-94 0100 0020 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
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$1,200.000 

13006-3216-94 0100 0020 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 2,535.000 0.000 $ 0.00 2,535.000 $ 9,252.75
$3.650 

13945-3480-94 0100 0030 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 1,160.000 -493.000 $ -1,799.45 667.000 $ 2,434.55
$3.650 

13006-3216-94 0100 0030 706-01 GUARDRAIL REMOVED L.F. 200.000 0.000 $ 0.00 200.000 $ 400.00 
$2.000 

13945-3480-94 0100 0040 706-01 GUARDRAIL REMOVED L.F. 200.000 0.000 $ 0.00 200.000 $ 400.00 
$2.000 

13006-3216-94 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.100 $ 210.00 1.000 $ 2,100.00
$2,100.000 

13945-3480-94 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.100 $ 350.00 1.000 $ 3,500.00
$3,500.000 

13945-3481-94 0100 0010 712-01 TRAFFIC CONTROL LS 1.000 0.100 $ 140.00 1.000 $ 1,400.00
$1,400.000 

13006-3216-94 0100 0050 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 32.000 0.000 $ 0.00 32.000 $ 1,040.00
$32.500 

13945-3480-94 0100 0060 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 16.000 0.000 $ 0.00 16.000 $ 520.00 
$32.500 

13945-3481-94 0100 0020 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 17.000 0.000 $ 0.00 17.000 $ 552.50 
$32.500 

13006-3216-94 0100 0060 713-02.20 ROADSIDE OBSTACLE DELINEATION S.F. 125.000 -50.000 $ -700.00 75.000 $ 1,050.00
$14.000 

13945-3480-94 0100 0070 713-02.20 ROADSIDE OBSTACLE DELINEATION S.F. 135.000 -61.500 $ -861.00 73.500 $ 1,029.00
$14.000 

13945-3481-94 0100 0030 713-02.20 ROADSIDE OBSTACLE DELINEATION S.F. 38.000 -15.500 $ -217.00 22.500 $ 315.00 
$14.000 

13006-3216-94 0100 0070 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 132.000 0.000 $ 0.00 132.000 $ 811.80 
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$6.150 

13945-3480-94 0100 0080 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 240.000 0.000 $ 0.00 240.000 $ 1,476.00
$6.150 

13945-3481-94 0100 0040 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 66.000 0.000 $ 0.00 60.000 $ 369.00 
$6.150 

13006-3216-94 0100 0080 713-11.01 "U" SECTION STEEL POSTS LB. 384.000 292.500 $ 906.75 436.500 $ 1,353.15
$3.100 

13945-3480-94 0100 0090 713-11.01 "U" SECTION STEEL POSTS LB. 585.000 -224.000 $ -694.40 667.000 $ 2,067.70
$3.100 

13945-3481-94 0100 0050 713-11.01 "U" SECTION STEEL POSTS LB. 195.000 -75.000 $ -232.50 195.000 $ 604.50 
$3.100 

13006-3216-94 0100 0090 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 1,282.000 103.110 $ 438.22 1,381.910 $ 5,873.12
$4.250 

13945-3480-94 0100 0100 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 3,533.000 -347.730 $ -1,477.85 3,173.570 $ 13,487.67
$4.250 

13945-3481-94 0100 0060 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 960.000 29.460 $ 125.21 957.160 $ 4,067.93
$4.250 

13945-3480-94 0100 0110 713-11.21 P POST SLIP BASE EACH 12.000 0.000 $ 0.00 16.000 $ 5,520.00
$345.000 

13945-3481-94 0100 0070 713-11.21 P POST SLIP BASE EACH 2.000 -2.000 $ -690.00 2.000 $ 690.00 
$345.000 

13006-3216-94 0100 0100 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 71.000 0.000 $ 0.00 71.000 $ 898.15 
$12.650 

13945-3480-94 0100 0120 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 153.000 -25.850 $ -327.00 127.840 $ 1,617.18
$12.650 

13945-3481-94 0100 0080 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 35.000 2.250 $ 28.46 36.750 $ 464.89 
$12.650 

13006-3216-94 0100 0110 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 309.000 0.000 $ 0.00 353.480 $ 5,125.46
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$14.500 

13945-3480-94 0100 0130 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 790.000 -47.620 $ -690.49 938.600 $ 13,609.70
$14.500 

13945-3481-94 0100 0090 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 230.000 -20.250 $ -293.63 227.390 $ 3,297.16
$14.500 

13006-3216-94 0100 0120 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 21.000 3.000 $ 90.00 24.000 $ 720.00 
$30.000 

13945-3480-94 0100 0140 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 22.000 9.000 $ 270.00 31.000 $ 930.00 
$30.000 

13945-3481-94 0100 0100 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 6.000 0.000 $ 0.00 7.000 $ 210.00 
$30.000 

13006-3216-94 0100 0130 713-16.09 RAILROAD ADVANCE WARNING SIGN AND SUPPORT EACH 2.000 0.000 $ 0.00 2.000 $ 580.00 
$290.000 

13945-3480-94 0100 0150 713-16.09 RAILROAD ADVANCE WARNING SIGN AND SUPPORT EACH 9.000 0.000 $ 0.00 9.000 $ 2,610.00
$290.000 

13006-3216-94 0100 0140 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 170.000 0.000 $ 0.00 191.000 $ 5,815.95
$30.450 

13945-3480-94 0100 0160 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 1,024.000 0.000 $ 0.00 1,019.000 $ 31,028.55
$30.450 

13945-3481-94 0100 0110 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 324.000 0.000 $ 0.00 273.000 $ 8,312.85
$30.450 

13006-3216-94 0100 0150 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 14.000 0.000 $ 0.00 12.444 $ 231.96 
$18.640 

13006-3216-94 0100 0160 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 184.000 0.000 $ 0.00 156.000 $ 1,965.60
$12.600 

13945-3480-94 0100 0170 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 238.000 0.000 $ 0.00 245.000 $ 3,087.00
$12.600 

13945-3481-94 0100 0120 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 102.000 0.000 $ 0.00 94.000 $ 1,184.40
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$12.600 

13006-3216-94 0100 0170 716-03.02 PLASTIC WORD PAVEMENT MARKING (RXR) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$367.500 

13945-3480-94 0100 0180 716-03.02 PLASTIC WORD PAVEMENT MARKING (RXR) EACH 6.000 0.000 $ 0.00 6.000 $ 2,205.00
$367.500 

13006-3216-94 0100 0180 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 17.700 0.000 $ 0.00 17.640 $ 31,752.00
$1,800.000 

13945-3480-94 0100 0190 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 36.200 0.000 $ 0.00 37.410 $ 67,338.00
$1,800.000 

13945-3481-94 0100 0130 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 11.400 0.000 $ 0.00 11.811 $ 21,259.80
$1,800.000 

13006-3216-94 0100 0190 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 2,700.00
$2,700.000 

13945-3480-94 0100 0200 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 4,500.00
$4,500.000 

13945-3481-94 0100 0140 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 1,800.00
$1,800.000 

Project Number: 13006-3216-94 Project Current Amount $ 944.97 
Project Number: 13945-3480-94 Project Current Amount $ -5,230.19
Project Number: 13945-3481-94 Project Current Amount $ -1,139.46

Contract Current Amount $ -5,424.68 
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