
Rpt-ID: RCPCSUM1 Tennessee Date: 08/24/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000113502 Vendor Name: SWEEPING CORPORATION OF AMERICA, INC.

Contract ID: CNM407 Estimate Number: 0009 Pay Period: 02/27/2015
to: 04/09/2015

Contract Location: Time Allowed: 388.0 days
and State Routes. Time Charged: 386.0 days

Elapsed Calendar Days: 386.0 days
Percent Time: 99.48 %
Percent Complete ($) 94.89 %
Percent Behind: 4.59 %

Contractor: Date Let: 12/06/2013
SWEEPING CORPORATION OF AMERICA, INC. Date Awarded: 12/18/2013
713 Melpark Drive Date Contract Executed: 01/16/2014
P O Box 40348 Date Notice to Proceed: 02/06/2014
Nashville, TN 37204-0348 Date Work Began: 03/04/2014
Phone: Date to be Completed: 02/28/2015

Date Time Stopped: 02/26/2015
Date Accepted: 02/27/2015

Estimate Paid: NO 
Counties:

BENTON 
CARROLL 
CHESTER 
CROCKETT 
DECATUR 
DYER 
FAYETTE 
GIBSON 
HARDIN 
HAYWOOD 
HENDERSON 
HENRY 
MCNAIRY 
MADISON 
OBION 
SHELBY 
WEAKLEY 

Project Number BID PCT Fed State Project Number Description 1

8/24/2015



98048-4159-04 100.00 N/A The sweeping and drain cleaning on various Interstate and St

Current Contract Amount $ 337,544.99 
Original Contract Amount $ 337,544.99 

Total to Date Prev to Date This Estimate
Participating $ 320,293.61 $ 317,757.27 $ 2,536.34 

Total Earnings $ 320,293.61 $ 317,757.27 $ 2,536.34 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 320,293.61 $ 317,757.27 $ 2,536.34 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 320,293.61 $ 317,757.27 $ 2,536.34 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 320,293.61 $ 317,757.27 $ 2,536.34 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
98048-4159-04 0700 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

FAILURE TO BEGIN WORK $1,000.000 

98048-4159-04 0700 9001 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
FAILURE TO MAINTAIN CONTINUOUS OPERATION $100.000 

98048-4159-04 0700 9002 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
PER DRAIN $100.000 

98048-4159-04 0700 0010 611-07.11 CLEAN DRAIN(WITH GRATE) EACH 633.000 0.000 $ 0.00 433.000 $ 11,543.78
$26.660 

98048-4159-04 0700 0020 611-07.12 CLEAN DRAIN(WALL DRAIN) EACH 832.000 0.000 $ 0.00 425.000 $ 7,080.50
$16.660 

8/24/2015



98048-4159-04 0700 0030 611-07.13 PIPE CLEANING (<18IN DIA.) L.F. 1,200.000 0.000 $ 0.00 0.000 $ 0.00 
$0.950 

98048-4159-04 0700 0040 611-07.14 PIPE CLEANING (>OR=18IN DIA.) L.F. 400.000 0.000 $ 0.00 0.000 $ 0.00 
$0.950 

98048-4159-04 0700 0050 712-01.02 LANE CLOSURE EACH 40.000 17.000 $ 3,383.00 33.000 $ 6,567.00
$199.000 

98048-4159-04 0700 0060 717-01 MOBILIZATION LS 1.000 1.000 $ 1.00 1.000 $ 1.00 
$1.000 

98048-4159-04 0700 0070 719-01.02 ROADWAY SWEEPING L.M. 1,443.000 -1.644 $ -121.94 1,413.180 $ 104,815.56
$74.170 

98048-4159-04 0700 0080 719-01.11 SWEEPING L.M. 4,887.000 -18.637 $ -725.72 4,886.640 $ 190,285.76
$38.940 

Project Number: 98048-4159-04 Project Current Amount $ 2,536.34
Contract Current Amount $ 2,536.34 

8/24/2015


