
Rpt-ID: RCPCSUM1 Tennessee Date: 07/14/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000104179 Vendor Name: LOJAC, INC.

Contract ID: CNM408 Estimate Number: 0009 Pay Period: 03/26/2015
to: 03/26/2015

Contract Location: Time Allowed: 421.0 days
on various Interstate and State Routes. Time Charged: 415.0 days

Elapsed Calendar Days: 415.0 days
Percent Time: 98.57 %
Percent Complete ($) 99.93 %
Percent Behind: - %

Contractor: Date Let: 12/06/2013
LOJAC, INC. Date Awarded: 12/18/2013
P O Box 998 Date Contract Executed: 01/14/2014
Lebanon, TN 37088 Date Notice to Proceed: 02/04/2014
Phone: Date Work Began: 04/02/2014

Date to be Completed: 03/31/2015
Date Time Stopped: 03/25/2015
Date Accepted: 00/00/0000

Estimate Paid: NO 
Counties:

ANDERSON 
BLOUNT 
CAMPBELL 
CARTER 
COCKE 
GRAINGER 
HAMBLEN 
JEFFERSON 
KNOX 
LOUDON 
MONROE 
ROANE 
SEVIER 
SULLIVAN 
UNICOI 
WASHINGTON 

Project Number BID PCT Fed State Project Number Description 1
98018-4183-04 100.00 N/A The on-call concrete pavement repair at various locations on

7/14/2015



Current Contract Amount $ 757,481.50 
Original Contract Amount $ 757,481.50 

Total to Date Prev to Date This Estimate
Participating $ 756,951.26 $ 756,951.26 $ 0.00 

Total Earnings $ 756,951.26 $ 756,951.26 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 756,951.26 $ 756,951.26 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 756,951.26 $ 756,951.26 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 756,951.26 $ 756,951.26 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
98018-4183-04 0700 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$2,500.000 

98018-4183-04 0700 9001 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

98018-4183-04 0700 9002 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$500.000 

98018-4183-04 0700 0010 501-01.41 FULL & PARTIAL DEPTH PCC PAVEMENT REPAIRS C.Y. 1,367.000 0.000 $ 0.00 1,431.570 $ 558,312.30
$390.000 

98018-4183-04 0700 0020 502-02 HOLES EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 
$2.000 

7/14/2015



98018-4183-04 0700 0030 502-04.01 SAWING CONCRETE PAVEMENT (FULL DEPTH) L.F. 7,360.000 0.000 $ 0.00 7,479.000 $ 73,668.15
$9.850 

98018-4183-04 0700 0040 502-04.02 LOAD TRANSFER DOWELS EACH 2,100.000 0.000 $ 0.00 3,589.000 $ 41,273.50
$11.500 

98018-4183-04 0700 0050 502-04.03 TRANSVERSE TIE-BARS EACH 1,650.000 0.000 $ 0.00 1,932.000 $ 16,422.00
$8.500 

98018-4183-04 0700 0060 502-07 SPALL REPAIR S.Y. 80.000 0.000 $ 0.00 0.000 $ 0.00 
$36.000 

98018-4183-04 0700 0070 502-08 PRE-ROLLING S.Y. 40.000 0.000 $ 0.00 0.000 $ 0.00 
$4.000 

98018-4183-04 0700 0080 502-08.02 RESEALING JOINTS (SILICONE SEALANT) L.F. 8,370.000 0.000 $ 0.00 2,184.000 $ 3,931.20
$1.800 

98018-4183-04 0700 0090 502-08.03 SEALING SHOULDER JOINTS L.F. 3,700.000 0.000 $ 0.00 0.000 $ 0.00 
$0.950 

98018-4183-04 0700 0100 502-08.07 SEALING RANDOM CRACKS (SILICONE SEALANT) L.F. 2,400.000 0.000 $ 0.00 0.000 $ 0.00 
$2.000 

98018-4183-04 0700 0110 502-10 CEMENT-FLY ASH GROUT C.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 
$4.500 

98018-4183-04 0700 0120 502-25 SAWING CONCRETE JOINTS L.F. 4,400.000 0.000 $ 0.00 7,036.000 $ 1,055.40
$0.150 

98018-4183-04 0700 0130 503-01 GRINDING CONCRETE PAVEMENT S.Y. 3,000.000 0.000 $ 0.00 1,962.670 $ 12,757.36
$6.500 

98018-4183-04 0700 0140 503-60 RETROFIT DOWEL BAR EACH 280.000 0.000 $ 0.00 0.000 $ 0.00 
$40.000 

98018-4183-04 0700 0150 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 13,000.00
$13,000.000 

98018-4183-04 0700 0160 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 120.000 0.000 $ 0.00 291.000 $ 8,730.00
$30.000 

7/14/2015



98018-4183-04 0700 0170 712-06 SIGNS (CONSTRUCTION) S.F. 336.000 0.000 $ 0.00 414.500 $ 3,937.75
$9.500 

98018-4183-04 0700 0180 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,300.00
$650.000 

98018-4183-04 0700 0190 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 1,000.000 0.000 $ 0.00 0.000 $ 0.00 
$2.650 

98018-4183-04 0700 0200 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 15.000 0.000 $ 0.00 0.000 $ 0.00 
$53.000 

98018-4183-04 0700 0210 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 15.000 0.000 $ 0.00 0.000 $ 0.00 
$9.500 

98018-4183-04 0700 0220 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 2.000 0.000 $ 0.00 1.076 $ 6,563.60
$6,100.000 

98018-4183-04 0700 0230 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG (8IN BARRIER LINE) L.F. 500.000 0.000 $ 0.00 0.000 $ 0.00 
$4.200 

98018-4183-04 0700 0240 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 16,000.00
$16,000.000 

7/14/2015


