
Rpt-ID: RCPCSUM1 Tennessee Date: 05/18/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070006490 Vendor Name: M & M CONTRACT MOWING, LLC

Contract ID: CNM701 Estimate Number: 0005 Pay Period: 10/22/2014
to: 05/01/2015

Contract Location: Time Allowed: 447.0 days
e Routes. Time Charged: 286.0 days

Elapsed Calendar Days: 286.0 days
Percent Time: 63.98 %
Percent Complete ($) 100.00 %
Percent Behind: - %

Contractor: Date Let: 11/15/2013
M & M CONTRACT MOWING, LLC Date Awarded: 12/03/2013
PO Box 983 Date Contract Executed: 12/19/2013
Madisonville, TN 37354 Date Notice to Proceed: 01/09/2014
Phone: Date Work Began: 04/28/2014

Date to be Completed: 03/31/2015
Date Time Stopped: 10/21/2014
Date Accepted: 00/00/0000

Estimate Paid: NO 
Counties:

ANDERSON 
CAMPBELL 

Project Number BID PCT Fed State Project Number Description 1
98018-4171-04 100.00 NA The mowing and litter removal on various Interstate and Stat

Current Contract Amount $ 89,987.64 
Original Contract Amount $ 89,987.64 

Total to Date Prev to Date This Estimate
Participating $ 89,762.08 $ 89,981.64 $ -219.56 

Total Earnings $ 89,762.08 $ 89,981.64 $ -219.56 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 89,762.08 $ 89,981.64 $ -219.56 

5/18/2015



Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 89,762.08 $ 89,981.64 $ -219.56 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 89,762.08 $ 89,981.64 $ -219.56 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
98018-4171-04 0700 9003 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 

98018-4171-04 0700 9001 108-08.01 LIQUIDATED DAMAGES (MOWING) DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

98018-4171-04 0700 9002 108-08.02 LIQUIDATED DAMAGES (LITTER) L.M. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$500.000 

98018-4171-04 0700 9000 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0700 9000 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -219.560 $ -219.56 -219.560 $ -219.56 

98018-4171-04 0700 0010 717-01.04 MOBILIZATION (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 1,200.00
(PER CYCLE) $300.000 

98018-4171-04 0700 0020 717-10.01 INVOLUNTARY WORK SUSPENSION (DESCRIPTION) DAY 6.000 0.000 $ 0.00 0.000 $ 0.00 
(SEE PLANS) $1.000 

98018-4171-04 0700 0030 719-02 REMOVAL AND DISPOSAL OF LITTER L.M. 219.000 0.000 $ 0.00 219.000 $ 38,325.00
$175.000 

98018-4171-04 0700 0040 806-01 MOWING ACRE 1,248.000 0.000 $ 0.00 1,248.000 $ 50,456.64
$40.430 

Project Number: 98018-4171-04 Project Current Amount $ -219.56
Contract Current Amount $ -219.56 

5/18/2015


