Rpt-ID: RCPCSUM1
User:

Vendor ID: 0070007811
Contract ID: CNM702

Contract Location:

The mowing on various State Routes.

Contractor:

ORR CONTRACTING, INC.
P. 0. Box 310

Robbinsville, NC 28771
Phone:

Estimate Paid: NO
Counties:
ANDERSON
CAMPBELL
CLAIBORNE
SCOTT
UNION

Project Number

BID PCT

98018-4272-04 100.00

Current Contract Amount $

Original Contract Amount §$

Participating

Total Earnings

Tennessee
Department of Transportation
Estimate Summary to Contractor

Vendor Name: ORR CONTRACTING, INC.
Estimate Number: 0004

Time Allowed:
Time Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete ($)
Percent Behind:

Date Let:

Date Awarded:

Date Contract Executed:

Date Notice to Proceed:

Date Work Began:

Date to be Completed:

Date Time Stopped:

Date Accepted:
Fed State Project Number Description 1
NA The mowing on various State Routes.
165,906.00
165,906.00
Total to Date Prev to Date This Estimate
$ 165,900.00 $ 165,900.00 $ 0.00
$ 165,900.00 $ 165,900.00 $ 0.00

11/15/2013
12/03/2013
01/21/2014
02/11/2014
04/30/2014
12/31/2014
09/10/2014
00/00/0000

Date: 05/18/2015

Pay Period: 09/11/2014
to: 05/01/2015

324.0 days
212.0 days
212.0 days
65.43 %
100.00 %

- %

5/18/2015



Stockpiled Materials
Other Line Item Adjustments

Amount Due

Test Report Payment Adjustment

Project Number

98018-4272-04

98018-4272-04

98018-4272-04

98018-4272-04

98018-4272-04

Total Adjusted Earnings
Retainage
Payment Due

Categor Line
8OrY ftem Item Code
Number

Number

0700 9001 108-08.01

0700 9000 109-01.01

0700 0010 717-01.04

0700 0020 717-10.01

0700 0030 806-01

$ 0.00 $ 0.00 $ 0.00
$ 0.00 $ 0.00 $ 0.00
$ 165,900.00 $ 165,900.00 $ 0.00
$ 0.00 $ 0.00 $ 0.00
$ 165,900.00 $ 165,900.00 $ 0.00
$ 0.00 $ 0.00 $ 0.00
$ 165,900.00 $ 165,900.00 $ 0.00
Description Units Bid Qty Qt{:s’rthls
Supplemental Description Unit Price
LIQUIDATED DAMAGES (MOWING) DAY 0.000 0.000
$1,000.000
PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000
$1.000
MOBILIZATION (DESCRIPTION) EACH 3.000 0.000
(PER CYCLE) $100.000
INVOLUNTARY WORK SUSPENSION (DESCRIPTION) DAY 6.000 0.000
(SEE PLANS) $1.000
MOWING ACRE 3,450.000 0.000
$48.000

Amount Paid

0.00

0.00

0.00

0.00

0.00

Total Qty

0.000

0.000

3.000

0.000

3,450.000

Total Amt

0.00

0.00

300.00

0.00

165,600.00

5/18/2015



