
Rpt-ID: RCPCSUM1 Tennessee Date: 09/02/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070007811 Vendor Name: ORR CONTRACTING, INC.

Contract ID: CNM723 Estimate Number: 0012 Pay Period: 04/01/2015
to: 06/01/2015

Contract Location: Time Allowed: 412.0 days
e Routes. Time Charged: 412.0 days

Elapsed Calendar Days: 412.0 days
Percent Time: 100.00 %
Percent Complete ($) 90.64 %
Percent Behind: 9.36 %

Contractor: Date Let: 11/15/2013
ORR CONTRACTING, INC. Date Awarded: 12/03/2013
P. O. Box 310 Date Contract Executed: 01/23/2014
Robbinsville, NC 28771 Date Notice to Proceed: 02/13/2014
Phone: Date Work Began: 04/01/2014

Date to be Completed: 03/31/2015
Date Time Stopped: 03/31/2015
Date Accepted: 00/00/0000

Estimate Paid: NO 
Counties:

DAVIDSON 
WILLIAMSON 

Project Number BID PCT Fed State Project Number Description 1
98301-4110-04 100.00 N/A The mowing and litter removal on various Interstate and Stat

Current Contract Amount $ 1,185,594.00 
Original Contract Amount $ 1,185,594.00 

Total to Date Prev to Date This Estimate
Participating $ 1,074,500.55 $ 1,074,990.55 $ -490.00 

Total Earnings $ 1,074,500.55 $ 1,074,990.55 $ -490.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,074,500.55 $ 1,074,990.55 $ -490.00 

9/2/2015



Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 1,074,500.55 $ 1,074,990.55 $ -490.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 1,074,500.55 $ 1,074,990.55 $ -490.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
98301-4110-04 0700 9003 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 

98301-4110-04 0700 9001 108-08.01 LIQUIDATED DAMAGES (MOWING) DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

98301-4110-04 0700 9002 108-08.02 LIQUIDATED DAMAGES (LITTER) L.M. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$500.000 

98301-4110-04 0700 9000 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

98301-4110-04 0700 0010 717-01.04 MOBILIZATION (DESCRIPTION) EACH 4.000 0.000 $ 0.00 3.000 $ 300.00 
(PER CYCLE) $100.000 

98301-4110-04 0700 0020 717-10.01 INVOLUNTARY WORK SUSPENSION (DESCRIPTION) DAY 5.000 0.000 $ 0.00 1.000 $ 11.00 
(BY THE DAY) $11.000 

98301-4110-04 0700 0030 719-02 REMOVAL AND DISPOSAL OF LITTER L.M. 3,718.000 -2.450 $ -490.00 3,715.250 $ 743,050.00
$200.000 

98301-4110-04 0700 0040 806-01 MOWING ACRE 9,011.000 0.000 $ 0.00 6,757.950 $ 331,139.55
$49.000 

Project Number: 98301-4110-04 Project Current Amount $ -490.00
Contract Current Amount $ -490.00 

9/2/2015


