
Rpt-ID: RCPCSUM1 Tennessee Date: 08/28/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000116613 Vendor Name: J. R. CONSTRUCTION, INC.

Contract ID: CNM725 Estimate Number: 0008 Pay Period: 11/08/2014
to: 11/08/2014

Contract Location: Time Allowed: 449.0 days
te Routes. Time Charged: 304.0 days

Elapsed Calendar Days: 304.0 days
Percent Time: 67.71 %
Percent Complete ($) 96.46 %
Percent Behind: - %

Contractor: Date Let: 11/15/2013
J. R. CONSTRUCTION, INC. Date Awarded: 12/03/2013
6174 Highway 88 Date Contract Executed: 12/17/2013
Maury City, TN 38050 Date Notice to Proceed: 01/07/2014
Phone: Date Work Began: 03/31/2014

Date to be Completed: 03/31/2015
Date Time Stopped: 11/06/2014
Date Accepted: 11/07/2014

Estimate Paid: NO 
Counties:
DYER 
GIBSON 
LAKE 
OBION 

Project Number BID PCT Fed State Project Number Description 1
98048-4154-04 100.00 N/A The mowing and litter removal on various Interstates and Sta

Current Contract Amount $ 497,354.00 
Original Contract Amount $ 497,354.00 

Total to Date Prev to Date This Estimate
Participating $ 476,898.68 $ 479,739.80 $ -2,841.12

Total Earnings $ 476,898.68 $ 479,739.80 $ -2,841.12 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
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Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 476,898.68 $ 479,739.80 $ -2,841.12 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 476,898.68 $ 479,739.80 $ -2,841.12 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 476,898.68 $ 479,739.80 $ -2,841.12 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
98048-4154-04 0700 9003 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(LITTER) $250.000 

98048-4154-04 0700 9001 108-08.01 LIQUIDATED DAMAGES (MOWING) DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

98048-4154-04 0700 9002 108-08.02 LIQUIDATED DAMAGES (LITTER) L.M. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$500.000 

98048-4154-04 0700 9000 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0700 9000 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -2,841.120 $ -2,841.12 -2,841.120 $ -2,841.12 

98048-4154-04 0700 0010 717-01.04 MOBILIZATION (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 4.00 
(PER CYCLE) $1.000 

98048-4154-04 0700 0020 719-02 REMOVAL AND DISPOSAL OF LITTER L.M. 1,825.000 0.000 $ 0.00 1,793.574 $ 168,595.96
$94.000 

98048-4154-04 0700 0030 806-01 MOWING ACRE 16,290.000 0.000 $ 0.00 15,556.992 $ 311,139.84
$20.000 

Project Number: 98048-4154-04 Project Current Amount $ -2,841.12
Contract Current Amount $ -2,841.12 
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