
Rpt-ID: RCPCSUM1 Tennessee Date: 12/30/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070022362 Vendor Name: BASS MOWING LLC

Contract ID: CNM729 Estimate Number: 0006 Pay Period: 11/25/2014
to: 12/16/2014

Contract Location: Time Allowed: 447.0 days
e Routes. Time Charged: 310.0 days

Elapsed Calendar Days: 310.0 days
Percent Time: 69.35 %
Percent Complete ($) 99.93 %
Percent Behind: - %

Contractor: Date Let: 11/15/2013
BASS MOWING LLC Date Awarded: 12/03/2013
559 Bass Road Date Contract Executed: 12/19/2013
Prospect, TN 38777 Date Notice to Proceed: 01/09/2014
Phone: Date Work Began: 04/21/2014

Date to be Completed: 03/31/2015
Date Time Stopped: 11/14/2014
Date Accepted: 11/14/2014

Estimate Paid: NO 
Counties:

GILES 
MARSHALL 
MAURY 

Project Number BID PCT Fed State Project Number Description 1
98301-4113-04 100.00 N/A The mowing and litter removal on various Interstate and Stat

Current Contract Amount $ 150,340.04 
Original Contract Amount $ 150,340.04 

Total to Date Prev to Date This Estimate
Participating $ 149,443.74 $ 150,228.79 $ -785.05 

Total Earnings $ 149,443.74 $ 150,228.79 $ -785.05 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

12/30/2014



Amount Due $ 149,443.74 $ 150,228.79 $ -785.05 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 149,443.74 $ 150,228.79 $ -785.05 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 149,443.74 $ 150,228.79 $ -785.05 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
98301-4113-04 0700 9003 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 

98301-4113-04 0700 9001 108-08.01 LIQUIDATED DAMAGES (MOWING) DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

98301-4113-04 0700 9002 108-08.02 LIQUIDATED DAMAGES (LITTER) L.M. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$500.000 

98301-4113-04 0700 9000 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0700 9000 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -785.050 $ -785.05 -785.050 $ -785.05 

98301-4113-04 0700 0010 717-01.04 MOBILIZATION (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 1,596.00
(PER CYCLE) $399.000 

98301-4113-04 0700 0020 719-02 REMOVAL AND DISPOSAL OF LITTER L.M. 226.000 0.000 $ 0.00 225.420 $ 39,897.09
$176.990 

98301-4113-04 0700 0030 806-01 MOWING ACRE 3,789.000 0.000 $ 0.00 3,788.700 $ 108,735.69
$28.700 

Project Number: 98301-4113-04 Project Current Amount $ -785.05
Contract Current Amount $ -785.05 

12/30/2014


