
Rpt-ID: RCPCSUM1 Tennessee Date: 02/09/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000083151 Vendor Name: DILLARD FARMS

Contract ID: CNM739 Estimate Number: 0004 Pay Period: 11/05/2014
to: 01/16/2015

Contract Location: Time Allowed: 332.0 days
The mowing on various State Routes. Time Charged: 275.0 days

Elapsed Calendar Days: 275.0 days
Percent Time: 82.83 %
Percent Complete ($) 100.00 %
Percent Behind: - %

Contractor: Date Let: 11/15/2013
DILLARD FARMS Date Awarded: 12/03/2013
106 Racoon Branch Lane Date Contract Executed: 01/13/2014
Hickman, TN 38567 Date Notice to Proceed: 02/03/2014
Phone: Date Work Began: 05/19/2014

Date to be Completed: 12/31/2014
Date Time Stopped: 11/04/2014
Date Accepted: 11/04/2014

Estimate Paid: NO 
Counties:

MACON 
SMITH 
TROUSDALE 

Project Number BID PCT Fed State Project Number Description 1
98301-4217-04 100.00 N/A The mowing on various State Routes.

Current Contract Amount $ 148,712.24 
Original Contract Amount $ 148,712.24 

Total to Date Prev to Date This Estimate
Participating $ 148,046.12 $ 148,134.48 $ -88.36 

Total Earnings $ 148,046.12 $ 148,134.48 $ -88.36 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

2/9/2015



Amount Due $ 148,046.12 $ 148,134.48 $ -88.36 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 148,046.12 $ 148,134.48 $ -88.36 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 148,046.12 $ 148,134.48 $ -88.36 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
98301-4217-04 0700 9001 108-08.01 LIQUIDATED DAMAGES (MOWING) DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 

98301-4217-04 0700 9000 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0700 9000 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -88.360 $ -88.36 -660.880 $ -660.88 

98301-4217-04 0700 0010 717-01.04 MOBILIZATION (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 3,000.00
(PER CYCLE) $1,000.000 

98301-4217-04 0700 0020 806-01 MOWING ACRE 2,776.000 0.000 $ 0.00 2,775.900 $ 145,706.99
$52.490 

Project Number: 98301-4217-04 Project Current Amount $ -88.36 
Contract Current Amount $ -88.36 

2/9/2015


