
Rpt-ID: RCPCSUM1 Tennessee Date: 08/03/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070018183 Vendor Name: DOUBLE G, LLC

Contract ID: CNM744 Estimate Number: 0004 Pay Period: 11/01/2014
to: 06/15/2015

Contract Location: Time Allowed: 322.0 days
The mowing on various State Routes. Time Charged: 251.0 days

Elapsed Calendar Days: 251.0 days
Percent Time: 77.95 %
Percent Complete ($) 97.41 %
Percent Behind: - %

Contractor: Date Let: 11/15/2013
DOUBLE G, LLC Date Awarded: 12/03/2013
2852 Fairview Blvd Date Contract Executed: 01/23/2014
Fairview, TN 37062-8113 Date Notice to Proceed: 02/13/2014
Phone: Date Work Began: 05/21/2014

Date to be Completed: 12/31/2014
Date Time Stopped: 10/21/2014
Date Accepted: 10/21/2014

Estimate Paid: NO 
Counties:

WILLIAMSON 

Project Number BID PCT Fed State Project Number Description 1
94946-4229-04 100.00 N/A The mowing on various State Routes.

Current Contract Amount $ 79,612.96 
Original Contract Amount $ 79,612.96 

Total to Date Prev to Date This Estimate
Participating $ 77,327.23 $ 77,595.21 $ -267.98 

Total Earnings $ 77,327.23 $ 77,595.21 $ -267.98 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 77,327.23 $ 77,595.21 $ -267.98 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

8/3/2015



Total Adjusted Earnings $ 77,327.23 $ 77,595.21 $ -267.98 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 77,327.23 $ 77,595.21 $ -267.98 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
94946-4229-04 0700 9001 108-08.01 LIQUIDATED DAMAGES (MOWING) DAY 0.000 0.000 $ 0.00 -2.000 $ -2,000.00

$1,000.000 

94946-4229-04 0700 9000 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0700 9000 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -267.980 $ -267.98 -267.980 $ -267.98 

94946-4229-04 0700 0010 717-01.04 MOBILIZATION (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 2,100.00
(PER CYCLE) $700.000 

94946-4229-04 0700 0020 717-10.01 INVOLUNTARY WORK SUSPENSION (DESCRIPTION) DAY 5.000 0.000 $ 0.00 1.000 $ 2.00 
(BY THE DAY) $2.000 

94946-4229-04 0700 0030 806-01 MOWING ACRE 1,431.000 0.000 $ 0.00 1,430.820 $ 77,493.21
$54.160 

Project Number: 94946-4229-04 Project Current Amount $ -267.98
Contract Current Amount $ -267.98 
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