Rpt-ID: RCPCSUM1

User:

Vendor ID: 0070007811

Contract ID: CNM820

Contract Location:
INTERSTATE ROUTES

Contractor:

ORR CONTRACTING, INC.
P. 0. Box 310

Robbinsville, NC 28771
Phone:

Estimate Paid: NO
Counties:
COFFEE
GRUNDY
HAMILTON
MARION
Project Number
98028-4102-04

BID PCT
100.00

Current Contract Amount $

Original Contract Amount §$

Participating

Total Earnings

Stockpiled Materials

Depa

Tennessee

rtment of Transportation

Estimate Summary to Contractor

Vendor Name: ORR CONTRACTING, INC.

Estimate Number: 0005

Fed State Project Number
N/A

202,790.00
202,790.00
Total to Date
$ 202,738.48 $
$ 202,738.48 $
$ 0.00 $

Time Allowed:
Time Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete ($)
Percent Behind:

Date Let:

Date Awarded:

Date Contract Executed:

Date Notice to Proceed:

Date Work Began:

Date to be Completed:

Date Time Stopped:

Date Accepted:

Description 1

The mowing and litter removal on various Interstate Routes.

Prev to Date This Estimate
202,738.48 $ 0.00
202,738.48 $ 0.00

0.00 $ 0.00

01/11/2013
01/24/2013
03/05/2013
03/26/2013
04/22/2013
03/31/2014
10/10/2013
10/10/2013

Date: 07/22/2015

Pay Period: 10/11/2013
to: 04/28/2014

371.0 days
199.0 days
199.0 days
53.64 %
99.98 %

- %

7/22/2015



Other Line Item Adjustments

Amount Due

Test Report Payment Adjustment

Project Number

98028-4102-04

98028-4102-04

98028-4102-04

98028-4102-04

98028-4102-04

98028-4102-04

98028-4102-04

98028-4102-04

Total Adjusted Earnings
Retainage
Payment Due

Categor Line
8OrY Ytem Item Code
Number
Number

0700 9003 108-07

0700 9001 108-08.01

0700 9002 108-08.02

0700 9000 109-01.01

0700 0010 717-01.04

0700 0020 717-10.01

0700 0030 719-02

0700 0040 806-01

$ 0.00 § 0.00 $
$ 202,738.48 $ 202,738.48 $
$ 0.00 § 0.00 $
$ 202,738.48 $ 202,738.48 $
$ 0.00 $ 0.00 $
$ 202,738.48 $ 202,738.48 $
Description
Supplemental Description
LIQUIDATED DAMAGES

LIQUIDATED DAMAGES (MOWING)

LIQUIDATED DAMAGES (LITTER)

PAY ADJUSTMENT FOR FUEL

MOBILIZATION (DESCRIPTION)

(PER CYCLE)

INVOLUNTARY WORK SUSPENSION (DESCRIPTION)
(NON_MOWING DAYS)

REMOVAL AND DISPOSAL OF LITTER

MOWING

0.00
0.00
0.00
0.00
0.00
0.00

Units

DAY

DAY

L.M.

DOLL

EACH

DAY

LM.

ACRE

Bid Qty

Unit Price
0.000
$250.000

0.000
$1,000.000

0.000
$500.000

0.000
$1.000

4.000
$1,500.000

6.000
$1.000

280.000
$166.000

4,697.000
$32.000

Qty This

Est

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

Amount Paid

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

Total Qty

0.000

0.000

0.000

0.000

4.000

0.000

279.880

4,696.200

Total Amt

0.00

0.00

0.00

0.00

6,000.00

0.00

46,460.08

150,278.40

7/22/2015



