Rpt-1D: RCPCSUM1
User:

Vendor ID: 0070038772
Contract ID: CNM821

Contract Location:
state routes

Contractor:

VANDERBILT LANDSCAPING LLC
650 Mason Malone Road

Mason, TN 38049

Phone:

Estimate Paid: NO
Counties:
CROCKETT
HAYWOOD
HENDERSON
MADISON
Project Number BID PCT
98048-4231-04 100.00
Current Contract Amount $
Original Contract Amount $

Participating
Total Earnings
Stockpiled Materials

Tennessee
Department of Transportation
Estimate Summary to Contractor

Vendor Name: VANDERBILT LANDSCAPING LLC
Estimate Number: 0007

Time Allowed:
Time Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete ($)
Percent Behind:

Date Let:

Date Awarded:

Date Contract Executed:

Date Notice to Proceed:

Date Work Began:

Date to be Completed:

Date Time Stopped:

Date Accepted:
Fed State Project Number Description 1
N/A The mowing and litter removal on state routes.
299,428.20
299,428.20
Total to Date Prev to Date This Estimate
$ 299,598.94 $ 299,675.19 $ -76.25
$ 299,598.94 $ 299,675.19 $ -76.25
$ 0.00 $ 0.00 $ 0.00

01/11/2013
01/24/2013
02/22/2013
03/15/2013
04/15/2013
03/31/2014
10/04/2013
10/07/2013

Date: 04/01/2014

Pay Period: 10/09/2013
to: 11/06/2013

382.0 days

204.0 days

204.0 days
53.40 %
100.06 %
- %

4/1/2014



Other Line Item Adjustments

Amount Due

Test Report Payment Adjustment

Project Number

98048-4231-04

98048-4231-04

98048-4231-04

98048-4231-04

98048-4231-04

98048-4231-04

98048-4231-04

Project Number:

Total Adjusted Earnings
Retainage
Payment Due

Line
%ﬁﬁ?gg Item Item Code
Number

0700 9003 108-07

0700 9001 108-08.01

0700 9002 108-08.02

0700 9000 109-01.01

0700 0010 717-01.04

0700 0020 719-02

0700 0030 806-01

98048-4231-04

$ 0.00 $ 0.00 $
$ 299,598.94 $ 299,675.19 $
$ 0.00 $ 0.00 $
$ 299,598.94 $ 299,675.19 $
$ 0.00 $ 0.00 $
$ 299,598.94 $ 299,675.19 $

Description

Supplemental Description
LIQUIDATED DAMAGES

LIQUIDATED DAMAGES (MOWING)

LIQUIDATED DAMAGES (LITTER)

PAY ADJUSTMENT FOR FUEL

MOBILIZATION (DESCRIPTION)

(PER CYCLE)

REMOVAL AND DISPOSAL OF LITTER

MOWING

Project Current Amount
Contract Current Amount

0.00
-76.25
0.00
-76.25
0.00
-76.25

Units

DAY

DAY

L.M.

DOLL

EACH

L.M.

ACRE

-76.25
-76.25

Bid Qty

Unit Price
0.000
$250.000

0.000
$1,000.000

0.000
$500.000

0.000
$1.000

3.000
$1.000

1,502.000
$75.000

8,647.000
$21.600

Qty This

Est

0.000

0.000

0.000

0.000

1.000

-1.030

0.000

Amount Paid

0.00

0.00

0.00

0.00

1.00

-77.25

0.00

Total Qty

0.000

0.000

0.000

0.000

3.000

1,512.090

8,619.870

Total Amt

0.00

0.00

0.00

0.00

3.00

113,406.75

186,189.19

4/1/2014



