
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 02/10/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070007811 Vendor Name: ORR CONTRACTING, INC.

Contract ID: CNM831 Estimate Number: 0004 Pay Period: 09/21/2013
to: 12/13/2013

Contract Location: Time Allowed: 281.0 days
STATE ROUTES Time Charged: 179.0 days

Elapsed Calendar Days: 179.0 days
Percent Time: 63.70 %
Percent Complete ($) 99.98 %
Percent Behind: - %

Contractor: Date Let: 01/11/2013
ORR CONTRACTING, INC. Date Awarded: 01/24/2013
P. O. Box 310 Date Contract Executed: 03/05/2013
Robbinsville, NC 28771 Date Notice to Proceed: 03/26/2013
Phone: Date Work Began: 05/20/2013

Date to be Completed: 12/31/2013
Date Time Stopped: 09/20/2013
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
GRAINGER 
HAMBLEN 

Project Number BID PCT Fed State Project Number Description 1
98018-4244-04 100.00 N/A The mowing on various State Routes.

Current Contract Amount $ 86,220.00 
Original Contract Amount $ 86,220.00 

Total to Date Prev to Date This Estimate
Participating $ 86,199.36 $ 86,199.36 $ 0.00 

Total Earnings $ 86,199.36 $ 86,199.36 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 86,199.36 $ 86,199.36 $ 0.00 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 86,199.36 $ 86,199.36 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 86,199.36 $ 86,199.36 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
98018-4244-04 0700 9001 108-08.01 LIQUIDATED DAMAGES (MOWING) DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
98018-4244-04 0700 9000 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
98018-4244-04 0700 0010 717-01.04 MOBILIZATION (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 1,500.00

(PER CYCLE) $500.000 
  
98018-4244-04 0700 0020 806-01 MOWING ACRE 1,765.000 0.000 $ 0.00 1,764.570 $ 84,699.36

$48.000 
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