
Rpt-ID: RCPCSUM1 Tennessee Date: 07/14/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070038772 Vendor Name: VANDERBILT LANDSCAPING LLC

Contract ID: CNM837 Estimate Number: 0013 Pay Period: 02/12/2014
to: 03/31/2014

Contract Location: Time Allowed: 382.0 days
Routes. Time Charged: 382.0 days

Elapsed Calendar Days: 382.0 days
Percent Time: 100.00 %
Percent Complete ($) 97.32 %
Percent Behind: 2.68 %

Contractor: Date Let: 01/11/2013
VANDERBILT LANDSCAPING LLC Date Awarded: 01/24/2013
650 Mason Malone Road Date Contract Executed: 02/22/2013
Mason, TN 38049 Date Notice to Proceed: 03/15/2013
Phone: Date Work Began: 04/15/2013

Date to be Completed: 03/31/2014
Date Time Stopped: 03/31/2014
Date Accepted: 03/19/2014

Estimate Paid: NO 
Counties:

LAUDERDALE 
SHELBY 
TIPTON 

Project Number BID PCT Fed State Project Number Description 1
98048-4134-04 100.00 N/A The mowing and litter removal on interstates and state

Current Contract Amount $ 340,691.00 
Original Contract Amount $ 340,691.00 

Total to Date Prev to Date This Estimate
Participating $ 331,572.22 $ 338,750.67 $ -7,178.45

Total Earnings $ 331,572.22 $ 338,750.67 $ -7,178.45 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

7/14/2015



Amount Due $ 331,572.22 $ 338,750.67 $ -7,178.45 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 331,572.22 $ 338,750.67 $ -7,178.45 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 331,572.22 $ 338,750.67 $ -7,178.45 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
98048-4134-04 0700 9003 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 

98048-4134-04 0700 9001 108-08.01 LIQUIDATED DAMAGES (MOWING) DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

98048-4134-04 0700 9002 108-08.02 LIQUIDATED DAMAGES (LITTER) L.M. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$500.000 

98048-4134-04 0700 9000 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

98048-4134-04 0700 0010 717-01.04 MOBILIZATION (DESCRIPTION) EACH 4.000 -772.570 $ -772.57 4.000 $ 4.00 
(PER CYCLE) $1.000 

98048-4134-04 0700 0020 717-10.01 INVOLUNTARY WORK SUSPENSION (DESCRIPTION) DAY 5.000 0.000 $ 0.00 0.000 $ 0.00 
(NON-MOWING DAYS) $1.000 

98048-4134-04 0700 0030 719-02 REMOVAL AND DISPOSAL OF LITTER L.M. 1,572.000 80.290 $ 5,098.42 1,570.280 $ 99,712.78
$63.500 

98048-4134-04 0700 0040 806-01 MOWING ACRE 12,043.000 -575.215 $ -11,504.30 11,592.770 $ 231,855.40
$20.000 

Project Number: 98048-4134-04 Project Current Amount $ -7,178.45
Contract Current Amount $ -7,178.45 

7/14/2015


