
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 07/30/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070022265 Vendor Name: SALAZAR CONTRACTING, LLC

Contract ID: CNM843 Estimate Number: 0004 Pay Period: 11/01/2013
to: 07/07/2014

Contract Location: Time Allowed: 300.0 days
STATE ROUTES Time Charged: 239.0 days

Elapsed Calendar Days: 239.0 days
Percent Time: 79.67 %
Percent Complete ($) 99.95 %
Percent Behind: - %

Contractor: Date Let: 01/11/2013
SALAZAR CONTRACTING, LLC Date Awarded: 01/24/2013
PO Box 186 Date Contract Executed: 02/14/2013
Tellico Plains, TN 37385 Date Notice to Proceed: 03/07/2013
Phone: Date Work Began: 05/22/2013

Date to be Completed: 12/31/2013
Date Time Stopped: 10/30/2013
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
MORGAN 
ROANE 

Project Number BID PCT Fed State Project Number Description 1
98018-4249-04 100.00 N/A The mowing on various State Routes.

Current Contract Amount $ 104,000.00 
Original Contract Amount $ 104,000.00 

Total to Date Prev to Date This Estimate
Participating $ 103,946.16 $ 103,946.16 $ 0.00 

Total Earnings $ 103,946.16 $ 103,946.16 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 103,946.16 $ 103,946.16 $ 0.00 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 103,946.16 $ 103,946.16 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 103,946.16 $ 103,946.16 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
98018-4249-04 0700 9000 108-08.01 LIQUIDATED DAMAGES (MOWING) DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
98018-4249-04 0700 9001 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 3.000 $ 3.00 

$1.000 
  
98018-4249-04 0700 0010 717-01.04 MOBILIZATION (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 15.62 

(PER CYCLE) $5.206 
  
98018-4249-04 0700 0020 717-10.01 INVOLUNTARY WORK SUSPENSION (DESCRIPTION) DAY 5.000 0.000 $ 0.00 0.000 $ 0.00 

(NON-MOWING DAYS) $1.000 
  
98018-4249-04 0700 0030 806-01 MOWING ACRE 1,825.000 0.000 $ 0.00 1,824.090 $ 103,927.53

$56.975 
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