
Rpt-ID: RCPCSUM1 Tennessee Date: 05/07/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNM900 Estimate Number: 0004 Pay Period: 04/01/2014
to: 04/09/2015

Contract Location: Time Allowed: 125.0 days
FROM I-65 (LM 0.00) TO CONFERENCE DRIVE (LM 1.28) Time Charged: 125.0 days

Elapsed Calendar Days: 125.0 days
Percent Time: 100.00 %
Percent Complete ($) 139.35 %
Percent Behind: - %

Contractor: Date Let: 02/15/2013
ROGERS GROUP, INC. Date Awarded: 03/04/2013
PO Box 25250 Date Contract Executed: 03/19/2013
Nashville, TN 37202 Date Notice to Proceed: 06/27/2013
Phone: Date Work Began: 06/27/2013

Date to be Completed: 10/29/2013
Date Time Stopped: 10/29/2013
Date Accepted: 04/22/2014

Estimate Paid: NO 
Counties:

DAVIDSON 

Project Number BID PCT Fed State Project Number Description 1
19180-8211-14 100.00 STP-NHE-386(12) SR-386 From I-65 to East of Conference Drive

Current Contract Amount $ 558,250.00 
Original Contract Amount $ 485,750.00 

Total to Date Prev to Date This Estimate
Participating $ 774,982.44 $ 774,919.94 $ 62.50 

Total Earnings $ 774,982.44 $ 774,919.94 $ 62.50 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 774,982.44 $ 774,919.94 $ 62.50 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

5/7/2015



Total Adjusted Earnings $ 774,982.44 $ 774,919.94 $ 62.50 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 774,982.44 $ 774,919.94 $ 62.50 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
19180-8211-14 0100 9503 104-03.50 ADDITIONAL WORK (DESCRIPTION) S.Y. 0.000 0.000 $ 0.00 1,697.780 $ 13,582.24

ASPHALT GRINDING) $8.000 

19180-8211-14 0100 9008 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19180-8211-14 0100 9009 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$170.000 

19180-8211-14 0100 9010 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 -1.000 $ -1,000.00
$1,000.000 

19180-8211-14 0100 9005 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19180-8211-14 0100 9006 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19180-8211-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 250.000 0.000 $ 0.00 0.000 $ 0.00 
$22.000 

19180-8211-14 0100 0020 403-02.01 TRACKLESS TACK COAT TON 36.000 0.000 $ 0.00 58.970 $ 123,837.00
$2,100.000 

19180-8211-14 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19180-8211-14 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

5/7/2015



19180-8211-14 0100 9500 411-03.14 ACS MIX(PG76-22) THIN LIFT D ASPHALT TON 0.000 0.000 $ 0.00 370.930 $ 41,915.09
$113.000 

19180-8211-14 0100 0030 411-03.15 ASP CEM(PG76-22)FOR OGFC MIX TON 177.000 0.000 $ 0.00 267.632 $ 254,250.40
$950.000 

19180-8211-14 0100 0040 411-03.16 AGGREGATE FOR OGFC MIX TON 2,742.000 0.000 $ 0.00 3,849.788 $ 230,987.28
$60.000 

19180-8211-14 0100 9007 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19180-8211-14 0100 9000 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19180-8211-14 0100 9001 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9001 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 5,089.500 $ 5,089.50 

19180-8211-14 0100 9002 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19180-8211-14 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 13,000.00
$13,000.000 

19180-8211-14 0100 9501 712-01.01 ADDITIONAL TRAFFIC CONTROL LS 0.000 0.000 $ 0.00 1.000 $ 9,000.00
$9,000.000 

19180-8211-14 0100 0060 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 250.000 0.000 $ 0.00 0.000 $ 0.00 
$26.000 

19180-8211-14 0100 0070 712-05.01 WARNING LIGHTS (TYPE A) EACH 8.000 0.000 $ 0.00 0.000 $ 0.00 
$25.000 

19180-8211-14 0100 0080 712-06 SIGNS (CONSTRUCTION) S.F. 620.000 12.500 $ 62.50 597.500 $ 2,987.50
$5.000 

19180-8211-14 0100 0090 712-06.16 SIGNS (CONSTRUCTION)(REDUCED SPEED WARNING) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$750.000 

19180-8211-14 0100 0100 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 7.000 $ 1,400.00
$200.000 
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19180-8211-14 0100 0110 712-08.06 UNIFORMED POLICE OFFICER HOUR 50.000 0.000 $ 0.00 105.250 $ 8,420.00
$80.000 

19180-8211-14 0100 0120 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 6.000 $ 3,000.00
$500.000 

19180-8211-14 0100 0130 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 250.000 0.000 $ 0.00 495.000 $ 13,860.00
$28.000 

19180-8211-14 0100 0140 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 250.000 0.000 $ 0.00 686.000 $ 5,488.00
$8.000 

19180-8211-14 0100 0150 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 300.000 0.000 $ 0.00 514.445 $ 2,572.23
$5.000 

19180-8211-14 0100 0160 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 24.000 0.000 $ 0.00 0.000 $ 0.00 
$20.000 

19180-8211-14 0100 0170 716-13.02 SPRAY THERMO PVMT MRKNG (60 mil) (6IN LINE) L.M. 7.500 0.000 $ 0.00 11.906 $ 26,193.20
$2,200.000 

19180-8211-14 0100 0180 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 14,800.00
$14,800.000 

19180-8211-14 0100 9502 717-01.01 REMOBILIZATION LS 0.000 0.000 $ 0.00 1.000 $ 5,600.00
$5,600.000 

Project Number: 19180-8211-14 Project Current Amount $ 62.50 
Contract Current Amount $ 62.50 

5/7/2015


