
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 05/06/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070029491 Vendor Name: APAC-ATLANTIC, INC.

Contract ID: CNM903 Estimate Number: 0007 Pay Period: 12/19/2013
to: 04/01/2014

Contract Location: Time Allowed: 163.0 days
FROM TOPSIDE ROAD TO JAMES E. KARNES BRIDGE & Time Charged: 163.0 days

Elapsed Calendar Days: 163.0 days
Percent Time: 100.00 %
Percent Complete ($) 95.84 %
Percent Behind: 4.16 %

Contractor: Date Let: 04/05/2013
APAC-ATLANTIC, INC. Date Awarded: 04/17/2013
PO Box 6390 Date Contract Executed: 04/30/2013
Knoxville, TN 37914 Date Notice to Proceed: 05/21/2013
Phone: Date Work Began: 06/13/2013

Date to be Completed: 10/30/2013
Date Time Stopped: 10/30/2013
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
KNOX 

Project Number BID PCT Fed State Project Number Description 1
47026-3276-94 7.85 NH/HSIP-115(46) From: North of Topside Rd. To: James E. Karnes Bridge
47026-4275-04 0.73 N/A From: North of Topside Rd. To: James E. Karnes Bridge
47026-8276-14 84.58 NH/HSIP-115(46) From: North of Topside Rd. To: James E. Karnes Bridge
97147-3219-04 6.84 NHTSA-HE-115(40) Intersection at Montlake Dr. L.M. 3.48

Current Contract Amount $ 2,002,508.00 
Original Contract Amount $ 1,965,695.50 

Total to Date Prev to Date This Estimate
Participating $ 1,891,522.54 $ 1,859,785.04 $ 31,737.50

Total Earnings $ 1,891,522.54 $ 1,859,785.04 $ 31,737.50 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
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Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 1,891,522.54 $ 1,859,785.04 $ 31,737.50 

Test Report Payment Adjustment $ 0.00 $ -1,100.00 $ 1,100.00 
Total Adjusted Earnings $ 1,891,522.54 $ 1,858,685.04 $ 32,837.50 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 1,891,522.54 $ 1,858,685.04 $ 32,837.50 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
47026-3276-94 0100 9051 104-03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 1.000 $ 4,000.00 1.000 $ 4,000.00

TRACC Restocking Fee $4,000.000 
  
47026-3276-94 0100 9052 104-03.01 ADDITIONAL WORK (DESCRIPTION) LS 0.000 1.000 $ 9,250.00 1.000 $ 9,250.00

Guardrail Removal and Core Drilling for Posts $9,250.000 
  
47026-3276-94 0100 9031 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47026-4275-04 0500 9032 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47026-8276-14 0100 9033 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
97147-3219-04 0100 9034 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47026-3276-94 0100 9039 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
47026-4275-04 0500 9040 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
47026-8276-14 0100 9041 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
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97147-3219-04 0100 9042 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

  
47026-3276-94 0100 9035 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

(LANE CLOSURE) $1,000.000 
  
47026-4275-04 0500 9036 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

(LANE CLOSURE) $1,000.000 
  
47026-8276-14 0100 9037 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

(LANE CLOSURE) $1,000.000 
  
97147-3219-04 0100 9038 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

(LANE CLOSURE) $1,000.000 
  
47026-3276-94 0100 9019 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9019 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -5.410 $ -5.41 

  
47026-4275-04 0500 9020 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47026-8276-14 0100 9021 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9021 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -15,286.590 $ -15,286.59 

  
97147-3219-04 0100 9022 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9022 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -724.010 $ -724.01 

  
47026-3276-94 0100 9023 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47026-4275-04 0500 9024 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47026-8276-14 0100 9025 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
97147-3219-04 0100 9026 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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97147-3219-04 0100 0010 203-30.01 ROADWAY APPROACHES LS 1.000 0.000 $ 0.00 1.000 $ 24,000.00
$24,000.000 

  
47026-3276-94 0100 9043 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 0.000 0.000 $ 0.00 22.230 $ 481.28 

$21.650 
  
47026-8276-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 2,018.000 0.000 $ 0.00 0.000 $ 0.00 

$21.650 
  
97147-3219-04 0100 0020 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 395.000 0.000 $ 0.00 386.230 $ 8,361.88

$21.650 
  
47026-8276-14 0100 0020 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 3,229.000 0.000 $ 0.00 3,210.800 $ 214,320.90

$66.750 
  
97147-3219-04 0100 0025 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING A TON 42.000 0.000 $ 0.00 45.280 $ 3,396.00

$75.000 
  
97147-3219-04 0100 0027 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2 TON 28.000 0.000 $ 0.00 67.730 $ 6,231.16

$92.000 
  
47026-8276-14 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -8,990.240 $ -8,990.24 

  
97147-3219-04 0100 9016 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9016 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -132.580 $ -132.58 

  
47026-8276-14 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,022.500 $ 3,022.50 

  
97147-3219-04 0100 9017 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9017 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 64.500 $ 64.50 

  
47026-8276-14 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
97147-3219-04 0100 9018 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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97147-3219-04 0100 0050 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 0.400 0.000 $ 0.00 0.000 $ 0.00 

$400.000 
  
47026-8276-14 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 119.000 0.000 $ 0.00 27.110 $ 13,283.90

$490.000 
  
97147-3219-04 0100 0060 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 4.000 0.000 $ 0.00 0.000 $ 0.00 

$490.000 
  
47026-8276-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
97147-3219-04 0100 9013 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47026-8276-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
97147-3219-04 0100 9014 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47026-8276-14 0100 0040 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 5,096.000 0.000 $ 0.00 4,911.741 $ 313,123.49

$63.750 
  
97147-3219-04 0100 0070 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 144.000 0.000 $ 0.00 136.460 $ 8,699.33

$63.750 
  
47026-8276-14 0100 0050 411-02.10 ACS MIX(PG70-22) GRADING D TON 11,017.000 0.000 $ 0.00 11,541.510 $ 952,174.58

$82.500 
  
97147-3219-04 0100 0075 411-02.10 ACS MIX(PG70-22) GRADING D TON 568.000 0.000 $ 0.00 560.940 $ 46,277.55

$82.500 
  
47026-8276-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -23,313.400 $ -23,313.40 

  
97147-3219-04 0100 9009 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -961.280 $ -961.28 
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47026-3276-94 0100 9027 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
47026-4275-04 0500 9028 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47026-8276-14 0100 9029 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
97147-3219-04 0100 9030 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47026-8276-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
97147-3219-04 0100 9010 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47026-8276-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 -948.000 $ -948.00

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 16,441.500 $ 16,441.50 

  
97147-3219-04 0100 9011 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9011 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 660.000 $ 660.00 

  
47026-8276-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
97147-3219-04 0100 9012 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47026-3276-94 0100 0010 411-12.02 SCORING SHOULDERS (NON-CONTINUOUS) (16IN WIDTH) L.M. 15.000 0.000 $ 0.00 8.000 $ 2,400.00

$300.000 
  
47026-8276-14 0100 0060 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 2,042.000 0.000 $ 0.00 11,248.460 $ 23,059.34

$2.050 
  
97147-3219-04 0100 0090 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 8,317.000 0.000 $ 0.00 86.660 $ 177.65 

$2.050 
  
47026-4275-04 0500 0010 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF SLAB) S.Y. 10.000 0.000 $ 0.00 0.000 $ 0.00 
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$310.000 
  
47026-8276-14 0100 0070 611-09.01 ADJUSTMENT OF EXISTING CATCHBASIN EACH 5.000 0.000 $ 0.00 17.000 $ 1,955.00

$115.000 
  
47026-4275-04 0500 0020 617-01 BRIDGE DECK SEALANT S.Y. 1,004.000 0.000 $ 0.00 955.560 $ 10,988.94

$11.500 
  
47026-3276-94 0100 9053 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 95.000 $ 3,325.00

$35.000 
  
47026-4275-04 0500 9054 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$35.000 
  
47026-8276-14 0100 9055 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$35.000 
  
97147-3219-04 0100 9056 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$35.000 
  
47026-3276-94 0100 0020 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 425.000 0.000 $ 0.00 1,050.000 $ 18,375.00

$17.500 
  
47026-3276-94 0100 9044 705-02.03 SINGLE GUARDRAIL (TYPE 2) LONG POST L.F. 0.000 0.000 $ 0.00 206.250 $ 5,259.38

$25.500 
  
47026-3276-94 0100 9015 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$26.250 
  
47026-3276-94 0100 9046 705-03.03 MEDIAN DIVIDER GUARDRAIL (TYPE 2) (27" MT HT) L.F. 0.000 50.000 $ 1,050.00 50.000 $ 1,050.00

$21.000 
  
47026-3276-94 0100 0030 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 8.000 0.000 $ 0.00 8.000 $ 17,600.00

$2,200.000 
  
47026-3276-94 0100 0040 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 5.000 0.000 $ 0.00 4.000 $ 4,200.00

$1,050.000 
  
47026-3276-94 0100 9047 705-04.29 C-A-T CRASH CUSHION ATTENUATING TERMINAL EACH 0.000 2.000 $ 7,980.00 2.000 $ 7,980.00

$3,990.000 
  
47026-3276-94 0100 0050 705-08.13 PERMANENT IMPACT ATTENUATOR NCHRP350 TL-3 EACH 2.000 0.000 $ 0.00 1.000 $ 15,800.00
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$15,800.000 
  
47026-3276-94 0100 9048 706-01 GUARDRAIL REMOVED L.F. 0.000 400.000 $ 1,320.00 400.000 $ 1,320.00

$3.300 
  
47026-3276-94 0100 0060 706-05 GUARDRAIL ADJUSTMENT L.F. 740.000 0.000 $ 0.00 425.000 $ 1,678.75

$3.950 
  
47026-3276-94 0100 0070 711-01 CONCRETE MEDIAN BARRIER L.F. 150.000 0.000 $ 0.00 134.000 $ 14,740.00

$110.000 
  
47026-8276-14 0100 0080 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 27,000.00

$27,000.000 
  
97147-3219-04 0100 0100 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 3,000.00

$3,000.000 
  
47026-3276-94 0100 9049 712-01.01 ADDITIONAL TRAFFIC CONTROL LS 0.000 1.000 $ 577.50 1.000 $ 577.50 

$577.500 
  
47026-3276-94 0100 9050 712-01.02 LANE CLOSURE EACH 0.000 6.000 $ 7,560.00 6.000 $ 7,560.00

$1,260.000 
  
97147-3219-04 0100 0110 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 30.000 0.000 $ 0.00 22.000 $ 396.00 

$18.000 
  
97147-3219-04 0100 0120 712-05.01 WARNING LIGHTS (TYPE A) EACH 15.000 0.000 $ 0.00 18.000 $ 360.00 

$20.000 
  
47026-8276-14 0100 0090 712-06 SIGNS (CONSTRUCTION) S.F. 970.000 0.000 $ 0.00 612.000 $ 2,142.00

$3.500 
  
97147-3219-04 0100 0130 712-06 SIGNS (CONSTRUCTION) S.F. 97.000 0.000 $ 0.00 13.500 $ 47.25 

$3.500 
  
47026-8276-14 0100 0100 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,100.00

$550.000 
0100 0100 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 550.000 2.000 $ 1,100.00 0.000 $ 0.00 

  
97147-3219-04 0100 0150 712-08.06 UNIFORMED POLICE OFFICER HOUR 200.000 0.000 $ 0.00 541.000 $ 15,012.75

$27.750 
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97147-3219-04 0100 0160 713-16.20 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 580.00 
(W3-2) $580.000 

  
97147-3219-04 0100 0170 713-16.21 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 2.000 $ 1,010.00

(R1-2) $505.000 
  
97147-3219-04 0100 0180 713-16.22 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 560.00 

(W1-6L) $560.000 
  
47026-3276-94 0100 0080 713-16.23 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 295.00 

(OM-3) $295.000 
  
47026-3276-94 0100 0090 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 149.000 0.000 $ 0.00 16.000 $ 320.00 

$20.000 
  
47026-3276-94 0100 0100 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 1,192.000 0.000 $ 0.00 831.000 $ 16,620.00

$20.000 
  
47026-3276-94 0100 0110 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 279.000 0.000 $ 0.00 328.776 $ 4,701.50

$14.300 
  
97147-3219-04 0100 0190 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 33.000 0.000 $ 0.00 47.667 $ 681.64 

$14.300 
  
97147-3219-04 0100 0200 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 40.000 0.000 $ 0.00 52.000 $ 405.60 

$7.800 
  
47026-3276-94 0100 0120 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 35.000 0.000 $ 0.00 32.000 $ 2,424.00

$75.750 
  
97147-3219-04 0100 0210 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 6.000 0.000 $ 0.00 6.000 $ 454.50 

$75.750 
  
47026-3276-94 0100 9045 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 0.000 0.000 $ 0.00 3.000 $ 675.00 

$225.000 
  
47026-3276-94 0100 0130 716-04.03 PLASTIC PAVEMENT MARKING (4" DOTTED LINE) L.F. 120.000 0.000 $ 0.00 30.000 $ 37.50 

$1.250 
  
47026-3276-94 0100 0140 716-04.14 PLASTIC PAVEMENT MARKING (LANE REDUCTION ARROW) EACH 5.000 0.000 $ 0.00 3.000 $ 375.00 

$125.000 
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97147-3219-04 0100 0220 716-04.14 PLASTIC PAVEMENT MARKING (LANE REDUCTION ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 250.00 
$125.000 

  
47026-8276-14 0100 0110 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 37.000 0.000 $ 0.00 31.067 $ 12,271.47

$395.000 
  
97147-3219-04 0100 0230 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 2.800 0.000 $ 0.00 1.241 $ 490.20 

$395.000 
  
97147-3219-04 0100 0240 716-10.22 PREFORMED PLASTIC PAVEMENT MARKING (YIELD LINE TEETH ) L.F. 14.000 0.000 $ 0.00 14.000 $ 105.00 

$7.500 
  
47026-8276-14 0100 0120 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 25.000 0.000 $ 0.00 22.113 $ 53,071.20

$2,400.000 
  
97147-3219-04 0100 0250 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 1.400 0.000 $ 0.00 0.032 $ 76.80 

$2,400.000 
  
97147-3219-04 0100 0260 716-12.04 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN DOTTED LINE) L.F. 405.000 0.000 $ 0.00 391.000 $ 586.50 

$1.500 
  
47026-8276-14 0100 0130 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 31,500.00

$31,500.000 
  
97147-3219-04 0100 0270 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 3,500.00

$3,500.000 
  
97147-3219-04 0100 0280 740-11.01 TEMPORARY SEDIMENT TUBE 8IN (DESCRIPTION) L.F. 500.000 0.000 $ 0.00 0.000 $ 0.00 

(8 IN) $4.000 
  

Project Number: 47026-3276-94 Project Current Amount $ 31,737.50
Project Number: 47026-8276-14 Project Current Amount $ 1,100.00

Contract Current Amount $ 32,837.50 
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