
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 10/16/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070010253 Vendor Name: SUPERIOR TRAFFIC CONTROL - MEMPHIS, INC.

Contract ID: CNM905 Estimate Number: 0003 Pay Period: 06/15/2013
to: 06/15/2013

Contract Location: Time Allowed: 76.0 days
ON SR-113 FROM SR-340 TO WARRENSBURG ROAD AND Time Charged: 60.0 days

Elapsed Calendar Days: 60.0 days
Percent Time: 78.95 %
Percent Complete ($) 81.66 %
Percent Behind: - %

Contractor: Date Let: 02/15/2013
SUPERIOR TRAFFIC CONTROL - MEMPHIS, INC. Date Awarded: 03/04/2013
9303 Cordova Park Road Date Contract Executed: 03/26/2013
Cordova, TN 38018 Date Notice to Proceed: 04/16/2013
Phone: Date Work Began: 05/16/2013

Date to be Completed: 06/30/2013
Date Time Stopped: 06/14/2013
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
HAMBLEN 
HAWKINS 

Project Number BID PCT Fed State Project Number Description 1
32017-3208-94 56.62 HRRR-113(19) Safety Improvements along State Route 113 from State Route
37015-3213-94 43.38 HRRR-344(7) Safety Improvements along State Route 344 from State Route

Current Contract Amount $ 121,213.81 
Original Contract Amount $ 121,213.81 

Total to Date Prev to Date This Estimate
Participating $ 99,895.50 $ 99,895.50 $ 0.00 

Total Earnings $ 99,895.50 $ 99,895.50 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
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Amount Due $ 99,895.50 $ 99,895.50 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 99,895.50 $ 99,895.50 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 99,895.50 $ 99,895.50 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
32017-3208-94 0100 9002 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
37015-3213-94 0100 9003 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
32017-3208-94 0100 9000 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
37015-3213-94 0100 9001 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
32017-3208-94 0100 0010 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 9,180.000 0.000 $ 0.00 6,165.000 $ 25,584.75

$4.150 
  
37015-3213-94 0100 0010 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 3,740.000 0.000 $ 0.00 1,485.000 $ 6,162.75

$4.150 
  
32017-3208-94 0100 0020 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 4,600.00

$4,600.000 
  
37015-3213-94 0100 0020 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 4,600.00

$4,600.000 
  
32017-3208-94 0100 0030 713-01.01 CLASS A CONCRETE (FOUNDATION FOR SIGN SUPPORTS) C.Y. 0.500 0.000 $ 0.00 0.510 $ 918.00 

$1,800.000 
  
32017-3208-94 0100 0040 713-01.02 STEEL BAR REINFORCEMENT(FOUNDATION FOR SIGN SUPPORTS) LB. 80.000 0.000 $ 0.00 80.000 $ 240.00 
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$3.000 
  
37015-3213-94 0100 0030 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 20.000 0.000 $ 0.00 15.000 $ 420.00 

$28.000 
  
32017-3208-94 0100 0050 713-02.20 ROADSIDE OBSTACLE DELINEATION S.F. 38.000 0.000 $ 0.00 22.500 $ 180.00 

$8.000 
  
32017-3208-94 0100 0060 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 246.000 0.000 $ 0.00 240.000 $ 1,128.00

$4.700 
  
37015-3213-94 0100 0040 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 306.000 0.000 $ 0.00 306.000 $ 1,438.20

$4.700 
  
32017-3208-94 0100 0070 713-11.01 "U" SECTION STEEL POSTS LB. 501.000 0.000 $ 0.00 648.800 $ 1,492.24

$2.300 
  
37015-3213-94 0100 0050 713-11.01 "U" SECTION STEEL POSTS LB. 195.000 0.000 $ 0.00 202.500 $ 465.75 

$2.300 
  
32017-3208-94 0100 0080 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 920.000 0.000 $ 0.00 1,041.400 $ 4,061.46

$3.900 
  
37015-3213-94 0100 0060 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 1,925.000 0.000 $ 0.00 2,082.500 $ 8,121.75

$3.900 
  
32017-3208-94 0100 0090 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 16.000 0.000 $ 0.00 23.900 $ 262.90 

$11.000 
  
37015-3213-94 0100 0070 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 231.000 0.000 $ 0.00 213.630 $ 2,349.93

$11.000 
  
32017-3208-94 0100 0100 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 274.000 0.000 $ 0.00 287.980 $ 3,743.74

$13.000 
  
37015-3213-94 0100 0080 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 369.000 0.000 $ 0.00 384.690 $ 5,000.97

$13.000 
  
32017-3208-94 0100 0110 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 10.000 0.000 $ 0.00 10.000 $ 150.00 

$15.000 
  
37015-3213-94 0100 0090 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 41.000 0.000 $ 0.00 28.000 $ 420.00 
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$15.000 
  
32017-3208-94 0100 0120 713-16.25 SIGNS (DESCRIPTION) EACH 7.000 0.000 $ 0.00 8.000 $ 600.00 

(STREET NAME) $75.000 
  
37015-3213-94 0100 0100 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 337.000 0.000 $ 0.00 356.000 $ 8,412.28

$23.630 
  
32017-3208-94 0100 0130 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 123.000 0.000 $ 0.00 115.000 $ 875.15 

$7.610 
  
37015-3213-94 0100 0110 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 142.000 0.000 $ 0.00 195.000 $ 1,483.95

$7.610 
  
32017-3208-94 0100 0140 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 7.000 0.000 $ 0.00 7.500 $ 94.50 

$12.600 
  
32017-3208-94 0100 0150 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 0.700 0.000 $ 0.00 0.735 $ 3,472.88

$4,725.000 
  
37015-3213-94 0100 0120 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 0.450 0.000 $ 0.00 0.268 $ 1,266.30

$4,725.000 
  
37015-3213-94 0100 0130 716-12.04 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN DOTTED LINE) L.F. 480.000 0.000 $ 0.00 0.000 $ 0.00 

$1.840 
  
32017-3208-94 0100 0160 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 2,500.00

$2,500.000 
  
37015-3213-94 0100 0140 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 2,500.00

$2,500.000 
  
32017-3208-94 0100 0170 730-50.10 SOLAR POWERED FLASHING ASSEMBLY EACH 3.000 0.000 $ 0.00 3.000 $ 7,350.00

$2,450.000 
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