
Rpt-ID: RCPCSUM1 Tennessee Date: 07/30/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000104179 Vendor Name: LOJAC, INC.

Contract ID: CNM908 Estimate Number: 0007 Pay Period: 04/01/2014
to: 04/01/2014

Contract Location: Time Allowed: 173.0 days
ON VARIOUS INTERSTATE AND STATE ROUTES Time Charged: 173.0 days

Elapsed Calendar Days: 173.0 days
Percent Time: 100.00 %
Percent Complete ($) 74.26 %
Percent Behind: 25.74 %

Contractor: Date Let: 02/15/2013
LOJAC, INC. Date Awarded: 03/04/2013
P O Box 998 Date Contract Executed: 03/26/2013
Lebanon, TN 37088 Date Notice to Proceed: 10/10/2013
Phone: Date Work Began: 10/10/2013

Date to be Completed: 03/31/2014
Date Time Stopped: 03/31/2014
Date Accepted: 03/31/2014

Estimate Paid: NO 

Counties:
BENTON 
CARROLL 
CROCKETT 
DECATUR 
DYER 
FAYETTE 
GIBSON 
HAYWOOD 
HENDERSON 
LAUDERDALE 
MCNAIRY 
MADISON 
OBION 
SHELBY 
WEAKLEY 

Project Number BID PCT Fed State Project Number Description 1
98048-4136-04 100.00 N/A Consisting of the random on-call concrete pavement repair

7/30/2014



 
 

 
 

 
 

 
 

Current Contract Amount $ 878,736.00 
Original Contract Amount $ 878,736.00 

Total to Date Prev to Date This Estimate
Participating $ 657,732.78 $ 656,690.28 $ 1,042.50 

Total Earnings $ 657,732.78 $ 656,690.28 $ 1,042.50 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 657,732.78 $ 656,690.28 $ 1,042.50 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 657,732.78 $ 656,690.28 $ 1,042.50 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 657,732.78 $ 656,690.28 $ 1,042.50 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
98048-4136-04 0700 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$2,500.000 
  
98048-4136-04 0700 9001 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,500.000 
  
98048-4136-04 0700 0015 501-01.41 FULL & PARTIAL DEPTH PCC PAVEMENT REPAIRS C.Y. 1,534.000 0.000 $ 0.00 1,149.340 $ 447,093.26

$389.000 
  
98048-4136-04 0700 0020 502-02 HOLES EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

$3.000 
  
98048-4136-04 0700 0030 502-04.01 SAWING CONCRETE PAVEMENT (FULL DEPTH) L.F. 9,200.000 0.000 $ 0.00 6,295.950 $ 75,551.40

$12.000 
  

7/30/2014



98048-4136-04 0700 0040 502-04.02 LOAD TRANSFER DOWELS EACH 2,600.000 0.000 $ 0.00 3,929.000 $ 39,290.00
$10.000 

  
98048-4136-04 0700 0050 502-04.03 TRANSVERSE TIE-BARS EACH 2,000.000 0.000 $ 0.00 1,815.000 $ 15,427.50

$8.500 
  
98048-4136-04 0700 0060 502-07 SPALL REPAIR S.Y. 94.000 0.000 $ 0.00 0.000 $ 0.00 

$75.000 
  
98048-4136-04 0700 0070 502-08 PRE-ROLLING S.Y. 20.000 0.000 $ 0.00 0.000 $ 0.00 

$4.000 
  
98048-4136-04 0700 0080 502-08.02 RESEALING JOINTS (SILICONE SEALANT) L.F. 7,610.000 0.000 $ 0.00 0.000 $ 0.00 

$1.800 
  
98048-4136-04 0700 0090 502-08.03 SEALING SHOULDER JOINTS L.F. 3,400.000 0.000 $ 0.00 0.000 $ 0.00 

$1.150 
  
98048-4136-04 0700 0100 502-08.07 SEALING RANDOM CRACKS (SILICONE SEALANT) L.F. 1,600.000 0.000 $ 0.00 0.000 $ 0.00 

$2.250 
  
98048-4136-04 0700 0110 502-10 CEMENT-FLY ASH GROUT C.F. 140.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
98048-4136-04 0700 0120 502-25 SAWING CONCRETE JOINTS L.F. 4,000.000 0.000 $ 0.00 0.000 $ 0.00 

$0.250 
  
98048-4136-04 0700 0130 503-01 GRINDING CONCRETE PAVEMENT S.Y. 3,000.000 0.000 $ 0.00 1,648.330 $ 9,065.82

$5.500 
  
98048-4136-04 0700 0140 503-60 RETROFIT DOWEL BAR EACH 200.000 0.000 $ 0.00 0.000 $ 0.00 

$45.000 
  
98048-4136-04 0700 0150 712-01 TRAFFIC CONTROL LS 1.000 0.050 $ 900.00 1.000 $ 18,000.00

$18,000.000 
  
98048-4136-04 0700 0160 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 120.000 0.000 $ 0.00 277.000 $ 8,310.00

$30.000 
  
98048-4136-04 0700 0170 712-06 SIGNS (CONSTRUCTION) S.F. 336.000 15.000 $ 142.50 464.000 $ 4,408.00

$9.500 
  

7/30/2014



98048-4136-04 0700 0180 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 3.000 $ 1,950.00
$650.000 

  
98048-4136-04 0700 0190 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 1,000.000 0.000 $ 0.00 0.000 $ 0.00 

$2.150 
  
98048-4136-04 0700 0200 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 15.000 0.000 $ 0.00 0.000 $ 0.00 

$110.000 
  
98048-4136-04 0700 0210 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 15.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
98048-4136-04 0700 0220 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 2.000 0.000 $ 0.00 1.792 $ 18,636.80

$10,400.000 
  
98048-4136-04 0700 0230 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG (8IN BARRIER LINE) L.F. 500.000 0.000 $ 0.00 0.000 $ 0.00 

$4.250 
  
98048-4136-04 0700 0240 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 20,000.00

$20,000.000 
  

Project Number: 98048-4136-04 Project Current Amount $ 1,042.50
Contract Current Amount $ 1,042.50 

7/30/2014


