
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 11/07/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000008116 Vendor Name: LEHMAN-ROBERTS COMPANY

Contract ID: CNM910 Estimate Number: 0006 Pay Period: 07/19/2013
to: 07/19/2013

Contract Location: Time Allowed: 106.0 days
FROM HOPE STREET TO THE HATCHIE RIVER BRIDGE, Time Charged: 90.0 days

Elapsed Calendar Days: 90.0 days
Percent Time: 84.91 %
Percent Complete ($) 90.45 %
Percent Behind: - %

Contractor: Date Let: 02/15/2013
LEHMAN-ROBERTS COMPANY Date Awarded: 03/04/2013
PO Box 1603 Date Contract Executed: 03/27/2013
Memphis, TN 38101 Date Notice to Proceed: 04/17/2013
Phone: Date Work Began: 04/30/2013

Date to be Completed: 07/31/2013
Date Time Stopped: 07/15/2013
Date Accepted: 07/16/2013

Estimate Paid: NO 

Counties:
TIPTON 

Project Number BID PCT Fed State Project Number Description 1
84102-3210-94 4.12 STP/HSIP-NHE-3(124) FROM; L.M. 18.78 (HOPE STREET) TO: L.M. 22.08 (HATCHIE
84102-4210-04 1.02 N/A FROM; L.M. 18.78 (HOPE STREET) TO: L.M. 22.08 (HATCHIE
84102-8210-14 94.87 STP/HSIP-NHE-3(124) FROM; L.M. 18.78 (HOPE STREET) TO: L.M. 22.08 (HATCHIE

Current Contract Amount $ 1,434,839.89 
Original Contract Amount $ 1,449,611.77 

Total to Date Prev to Date This Estimate
Participating $ 1,299,243.19 $ 1,299,243.19 $ 0.00 

Total Earnings $ 1,299,243.19 $ 1,299,243.19 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
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Amount Due $ 1,299,243.19 $ 1,299,243.19 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ -39.60 $ 39.60 

Total Adjusted Earnings $ 1,299,243.19 $ 1,299,203.59 $ 39.60 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,299,243.19 $ 1,299,203.59 $ 39.60 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
84102-3210-94 0100 9018 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
84102-4210-04 0500 9019 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
84102-8210-14 0100 9020 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
84102-3210-94 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
84102-4210-04 0500 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
84102-8210-14 0100 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
84102-3210-94 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
84102-4210-04 0500 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
84102-8210-14 0100 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
84102-8210-14 0100 0010 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 765.000 0.000 $ 0.00 617.510 $ 16,592.49
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$26.870 
  
84102-8210-14 0100 0020 203-06 WATER M.G. 11.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
84102-8210-14 0100 0030 303-02 MINERAL AGGREGATE, TYPE B BASE, GRADING (DESCRIPTION) TON 1,341.000 0.000 $ 0.00 1,211.190 $ 42,149.41

(C - D) $34.800 
  
84102-8210-14 0100 0040 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 552.000 0.000 $ 0.00 522.570 $ 48,322.05

$92.470 
  
84102-8210-14 0100 0050 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 3,240.000 0.000 $ 0.00 2,721.990 $ 308,183.71

$113.220 
  
84102-8210-14 0100 9001 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9001 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -5,475.200 $ -5,475.20 

  
84102-8210-14 0100 9002 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,878.200 $ 2,878.20 

  
84102-8210-14 0100 9003 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
84102-8210-14 0100 0060 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 25.000 0.000 $ 0.00 51.840 $ 41,472.00

$800.000 
  
84102-8210-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
84102-8210-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
84102-8210-14 0100 0070 411-02.10 ACS MIX(PG70-22) GRADING D TON 506.000 0.000 $ 0.00 525.120 $ 67,808.75

$129.130 
  
84102-8210-14 0100 0080 411-03.13 ACS MIX(PG70-22) THIN LIFT D ASPHALT TON 6,476.000 0.000 $ 0.00 5,711.080 $ 605,431.59

(PG70-22) $106.010 
  
84102-8210-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -4,403.470 $ -4,403.47 
  
84102-3210-94 0100 9015 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
84102-4210-04 0500 9016 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
84102-8210-14 0100 9017 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
84102-8210-14 0100 9006 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
84102-8210-14 0100 9007 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 5,523.700 $ 5,523.70 

  
84102-8210-14 0100 9008 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
84102-3210-94 0100 0010 411-12.02 SCORING SHOULDERS (NON-CONTINUOUS) (16IN WIDTH) L.M. 3.960 0.000 $ 0.00 3.070 $ 4,215.66

$1,373.180 
  
84102-3210-94 0100 0020 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 9.240 0.000 $ 0.00 8.043 $ 7,364.81

$915.680 
  
84102-8210-14 0100 0090 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 7,634.000 0.000 $ 0.00 7,628.280 $ 9,993.05

$1.310 
  
84102-4210-04 0500 0010 604-10.44 EXPANSION JOINT REPAIRS L.F. 44.000 0.000 $ 0.00 43.250 $ 6,961.52

$160.960 
  
84102-4210-04 0500 0020 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF SLAB) S.Y. 5.000 0.000 $ 0.00 1.750 $ 616.18 

$352.100 
  
84102-4210-04 0500 0030 604-10.53 CONCRETE REPAIRS S.Y. 15.000 0.000 $ 0.00 10.550 $ 4,033.05

$382.280 
  
84102-8210-14 0100 0100 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 1.000 0.000 $ 0.00 1.000 $ 3,168.90

$3,168.900 
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84102-8210-14 0100 0110 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 38,000.00
$38,000.000 

  
84102-8210-14 0100 9500 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 0.000 0.000 $ 0.00 58.000 $ 1,972.00

$34.000 
  
84102-8210-14 0100 9501 712-05.03 WARNING LIGHTS (TYPE C) EACH 0.000 0.000 $ 0.00 11.000 $ 418.00 

$38.000 
  
84102-8210-14 0100 0120 712-06 SIGNS (CONSTRUCTION) S.F. 1,105.000 0.000 $ 0.00 1,048.000 $ 5,271.44

$5.030 
  
84102-8210-14 0100 0130 712-08.03 ARROW BOARD (TYPE C) EACH 4.000 0.000 $ 0.00 4.000 $ 1,911.40

$477.850 
  
84102-3210-94 0100 0030 713-16.09 RAILROAD ADVANCE WARNING SIGN AND SUPPORT EACH 2.000 0.000 $ 0.00 2.000 $ 342.04 

$171.020 
  
84102-3210-94 0100 0040 716-01.13 RAISED PVMT MARKERS (BI-DIRECTIONAL) (2 COLOR LENS) EACH 436.000 0.000 $ 0.00 430.000 $ 3,870.00

$9.000 
  
84102-3210-94 0100 0050 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 156.000 0.000 $ 0.00 183.000 $ 2,196.00

$12.000 
  
84102-3210-94 0100 0060 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 18.000 0.000 $ 0.00 13.000 $ 2,275.00

$175.000 
  
84102-3210-94 0100 0070 716-03.02 PLASTIC WORD PAVEMENT MARKING (RXR) EACH 2.000 0.000 $ 0.00 2.000 $ 800.00 

$400.000 
  
84102-8210-14 0100 0140 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 14.850 0.000 $ 0.00 13.600 $ 12,240.00

$900.000 
0100 0140 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.M. $ 900.000 0.044 $ 39.60 0.000 $ 0.00 

  
84102-3210-94 0100 0080 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 14.850 0.000 $ 0.00 0.000 $ 0.00 

$3,500.000 
  
84102-3210-94 0100 9502 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 0.000 0.000 $ 0.00 14.861 $ 35,109.11

$2,362.500 
  
84102-8210-14 0100 0150 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 30,000.00

$30,000.000 
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Project Number: 84102-8210-14 Project Current Amount $ 39.60 
Contract Current Amount $ 39.60 
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