
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 04/01/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000001290 Vendor Name: CHARLES BLALOCK & SONS, INC.

Contract ID: CNM916 Estimate Number: 0003 Pay Period: 09/21/2013
to: 03/05/2014

Contract Location: Time Allowed: 35.0 days
FROM S.R. 454 TO S.R. 416 Time Charged: 19.0 days

Elapsed Calendar Days: 19.0 days
Percent Time: 54.29 %
Percent Complete ($) 87.16 %
Percent Behind: - %

Contractor: Date Let: 04/05/2013
CHARLES BLALOCK & SONS, INC. Date Awarded: 04/17/2013
PO Box 4750 Date Contract Executed: 04/30/2013
Sevierville, TN 37864-4750 Date Notice to Proceed: 07/22/2013
Phone: Date Work Began: 07/22/2013

Date to be Completed: 08/25/2013
Date Time Stopped: 08/09/2013
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
SEVIER 

Project Number BID PCT Fed State Project Number Description 1
78013-3234-94 10.67 STP/HSIP-73(57) From: S.R. 454 To: East of S.R. 416
78013-8234-14 89.33 STP/HSIP-73(57) From: S.R. 454 To: East of S.R. 416

Current Contract Amount $ 344,490.06 
Original Contract Amount $ 344,490.06 

Total to Date Prev to Date This Estimate
Participating $ 298,272.22 $ 293,358.93 $ 4,913.29 

Total Earnings $ 298,272.22 $ 293,358.93 $ 4,913.29 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 298,272.22 $ 293,358.93 $ 4,913.29 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 298,272.22 $ 293,358.93 $ 4,913.29 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 298,272.22 $ 293,358.93 $ 4,913.29 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
78013-3234-94 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
78013-8234-14 0100 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
78013-3234-94 0100 9011 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
78013-8234-14 0100 9012 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
78013-3234-94 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
78013-8234-14 0100 9008 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9008 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,100.100 $ -1,100.10 

  
78013-3234-94 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
78013-8234-14 0100 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
78013-8234-14 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 10.000 0.000 $ 0.00 0.000 $ 0.00 

$990.000 
  
78013-8234-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  
78013-8234-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
78013-8234-14 0100 0045 411-01.10 ACS MIX(PG64-22) GRADING D TON 1,497.000 0.000 $ 0.00 1,415.120 $ 169,106.84

$119.500 
  
78013-8234-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 4,913.290 $ 4,913.29 4,913.290 $ 4,913.29

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -5,705.760 $ -5,705.76 

  
78013-8234-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
78013-8234-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,294.500 $ 1,294.50 

  
78013-8234-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
78013-8234-14 0100 0055 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 22,572.000 0.000 $ 0.00 17,424.000 $ 34,499.52

$1.980 
  
78013-3234-94 0100 0010 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 55.000 0.000 $ 0.00 53.800 $ 4,573.00

$85.000 
  
78013-3234-94 0100 9015 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 1.000 $ 106.25 

$106.250 
  
78013-3234-94 0100 9006 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$106.250 
  
78013-3234-94 0100 0020 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 3.000 0.000 $ 0.00 3.000 $ 9,000.00

$3,000.000 
  
78013-3234-94 0100 0030 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$3,000.000 
  
78013-8234-14 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 27,500.00

$27,500.000 
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78013-8234-14 0100 0070 712-06 SIGNS (CONSTRUCTION) S.F. 304.000 0.000 $ 0.00 375.500 $ 5,257.00

$14.000 
  
78013-3234-94 0100 0040 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 138.000 0.000 $ 0.00 132.000 $ 5,940.00

$45.000 
  
78013-3234-94 0100 0050 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 32.000 0.000 $ 0.00 6.000 $ 270.00 

$45.000 
  
78013-3234-94 0100 0060 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 223.000 0.000 $ 0.00 40.444 $ 808.88 

$20.000 
  
78013-3234-94 0100 0070 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 75.000 0.000 $ 0.00 36.000 $ 720.00 

$20.000 
  
78013-3234-94 0100 0080 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 2.000 0.000 $ 0.00 1.000 $ 150.00 

$150.000 
  
78013-3234-94 0100 0090 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT ARROW) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$165.000 
  
78013-8234-14 0100 0080 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 5.000 0.000 $ 0.00 4.574 $ 2,744.40

$600.000 
  
78013-8234-14 0100 0090 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 5.000 0.000 $ 0.00 4.456 $ 10,694.40

$2,400.000 
  
78013-8234-14 0100 0100 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 27,500.00

$27,500.000 
  

Project Number: 78013-8234-14 Project Current Amount $ 4,913.29
Contract Current Amount $ 4,913.29 

4/1/2014


