
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 02/25/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000074083 Vendor Name: VOLUNTEER HIGHWAY SUPPLY CO. INC.

Contract ID: CNM917 Estimate Number: 0006 Pay Period: 10/08/2013
to: 01/02/2014

Contract Location: Time Allowed: 111.0 days
6 local roads Time Charged: 109.0 days

Elapsed Calendar Days: 109.0 days
Percent Time: 98.20 %
Percent Complete ($) 92.53 %
Percent Behind: 5.67 %

Contractor: Date Let: 04/05/2013
VOLUNTEER HIGHWAY SUPPLY CO. INC. Date Awarded: 04/17/2013
PO Box 5658 Date Contract Executed: 05/13/2013
Knoxville, TN 37938-0658 Date Notice to Proceed: 05/13/2013
Phone: Date Work Began: 05/13/2013

Date to be Completed: 08/31/2013
Date Time Stopped: 08/29/2013
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
SEVIER 

Project Number BID PCT Fed State Project Number Description 1
78946-3410-94 100.00 HSIP-7800(60) Miscellaneous Safety Improvements on various Local Roads

Current Contract Amount $ 197,171.85 
Original Contract Amount $ 197,171.85 

Total to Date Prev to Date This Estimate
Participating $ 182,817.76 $ 182,817.76 $ 0.00 

Total Earnings $ 182,817.76 $ 182,817.76 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 182,817.76 $ 182,817.76 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 182,817.76 $ 182,817.76 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 182,817.76 $ 182,817.76 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
78946-3410-94 0100 9001 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
78946-3410-94 0100 9002 705-01.12 NESTED GUARDRAIL L.F. 0.000 0.000 $ 0.00 50.000 $ 1,162.50

$23.250 
  
78946-3410-94 0100 0010 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 2,988.000 0.000 $ 0.00 2,738.250 $ 42,442.88

$15.500 
  
78946-3410-94 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 131.250 $ 3,051.56

$23.250 
  
78946-3410-94 0100 0020 705-04.02 GUARDRAIL TERMINAL (TYPE 12) EACH 4.000 0.000 $ 0.00 2.000 $ 1,150.00

$575.000 
  
78946-3410-94 0100 0030 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 10.000 0.000 $ 0.00 10.000 $ 18,000.00

$1,800.000 
  
78946-3410-94 0100 0040 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 15.000 0.000 $ 0.00 15.000 $ 9,000.00

$600.000 
  
78946-3410-94 0100 0050 705-04.10 EARTH PAD FOR GUARD RAIL END TREATMENT EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

$900.000 
  
78946-3410-94 0100 0060 705-04.24 GUARDRAIL END TERMINAL DELINEATION SHEETING S.F. 5.000 0.000 $ 0.00 3.000 $ 75.00 

$25.000 
  
78946-3410-94 0100 0070 706-01 GUARDRAIL REMOVED L.F. 438.000 0.000 $ 0.00 287.500 $ 575.00 

$2.000 
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78946-3410-94 0100 0080 706-10.26 ROUNDED END ELEMENT EACH 46.000 0.000 $ 0.00 58.000 $ 4,350.00
$75.000 

  
78946-3410-94 0100 0090 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 4,200.00

$4,200.000 
  
78946-3410-94 0100 0100 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 102.000 0.000 $ 0.00 102.000 $ 2,754.00

$27.000 
  
78946-3410-94 0100 0110 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 5.000 0.000 $ 0.00 5.000 $ 20.00 

$4.000 
  
78946-3410-94 0100 0120 713-11.01 "U" SECTION STEEL POSTS LB. 9,352.000 0.000 $ 0.00 8,419.000 $ 17,679.90

$2.100 
  
78946-3410-94 0100 0130 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 657.000 0.000 $ 0.00 375.700 $ 1,484.02

$3.950 
  
78946-3410-94 0100 0140 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 1,315.000 0.000 $ 0.00 1,167.800 $ 12,261.90

$10.500 
  
78946-3410-94 0100 0150 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 129.000 0.000 $ 0.00 129.000 $ 1,483.50

$11.500 
  
78946-3410-94 0100 0160 713-15.01 REMOVAL OF EXISTING SIGN POST EACH 99.000 0.000 $ 0.00 77.000 $ 1,386.00

$18.000 
  
78946-3410-94 0100 0170 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 2,555.000 0.000 $ 0.00 2,555.000 $ 56,465.50

$22.100 
  
78946-3410-94 0100 0180 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 30.000 0.000 $ 0.00 23.000 $ 276.00 

$12.000 
  
78946-3410-94 0100 0190 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00

$5,000.000 
  

2/25/2014


