
Rpt-ID: RCPCSUM1 Tennessee Date: 03/19/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000006019 Vendor Name: SUMMERS-TAYLOR, INC.

Contract ID: CNM923 Estimate Number: 0009 Pay Period: 07/03/2014
to: 10/14/2014

Contract Location: Time Allowed: 154.0 days
AT WILLIAMS AVENUE AND ON S.R. 91 AT JUDGE BEN ALLEN Time Charged: 150.0 days

Elapsed Calendar Days: 150.0 days
Percent Time: 97.40 %
Percent Complete ($) 100.71 %
Percent Behind: - %

Contractor: Date Let: 07/12/2013
SUMMERS-TAYLOR, INC. Date Awarded: 07/29/2013
300 West Elk Avenue Date Contract Executed: 08/13/2013
Elizabethton, TN 37643 Date Notice to Proceed: 09/03/2013
Phone: Date Work Began: 09/09/2013

Date to be Completed: 02/03/2014
Date Time Stopped: 01/30/2014
Date Accepted: 04/04/2014

Estimate Paid: NO 
Counties:
CARTER 

Project Number BID PCT Fed State Project Number Description 1
10006-3248-94 100.00 STP-M-67(25) S.R. 67 AT WILLIAMS AVE. & S.R. 91 AT JUDGE BEN ALLEN RD.

Current Contract Amount $ 490,781.00 
Original Contract Amount $ 482,749.00 

Total to Date Prev to Date This Estimate
Participating $ 490,869.77 $ 490,869.77 $ 0.00 

Total Earnings $ 490,869.77 $ 490,869.77 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 3,250.00 $ 0.00 $ 3,250.00 

Amount Due $ 494,119.77 $ 490,869.77 $ 3,250.00 
Test Report Payment Adjustment $ -4.50 $ -4.50 $ 0.00 
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Total Adjusted Earnings $ 494,115.27 $ 490,865.27 $ 3,250.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 494,115.27 $ 490,865.27 $ 3,250.00 

Project Number Category
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
10006-3248-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 5,500.00

$5,500.000 

10006-3248-94 0900 9011 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00
$170.000 

10006-3248-94 0100 0020 202-03 REMOVAL OF RIGID PAVEMENT, SIDEWALK, ETC. S.Y. 90.000 0.000 $ 0.00 311.890 $ 14,035.05
$45.000 

10006-3248-94 0100 0030 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 78.000 0.000 $ 0.00 110.670 $ 7,470.23
$67.500 

10006-3248-94 0100 9009 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00
$101.250 

10006-3248-94 0100 9010 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$101.250 

10006-3248-94 0100 0040 203-06 WATER M.G. 2.000 0.000 $ 0.00 0.000 $ 0.00 
$35.000 

10006-3248-94 0100 0050 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 20.000 0.000 $ 0.00 20.000 $ 1,900.00
$95.000 

10006-3248-94 0100 0060 209-05 SEDIMENT REMOVAL C.Y. 20.000 0.000 $ 0.00 0.000 $ 0.00 
$30.000 

10006-3248-94 0100 0070 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 150.000 0.000 $ 0.00 167.230 $ 10,786.34
$64.500 
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PAYMENT: Item 803-01 Sodding 500 S.Y. x 6.5 = 3250.00.



10006-3248-94 0100 0080 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 35.000 0.000 $ 0.00 50.350 $ 14,853.25
$295.000 

10006-3248-94 0100 0090 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 40.000 0.000 $ 0.00 46.920 $ 13,841.40
$295.000 

10006-3248-94 0100 0100 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 15.000 0.000 $ 0.00 15.040 $ 5,940.80
$395.000 

10006-3248-94 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -133.100 $ -133.10 

10006-3248-94 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 54.840 $ 54.84 

10006-3248-94 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

10006-3248-94 0100 0110 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 
$850.000 

10006-3248-94 0100 0120 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.530 $ 450.50 
$850.000 

10006-3248-94 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

10006-3248-94 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

10006-3248-94 0100 0130 411-01.10 ACS MIX(PG64-22) GRADING D TON 60.000 0.000 $ 0.00 66.190 $ 18,533.20
$280.000 

10006-3248-94 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 36.850 $ 36.85 

10006-3248-94 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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10006-3248-94 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 54.830 $ 54.83

10006-3248-94 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

10006-3248-94 0100 0140 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 550.000 0.000 $ 0.00 550.000 $ 14,850.00
$27.000 

10006-3248-94 0100 0150 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 66.000 0.000 $ 0.00 66.000 $ 12,012.00
$182.000 

10006-3248-94 0100 0160 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 3.000 0.000 $ 0.00 1.740 $ 1,218.00
$700.000 

10006-3248-94 0100 0170 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 40.000 0.000 $ 0.00 158.000 $ 237.00 
$1.500 

0100 0170 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 1.500 0.000 $ 0.00 -3.000 $ -4.50

10006-3248-94 0100 0180 611-09.03 CAPPING EXISTING CATCHBASIN EACH 1.000 0.000 $ 0.00 1.000 $ 1,000.00
$1,000.000 

10006-3248-94 0100 0190 611-12.02 CATCH BASINS, TYPE 12, > 4' - 8' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 4,400.00
$4,400.000 

10006-3248-94 0100 0200 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 1,000.000 0.000 $ 0.00 642.900 $ 2,893.05
$4.500 

10006-3248-94 0100 0210 701-02.03 CONCRETE HANDICAP RAMP S.F. 400.000 0.000 $ 0.00 378.000 $ 7,560.00
$20.000 

10006-3248-94 0100 0220 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 20.000 0.000 $ 0.00 27.960 $ 22,368.00
$800.000 

10006-3248-94 0100 0230 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 16,350.00
$16,350.000 

10006-3248-94 0100 901 712-02.49 SIGNAL HEAD (POLE MOUNTED) LS 0.000 0.000 $ 0.00 1.000 $ 2,142.00
$2,142.000 

10006-3248-94 0100 900 712-02.61 PRE-EMPTION CONFIRMATION LIGHTS LS 0.000 0.000 $ 0.00 1.000 $ 5,130.00
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$5,130.000 

10006-3248-94 0100 902 712-02.71 ADD TIMING PLANS FOR ADDITIONAL INTERSECTION LS 0.000 0.000 $ 0.00 1.000 $ 760.00
$760.000 

10006-3248-94 0100 0240 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 50.000 0.000 $ 0.00 50.000 $ 2,250.00
$45.000 

10006-3248-94 0100 0250 712-06 SIGNS (CONSTRUCTION) S.F. 409.000 0.000 $ 0.00 419.000 $ 4,190.00
$10.000 

10006-3248-94 0100 0260 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,500.00
$750.000 

10006-3248-94 0100 0270 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 2,500.00
$2,500.000 

10006-3248-94 0100 0280 713-16.20 SIGNS (DESCRIPTION) EACH 8.000 0.000 $ 0.00 0.000 $ 0.00 
(D3-1) $275.000 

10006-3248-94 0100 0290 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 70.000 0.000 $ 0.00 110.000 $ 990.00 
$9.000 

10006-3248-94 0100 0300 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 160.000 0.000 $ 0.00 314.000 $ 3,454.00
$11.000 

10006-3248-94 0100 0310 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 7.000 0.000 $ 0.00 9.000 $ 1,620.00
$180.000 

10006-3248-94 0100 0320 716-04.01 PLASTIC PAVEMENT MARKING (STRAIGHT-TURN ARROW) EACH 1.000 0.000 $ 0.00 2.000 $ 420.00 
$210.000 

10006-3248-94 0100 0330 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 90.000 0.000 $ 0.00 90.000 $ 585.00 
$6.500 

10006-3248-94 0100 0340 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 3,500.000 0.000 $ 0.00 3,252.000 $ 1,300.80
$0.400 

10006-3248-94 0100 0350 716-08.06 REMOVAL OF PAVEMENT MARKING (TURN LANE ARROW) EACH 5.000 0.000 $ 0.00 6.000 $ 510.00 
$85.000 

10006-3248-94 0100 0360 716-08.11 REMOVAL OF WORD PAVEMENT MARKING (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 195.00 
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(ONLY) $195.000 

10006-3248-94 0100 0370 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 0.800 0.000 $ 0.00 0.859 $ 3,865.50
$4,500.000 

10006-3248-94 0100 0380 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 24,885.00
$24,885.000 

10006-3248-94 0100 0390 725-03.60 CABLE MARKER EACH 3.000 0.000 $ 0.00 3.000 $ 1,065.00
$355.000 

10006-3248-94 0100 0400 725-05.06 FUSION SPLICE EACH 15.000 0.000 $ 0.00 15.000 $ 4,440.00
$296.000 

10006-3248-94 0100 0410 725-05.07 FIBER OPTIC TRANSCEIVER (SM) EACH 1.000 0.000 $ 0.00 1.000 $ 4,000.00
$4,000.000 

10006-3248-94 0100 0420 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH BACKPLATE) EACH 10.000 0.000 $ 0.00 10.000 $ 7,500.00
$750.000 

10006-3248-94 0100 0430 730-02.17 SIGNAL HEAD ASSEMBLY (150 A2H WITH BACKPLATE) EACH 6.000 0.000 $ 0.00 6.000 $ 6,300.00
$1,050.000 

10006-3248-94 0100 0440 730-03.12 AERIAL SPLICE ENCLOSURE EACH 1.000 0.000 $ 0.00 1.000 $ 275.00 
$275.000 

10006-3248-94 0100 0450 730-03.20 INSTALL PULL BOX (TYPE A) EACH 6.000 0.000 $ 0.00 7.000 $ 4,550.00
$650.000 

10006-3248-94 0100 0460 730-03.21 INSTALL PULL BOX (TYPE B) EACH 18.000 0.000 $ 0.00 16.000 $ 11,200.00
$700.000 

10006-3248-94 0100 0470 730-03.23 INSTALL PULL BOX (FIBER OPTIC-TYPE A) EACH 3.000 0.000 $ 0.00 3.000 $ 3,900.00
$1,300.000 

10006-3248-94 0100 0480 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 2.000 0.000 $ 0.00 2.000 $ 3,200.00
$1,600.000 

10006-3248-94 0100 0490 730-05.02 SERVICE CABLE (2 CONDUCTOR, # 8 AWG) L.F. 200.000 0.000 $ 0.00 290.000 $ 638.00 
$2.200 

10006-3248-94 0100 0500 730-08.01 SIGNAL CABLE - 3 CONDUCTOR L.F. 200.000 0.000 $ 0.00 200.000 $ 220.00 
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$1.100 

10006-3248-94 0100 0510 730-08.02 SIGNAL CABLE - 5 CONDUCTOR L.F. 200.000 0.000 $ 0.00 185.000 $ 203.50 
$1.100 

10006-3248-94 0100 0520 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 1,800.000 0.000 $ 0.00 1,690.000 $ 2,535.00
$1.500 

10006-3248-94 0100 0530 730-08.41 INTERCONNECT CABLE - FIBER OPTIC (DESCRIPTION) L.F. 500.000 0.000 $ 0.00 255.000 $ 739.50 
(6 FIBER DROP CABLE) $2.900 

10006-3248-94 0100 0540 730-11.01 STEEL CONDUIT RISER ASSEMBLY EACH 2.000 0.000 $ 0.00 2.000 $ 1,100.00
$550.000 

10006-3248-94 0100 0550 730-11.10 RISER ASSEMBLY (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 550.00 
(2" RGS WITH SEALING BUSHING) $550.000 

10006-3248-94 0100 0560 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 1,200.000 0.000 $ 0.00 997.500 $ 2,194.50
$2.200 

10006-3248-94 0100 0570 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 200.000 0.000 $ 0.00 210.000 $ 661.50 
$3.150 

10006-3248-94 0100 0580 730-12.03 CONDUIT 3" DIAMETER (PVC) L.F. 100.000 0.000 $ 0.00 30.000 $ 132.00 
$4.400 

10006-3248-94 0100 0590 730-12.07 CONDUIT 1" DIAMETER (RGS) L.F. 130.000 0.000 $ 0.00 90.000 $ 189.00 
$2.100 

10006-3248-94 0100 0600 730-12.13 CONDUIT 2" DIAMETER (JACK AND BORE) L.F. 250.000 0.000 $ 0.00 310.000 $ 3,410.00
$11.000 

10006-3248-94 0100 0610 730-12.14 CONDUIT 3" DIAMETER (JACK AND BORE) L.F. 450.000 0.000 $ 0.00 490.000 $ 8,085.00
$16.500 

10006-3248-94 0100 0620 730-13.01 VEHICLE LOOP DETECTOR (SHELF MOUNT) EACH 18.000 0.000 $ 0.00 18.000 $ 4,770.00
$265.000 

10006-3248-94 0100 0630 730-13.06 VEHICLE DETECTOR (OPTICALLY ACTIVATED PRIORITY CONTROL) EACH 2.000 0.000 $ 0.00 2.000 $ 15,200.00
$7,600.000 

10006-3248-94 0100 0640 730-14.01 SHIELDED DETECTOR CABLE L.F. 4,600.000 0.000 $ 0.00 4,664.000 $ 5,503.52
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$1.180 

10006-3248-94 0100 0650 730-14.02 SAW SLOT L.F. 2,200.000 0.000 $ 0.00 1,597.000 $ 10,380.50
$6.500 

10006-3248-94 0100 0660 730-14.03 LOOP WIRE L.F. 6,600.000 0.000 $ 0.00 4,563.000 $ 1,368.90
$0.300 

10006-3248-94 0100 0670 730-15.32 CABINET (EIGHT PHASE BASE MOUNTED) EACH 2.000 0.000 $ 0.00 2.000 $ 35,000.00
$17,500.000 

10006-3248-94 0100 0680 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 2.000 0.000 $ 0.00 2.000 $ 10,400.00
$5,200.000 

10006-3248-94 0100 0690 730-23.80 CANTILEVER SIGNAL SUPPORT (1 ARM @ 40') EACH 2.000 0.000 $ 0.00 2.000 $ 30,300.00
$15,150.000 

10006-3248-94 0100 0700 730-23.96 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 26,200.00
(2 @ 40' & 65') $26,200.000 

10006-3248-94 0100 0710 730-23.97 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 26,200.00
(2 @ 45' & 70') $26,200.000 

10006-3248-94 0100 0720 730-23.98 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 23,500.00
(2 @ 55') $23,500.000 

10006-3248-94 0100 0730 730-26.05 COUNTDOWN PEDESTRIAN SIGNAL EACH 2.000 0.000 $ 0.00 2.000 $ 1,420.00
$710.000 

10006-3248-94 0100 0740 740-11.01 TEMPORARY SEDIMENT TUBE 8IN (DESCRIPTION) L.F. 2,500.000 0.000 $ 0.00 282.000 $ 1,029.30
(EPSC) $3.650 

10006-3248-94 0900 0770 793-01.40 ANCHOR 3/4IN EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 
$410.000 

10006-3248-94 0900 0780 793-02.08 GUY WIRE 10M OR 3/8IN EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 
$265.000 

10006-3248-94 0900 0790 793-02.93 OVERHEAD GUY WIRE (DESCRIPTION) L.F. 225.000 0.000 $ 0.00 0.000 $ 0.00 
(10M OR 3/8 IN) $2.650 

10006-3248-94 0900 0800 793-03.03 10M STRAND L.F. 550.000 0.000 $ 0.00 0.000 $ 0.00 
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$2.650 

10006-3248-94 0900 0810 793-04.01 RELASH/DELASH CABLE L.F. 325.000 0.000 $ 0.00 0.000 $ 0.00 
$3.150 

10006-3248-94 0900 0820 793-98.01 REMOVE AERIAL CABLE AND WIRE L.F. 435.000 0.000 $ 0.00 0.000 $ 0.00 
$2.100 

10006-3248-94 0900 0830 793-98.04 REMOVE POLES ALL SIZES EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$510.000 

10006-3248-94 0100 0750 801-03 WATER (SEEDING & SODDING) M.G. 2.000 0.000 $ 0.00 0.000 $ 0.00 
$125.000 

10006-3248-94 0100 0760 803-01 SODDING (NEW SOD) S.Y. 500.000 0.000 $ 0.00 0.000 $ 0.00 
$6.500 
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