
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 04/01/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000006019 Vendor Name: SUMMERS-TAYLOR, INC.

Contract ID: CNM930 Estimate Number: 0004 Pay Period: 12/03/2013
to: 12/03/2013

Contract Location: Time Allowed: 48.0 days
from West Allens Bridge Road (L.M. 9.98) to U.S. 321 Time Charged: 48.0 days

Elapsed Calendar Days: 48.0 days
Percent Time: 100.00 %
Percent Complete ($) 105.48 %
Percent Behind: - %

Contractor: Date Let: 08/30/2013
SUMMERS-TAYLOR, INC. Date Awarded: 09/11/2013
300 West Elk Avenue Date Contract Executed: 09/24/2013
Elizabethton, TN 37643 Date Notice to Proceed: 10/14/2013
Phone: Date Work Began: 10/14/2013

Date to be Completed: 11/30/2013
Date Time Stopped: 11/30/2013
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
GREENE 

Project Number BID PCT Fed State Project Number Description 1
30006-3227-94 3.53 HSIP-70(18) From: West Allen Bridge Rd. To: Jct. S.R. 35 (US 321)
30006-4227-04 96.47 N/A The resurfacing (thin mix overlay) on S.R 70 beginning at We

Current Contract Amount $ 700,316.50 
Original Contract Amount $ 696,836.50 

Total to Date Prev to Date This Estimate
Participating $ 740,512.17 $ 734,342.38 $ 6,169.79 

Total Earnings $ 740,512.17 $ 734,342.38 $ 6,169.79 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 740,512.17 $ 734,342.38 $ 6,169.79 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 740,512.17 $ 734,342.38 $ 6,169.79 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 740,512.17 $ 734,342.38 $ 6,169.79 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
30006-3227-94 0100 9010 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
30006-4227-04 0100 9011 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
30006-3227-94 0100 9012 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
30006-4227-04 0100 9013 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
30006-3227-94 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
30006-4227-04 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
30006-3227-94 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
30006-4227-04 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
30006-4227-04 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 73.000 0.000 $ 0.00 67.280 $ 50,460.00

$750.000 
  
30006-4227-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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30006-4227-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
30006-4227-04 0100 0020 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 409.000 0.000 $ 0.00 404.710 $ 46,501.18

$114.900 
  
30006-4227-04 0100 0030 411-03.13 ACS MIX(PG70-22) THIN LIFT D ASPHALT TON 4,703.000 0.000 $ 0.00 4,726.080 $ 492,930.14

$104.300 
  
30006-4227-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,388.050 $ 2,388.05 

  
30006-4227-04 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
30006-4227-04 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 4,129.730 $ 4,129.73 

  
30006-4227-04 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
30006-3227-94 0100 0010 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 8.500 0.000 $ 0.00 8.330 $ 5,414.50

$650.000 
  
30006-4227-04 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 15,950.00

$15,950.000 
  
30006-4227-04 0100 0050 712-06 SIGNS (CONSTRUCTION) S.F. 1,018.000 0.000 $ 0.00 1,041.000 $ 7,287.00

$7.000 
  
30006-4227-04 0100 0060 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 1.000 $ 600.00 

$600.000 
  
30006-3227-94 0100 0020 713-16.09 RAILROAD ADVANCE WARNING SIGN AND SUPPORT EACH 2.000 0.000 $ 0.00 2.000 $ 900.00 

$450.000 
  
30006-3227-94 0100 0030 713-16.20 SIGNS (DESCRIPTION) EACH 8.000 0.000 $ 0.00 8.000 $ 1,800.00

(OM-3) $225.000 
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30006-3227-94 0100 0040 713-16.21 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 450.00 
(W2-1) $225.000 

  
30006-3227-94 0100 0050 713-16.22 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 450.00 

(W10-2) $225.000 
  
30006-3227-94 0100 0060 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 231.000 0.000 $ 0.00 253.000 $ 7,084.00

$28.000 
  
30006-3227-94 0100 0070 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 90.000 -195.000 $ -3,851.25 97.340 $ 1,922.47

$19.750 
  
30006-3227-94 0100 0080 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 85.000 175.000 $ 1,890.00 407.000 $ 4,395.60

$10.800 
  
30006-3227-94 0100 0090 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 17.000 22.000 $ 2,640.00 22.000 $ 2,640.00

$120.000 
  
30006-3227-94 0100 0100 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 1.000 2.000 $ 370.00 2.000 $ 370.00 

$185.000 
  
30006-3227-94 0100 0110 716-03.02 PLASTIC WORD PAVEMENT MARKING (RXR) EACH 2.000 4.000 $ 1,400.00 4.000 $ 1,400.00

$350.000 
  
30006-3227-94 0100 9500 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.000 6.288 $ 3,647.04 6.288 $ 3,647.04

$580.000 
  
30006-4227-04 0100 0070 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 22.000 0.040 $ 74.00 38.277 $ 70,812.45

$1,850.000 
  
30006-4227-04 0100 0080 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 18,980.00

$18,980.000 
  

Project Number: 30006-3227-94 Project Current Amount $ 6,095.79
Project Number: 30006-4227-04 Project Current Amount $ 74.00 

Contract Current Amount $ 6,169.79 
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