
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 02/25/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000048710 Vendor Name: CONCRETE STRUCTURES, INC.

Contract ID: CNM937 Estimate Number: 0005 Pay Period: 12/01/2013
to: 02/04/2014

Contract Location: Time Allowed: 101.0 days
on S.R. 46 near the Cumberland River. Time Charged: 98.0 days

Elapsed Calendar Days: 98.0 days
Percent Time: 97.03 %
Percent Complete ($) 94.08 %
Percent Behind: 2.95 %

Contractor: Date Let: 08/16/2013
CONCRETE STRUCTURES, INC. Date Awarded: 08/16/2013
PO Drawer 128 Date Contract Executed: 08/22/2013
Charlotte, TN 37036-0128 Date Notice to Proceed: 08/22/2013
Phone: Date Work Began: 08/27/2013

Date to be Completed: 11/30/2013
Date Time Stopped: 11/27/2013
Date Accepted: 12/04/2013

Estimate Paid: NO 

Counties:
STEWART 

Project Number BID PCT Fed State Project Number Description 1
81945-3680-14 100.00 ARRA-FBD-8100(11) The construction of the Cumberland City Ferry Boat Mooring o

Current Contract Amount $ 357,985.10 
Original Contract Amount $ 355,085.10 

Total to Date Prev to Date This Estimate
Participating $ 337,847.35 $ 337,847.35 $ 0.00 

Total Earnings $ 337,847.35 $ 337,847.35 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 337,847.35 $ 337,847.35 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

2/25/2014



 
 

 
 

Total Adjusted Earnings $ 337,847.35 $ 337,847.35 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 337,847.35 $ 337,847.35 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
81945-3680-14 0100 9002 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
81945-3680-14 0100 0010 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00

$5,000.000 
  
81945-3680-14 0100 0020 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 200.000 0.000 $ 0.00 733.780 $ 13,208.04

$18.000 
  
81945-3680-14 0100 9000 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$27.000 
  
81945-3680-14 0100 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 180.000 $ 4,860.00

$27.000 
  
81945-3680-14 0100 0030 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
81945-3680-14 0100 0040 209-13.04 TURBIDITY CURTAIN(DESCRIPTION) L.F. 280.000 0.000 $ 0.00 0.000 $ 0.00 

(TYPE III WITH LIGHTS) $40.000 
  
81945-3680-14 0100 0050 209-99.91 EROSION CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 1,000.00

$1,000.000 
  
81945-3680-14 0100 9500 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 0.000 0.000 $ 0.00 223.590 $ 6,484.11

$29.000 
  
81945-3680-14 0100 0060 604-01.01 CLASS A CONCRETE (ROADWAY) C.Y. 96.000 0.000 $ 0.00 101.300 $ 39,507.00

$390.000 
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81945-3680-14 0100 0070 604-01.02 STEEL BAR REINFORCEMENT (ROADWAY) LB. 7,006.000 0.000 $ 0.00 7,200.000 $ 6,120.00
$0.850 

  
81945-3680-14 0100 0080 709-05.08 MACHINED RIP-RAP (CLASS B) TON 2,510.000 0.000 $ 0.00 1,505.800 $ 43,668.20

$29.000 
  
81945-3680-14 0100 0090 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 18,000.00

$18,000.000 
  
81945-3680-14 0100 0100 900-10.01 Cumberland City Ferry Mooring LS 1.000 0.000 $ 0.00 1.000 $ 200,000.00

$200,000.000 
  

Project Number: 81945-3680-14 Project Current Amount $ 0.00 
Contract Current Amount $ 0.00 

2/25/2014


