
Rpt-ID: RCPCSUM1 Tennessee Date: 05/01/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000052917 Vendor Name: WHALEY & SONS, INC.

Contract ID: CNM945 Estimate Number: 0008 Pay Period: 08/21/2014
to: 03/26/2015

Contract Location: Time Allowed: 214.0 days
and miscellaneous improvements on U.S. 411 (S.R. 35) at Time Charged: 177.0 days

Elapsed Calendar Days: 177.0 days
Percent Time: 82.71 %
Percent Complete ($) 95.27 %
Percent Behind: - %

Contractor: Date Let: 12/06/2013
WHALEY & SONS, INC. Date Awarded: 12/18/2013
P O Box 10 Date Contract Executed: 01/28/2014
Kodak, TN 37764 Date Notice to Proceed: 01/30/2014
Phone: Date Work Began: 01/30/2014

Date to be Completed: 08/31/2014
Date Time Stopped: 07/25/2014
Date Accepted: 00/00/0000

Estimate Paid: NO 
Counties:

JEFFERSON 
SEVIER 

Project Number BID PCT Fed State Project Number Description 1
45014-3205-94 24.57 HSIP-92(18) The improvement of the intersection on S.R. 92 at Dumplin Va
78005-3243-94 75.43 HSIP-35(46) The improvement of the intersection on U.S. 411 (S.R. 35) at

Current Contract Amount $ 864,083.28 
Original Contract Amount $ 863,313.28 

Total to Date Prev to Date This Estimate
Participating $ 827,032.27 $ 826,409.17 $ 623.10 

Total Earnings $ 827,032.27 $ 826,409.17 $ 623.10 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
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Amount Due $ 827,032.27 $ 826,409.17 $ 623.10 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 827,032.27 $ 826,409.17 $ 623.10 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 827,032.27 $ 826,409.17 $ 623.10 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
45014-3205-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 3,300.00

$3,300.000 

78005-3243-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 13,200.00
$13,200.000 

45014-3205-94 0100 9021 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

78005-3243-94 0100 9022 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

45014-3205-94 0100 9019 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

78005-3243-94 0100 9020 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

45014-3205-94 0100 9015 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

78005-3243-94 0100 9016 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

45014-3205-94 0100 9017 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

78005-3243-94 0100 9018 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 

78005-3243-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 12,500.00
$12,500.000 

78005-3243-94 0100 0030 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 554.000 0.000 $ 0.00 644.450 $ 6,444.50
$10.000 

78005-3243-94 0100 9012 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

78005-3243-94 0100 0040 203-02.01 BORROW EXCAVATION (GRADED SOLID ROCK) TON 263.000 0.000 $ 0.00 492.000 $ 16,236.00
$33.000 

78005-3243-94 0100 0050 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 9,526.000 0.000 $ 0.00 9,910.730 $ 84,241.21
$8.500 

78005-3243-94 0100 0060 203-04 PLACING AND SPREADING TOPSOIL C.Y. 91.000 0.000 $ 0.00 79.210 $ 950.52 
$12.000 

78005-3243-94 0100 9013 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

78005-3243-94 0100 0070 203-06 WATER M.G. 34.000 0.000 $ 0.00 0.000 $ 0.00 
$25.000 

78005-3243-94 0100 0080 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 569.000 0.000 $ 0.00 94.440 $ 1,699.92
$18.000 

78005-3243-94 0100 0090 209-05 SEDIMENT REMOVAL C.Y. 33.000 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

78005-3243-94 0100 0100 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 680.000 0.000 $ 0.00 840.000 $ 1,377.60
$1.640 

78005-3243-94 0100 0110 209-08.07 ROCK CHECK DAM PER EACH 3.000 0.000 $ 0.00 5.000 $ 1,755.00
$351.000 

78005-3243-94 0100 0120 209-08.08 ENHANCED ROCK CHECK DAM EACH 4.000 0.000 $ 0.00 3.000 $ 1,296.00
$432.000 

78005-3243-94 0100 0130 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
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$378.000 

78005-3243-94 0100 0140 209-65.01 TEMPORARY STREAM DIVERSION (DESCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00
$5,000.000 

78005-3243-94 0100 0150 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 1,450.000 0.000 $ 0.00 1,393.530 $ 32,051.19
$23.000 

78005-3243-94 0100 0160 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 4.000 0.000 $ 0.00 4.000 $ 100.00 
$25.000 

78005-3243-94 0100 0170 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 352.000 0.000 $ 0.00 135.090 $ 20,668.77
$153.000 

78005-3243-94 0100 0180 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 228.000 0.000 $ 0.00 137.830 $ 24,809.40
$180.000 

78005-3243-94 0100 9008 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9008 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 225.330 $ 225.33 

78005-3243-94 0100 9009 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9009 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 172.500 $ 172.50 

78005-3243-94 0100 9010 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

78005-3243-94 0100 0190 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 3.000 0.000 $ 0.00 0.000 $ 0.00 
$1,020.000 

78005-3243-94 0100 0200 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.200 0.000 $ 0.00 0.000 $ 0.00 
$1,225.000 

78005-3243-94 0100 9006 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

78005-3243-94 0100 9007 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

78005-3243-94 0100 0210 411-01.10 ACS MIX(PG64-22) GRADING D TON 806.000 0.000 $ 0.00 947.270 $ 171,929.51
$181.500 
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78005-3243-94 0100 9002 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -526.680 $ -526.68 

78005-3243-94 0100 9003 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

78005-3243-94 0100 9004 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9004 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 861.000 $ 861.00 

78005-3243-94 0100 9005 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

78005-3243-94 0100 0220 607-08.30 42" PIPE CULVERT L.F. 21.000 0.000 $ 0.00 21.000 $ 1,785.00
$85.000 

78005-3243-94 0100 9023 607-37.02 18" CORRUGATED METAL PIPE CULVERT L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$38.500 

78005-3243-94 0100 0230 611-01.06 MANHOLES, > 20' - 24' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 12,000.00
$12,000.000 

78005-3243-94 0100 0240 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 650.000 0.000 $ 0.00 644.000 $ 10,606.68
$16.470 

78005-3243-94 0100 0250 705-02.03 SINGLE GUARDRAIL (TYPE 2) LONG POST L.F. 195.000 0.000 $ 0.00 195.000 $ 4,001.40
$20.520 

78005-3243-94 0100 9011 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$24.705 

78005-3243-94 0100 9014 705-02.51 SHOP CURVED GUARDRAIL (LONG POST) L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$30.780 

78005-3243-94 0100 0260 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 1.000 0.000 $ 0.00 1.000 $ 540.00 
$540.000 

78005-3243-94 0100 0270 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 5.000 0.000 $ 0.00 5.000 $ 9,045.00
$1,809.000 
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78005-3243-94 0100 0280 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 2.000 0.000 $ 0.00 2.000 $ 4,104.00
$2,052.000 

78005-3243-94 0100 0290 706-01 GUARDRAIL REMOVED L.F. 1,485.000 0.000 $ 0.00 1,598.000 $ 1,725.84
$1.080 

78005-3243-94 0100 0300 707-08.11 HIGH-VISIBILITY CONSTRUCTION FENCE L.F. 166.000 0.000 $ 0.00 166.000 $ 600.92 
$3.620 

78005-3243-94 0100 0310 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 50.000 20.770 $ 623.10 64.230 $ 1,926.90
$30.000 

78005-3243-94 0100 0320 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 23.000 0.000 $ 0.00 12.000 $ 360.00 
$30.000 

78005-3243-94 0100 0330 710-10.08 18" PERFORATED PLASTIC PIPE L.F. 25.000 0.000 $ 0.00 85.000 $ 1,700.00
$20.000 

45014-3205-94 0100 0020 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 6,200.00
$6,200.000 

78005-3243-94 0100 0340 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 24,800.00
$24,800.000 

45014-3205-94 0100 0030 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 50.000 0.000 $ 0.00 14.000 $ 438.48 
$31.320 

78005-3243-94 0100 0350 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 50.000 0.000 $ 0.00 50.000 $ 1,566.00
$31.320 

78005-3243-94 0100 0360 712-05.01 WARNING LIGHTS (TYPE A) EACH 20.000 0.000 $ 0.00 0.000 $ 0.00 
$33.480 

45014-3205-94 0100 0040 712-05.03 WARNING LIGHTS (TYPE C) EACH 50.000 0.000 $ 0.00 0.000 $ 0.00 
$33.480 

45014-3205-94 0100 0050 712-06 SIGNS (CONSTRUCTION) S.F. 592.000 0.000 $ 0.00 251.000 $ 1,490.94
$5.940 

78005-3243-94 0100 0370 712-06 SIGNS (CONSTRUCTION) S.F. 317.000 0.000 $ 0.00 176.000 $ 1,045.44
$5.940 
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45014-3205-94 0100 0060 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$648.000 

45014-3205-94 0100 0070 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 200.000 0.000 $ 0.00 138.000 $ 862.50 
$6.250 

45014-3205-94 0100 0080 713-15.07 SUSPENDED FLAT SHEET ALUMINUM SIGN (0.080" THICK) EACH 2.000 0.000 $ 0.00 2.000 $ 162.00 
$81.000 

45014-3205-94 0100 0090 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 4.000 0.000 $ 0.00 1.000 $ 43.20 
$43.200 

78005-3243-94 0100 0380 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$43.200 

78005-3243-94 0100 0390 713-16.20 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 265.00 
(W1-1, TURN SYMBOL-LEFT) $265.000 

78005-3243-94 0100 0400 713-16.21 SIGNS (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 633.00 
(W1-8L, CHEVRON SYMBOL-LEFT) $211.000 

78005-3243-94 0100 0410 713-16.22 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 6.000 $ 1,782.00
(W3-3, SIGNAL AHEAD SYMBOL) $297.000 

78005-3243-94 0100 0420 713-16.23 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 238.00 
(R3-8(MOD) $238.000 

78005-3243-94 0100 0430 713-16.24 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 265.00 
(W1-2, CURVE SYMBOL) $265.000 

78005-3243-94 0100 0440 713-16.25 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 76.00 
(SUPPLEMENTAL PLATE "NEW") $38.000 

78005-3243-94 0100 0450 713-16.26 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 189.00 
(R3-2, NO LEFT TURN) $189.000 

78005-3243-94 0100 0460 713-16.27 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 205.00 
(R12-5(MOD) $205.000 

45014-3205-94 0100 0100 713-16.28 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 904.00 
(R5-1) $226.000 
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45014-3205-94 0100 0110 713-16.29 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 864.00 
(R5-1a) $216.000 

45014-3205-94 0100 0120 713-16.30 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 540.00 
(R6-1L) $135.000 

45014-3205-94 0100 0130 713-16.31 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 540.00 
(R6-1R) $135.000 

45014-3205-94 0100 0140 713-16.32 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 378.00 
(6-3a) $189.000 

45014-3205-94 0100 0150 713-16.33 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 530.00 
(W3-3) $265.000 

78005-3243-94 0100 0470 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 7.000 0.000 $ 0.00 28.600 $ 617.76 
$21.600 

45014-3205-94 0100 0160 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 100.000 0.000 $ 0.00 109.000 $ 1,177.20
$10.800 

78005-3243-94 0100 0480 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 155.000 0.000 $ 0.00 150.000 $ 1,620.00
$10.800 

78005-3243-94 0100 0490 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 7.000 0.000 $ 0.00 7.000 $ 833.00 
$119.000 

78005-3243-94 0100 0500 716-04.01 PLASTIC PAVEMENT MARKING (STRAIGHT-TURN ARROW) EACH 1.000 0.000 $ 0.00 1.000 $ 167.00 
$167.000 

78005-3243-94 0100 0510 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 1.000 0.000 $ 0.00 0.000 $ 0.00 
$702.000 

45014-3205-94 0100 0170 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 230.000 0.000 $ 0.00 126.000 $ 60.48 
$0.480 

78005-3243-94 0100 0520 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 1.000 0.000 $ 0.00 2.200 $ 6,296.40
$2,862.000 

78005-3243-94 0100 0530 716-12.04 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN DOTTED LINE) L.F. 175.000 0.000 $ 0.00 0.000 $ 0.00 
$1.350 
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45014-3205-94 0100 0180 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 13,000.00
$13,000.000 

78005-3243-94 0100 0540 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 52,000.00
$52,000.000 

45014-3205-94 0100 0190 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH BACKPLATE) EACH 4.000 0.000 $ 0.00 4.000 $ 2,707.68
$676.920 

78005-3243-94 0100 0550 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH BACKPLATE) EACH 6.000 0.000 $ 0.00 6.000 $ 4,061.52
$676.920 

45014-3205-94 0100 0200 730-02.17 SIGNAL HEAD ASSEMBLY (150 A2H WITH BACKPLATE) EACH 6.000 0.000 $ 0.00 6.000 $ 7,406.22
$1,234.370 

78005-3243-94 0100 0560 730-02.17 SIGNAL HEAD ASSEMBLY (150 A2H WITH BACKPLATE) EACH 2.000 0.000 $ 0.00 2.000 $ 2,468.74
$1,234.370 

45014-3205-94 0100 0210 730-02.30 SIGNAL HEAD ASSEMBLY (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 1,418.82
(130 A3 WITH BACKPLATE) $709.410 

45014-3205-94 0100 0220 730-03.20 INSTALL PULL BOX (TYPE A) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$326.000 

78005-3243-94 0100 0570 730-03.20 INSTALL PULL BOX (TYPE A) EACH 4.000 0.000 $ 0.00 4.000 $ 1,304.00
$326.000 

45014-3205-94 0100 0230 730-03.21 INSTALL PULL BOX (TYPE B) EACH 15.000 0.000 $ 0.00 9.000 $ 5,456.97
$606.330 

78005-3243-94 0100 0580 730-03.21 INSTALL PULL BOX (TYPE B) EACH 5.000 0.000 $ 0.00 4.000 $ 2,425.32
$606.330 

45014-3205-94 0100 0240 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 1.000 0.000 $ 0.00 1.000 $ 536.14 
$536.140 

78005-3243-94 0100 0590 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 1.000 0.000 $ 0.00 1.000 $ 536.14 
$536.140 

45014-3205-94 0100 0250 730-08.02 SIGNAL CABLE - 5 CONDUCTOR L.F. 450.000 0.000 $ 0.00 674.000 $ 1,503.02
$2.230 
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45014-3205-94 0100 0260 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 600.000 0.000 $ 0.00 840.000 $ 1,092.00
$1.300 

78005-3243-94 0100 0600 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 631.000 0.000 $ 0.00 621.000 $ 807.30 
$1.300 

45014-3205-94 0100 0270 730-08.04 SIGNAL CABLE - 9 CONDUCTOR L.F. 450.000 0.000 $ 0.00 410.000 $ 914.30 
$2.230 

78005-3243-94 0100 0610 730-09.01 SPAN WIRE ASSEMBLY(____LBS.MIN.BRK STRENGTH) L.F. 412.000 0.000 $ 0.00 412.000 $ 729.24 
(13,325 LBS) $1.770 

78005-3243-94 0100 0620 730-10.01 TETHER WIRE ASSEMBLY - 1/4" DIAMETER L.F. 412.000 0.000 $ 0.00 412.000 $ 605.64 
$1.470 

78005-3243-94 0100 0630 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 964.000 0.000 $ 0.00 863.000 $ 2,813.38
$3.260 

45014-3205-94 0100 0280 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 1,300.000 0.000 $ 0.00 1,230.000 $ 4,846.20
$3.940 

78005-3243-94 0100 0640 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 38.000 0.000 $ 0.00 160.000 $ 630.40 
$3.940 

45014-3205-94 0100 0290 730-12.03 CONDUIT 3" DIAMETER (PVC) L.F. 125.000 0.000 $ 0.00 32.000 $ 200.64 
$6.270 

45014-3205-94 0100 0300 730-12.13 CONDUIT 2" DIAMETER (JACK AND BORE) L.F. 350.000 0.000 $ 0.00 576.000 $ 13,599.36
$23.610 

45014-3205-94 0100 0310 730-12.14 CONDUIT 3" DIAMETER (JACK AND BORE) L.F. 290.000 0.000 $ 0.00 360.000 $ 9,234.00
$25.650 

45014-3205-94 0100 0320 730-13.01 VEHICLE LOOP DETECTOR (SHELF MOUNT) EACH 8.000 0.000 $ 0.00 8.000 $ 1,321.84
$165.230 

45014-3205-94 0100 0330 730-13.02 VEHICLE DETECTOR (VIDEO) EACH 1.000 0.000 $ 0.00 1.000 $ 19,945.94
$19,945.940 

78005-3243-94 0100 0650 730-13.03 VEHICLE DETECTOR (4 - CHANNEL, RACK MOUNT) EACH 3.000 0.000 $ 0.00 3.000 $ 759.42 
$253.140 
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45014-3205-94 0100 0340 730-14.01 SHIELDED DETECTOR CABLE L.F. 4,900.000 0.000 $ 0.00 4,820.000 $ 4,723.60
$0.980 

78005-3243-94 0100 0660 730-14.01 SHIELDED DETECTOR CABLE L.F. 2,271.000 0.000 $ 0.00 2,533.000 $ 2,482.34
$0.980 

45014-3205-94 0100 0350 730-14.02 SAW SLOT L.F. 320.000 0.000 $ 0.00 312.000 $ 2,137.20
$6.850 

78005-3243-94 0100 0670 730-14.02 SAW SLOT L.F. 1,080.000 0.000 $ 0.00 896.000 $ 6,137.60
$6.850 

45014-3205-94 0100 0360 730-14.03 LOOP WIRE L.F. 950.000 0.000 $ 0.00 1,260.000 $ 970.20 
$0.770 

78005-3243-94 0100 0680 730-14.03 LOOP WIRE L.F. 2,974.000 0.000 $ 0.00 2,736.000 $ 2,106.72
$0.770 

45014-3205-94 0100 0370 730-15.32 CABINET (EIGHT PHASE BASE MOUNTED) EACH 1.000 0.000 $ 0.00 1.000 $ 9,575.24
$9,575.240 

78005-3243-94 0100 0690 730-15.32 CABINET (EIGHT PHASE BASE MOUNTED) EACH 1.000 0.000 $ 0.00 1.000 $ 9,575.24
$9,575.240 

45014-3205-94 0100 0380 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 1.000 0.000 $ 0.00 1.000 $ 3,333.32
$3,333.320 

78005-3243-94 0100 0700 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 1.000 0.000 $ 0.00 1.000 $ 3,333.32
$3,333.320 

78005-3243-94 0100 0710 730-23.01 STEEL STRAIN POLE (SIGNAL SUPPORT) EACH 4.000 0.000 $ 0.00 4.000 $ 39,556.72
$9,889.180 

45014-3205-94 0100 0390 730-23.36 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 16,288.94
(1 ARM @ 50') $16,288.940 

45014-3205-94 0100 0400 730-23.37 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 37,310.46
(1 ARM @ 65') $18,655.230 

45014-3205-94 0100 0410 730-23.38 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 18,630.76
(1 ARM @ 70') $18,630.760 
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45014-3205-94 0100 0420 730-50.10 SOLAR POWERED FLASHING ASSEMBLY EACH 2.000 0.000 $ 0.00 2.000 $ 8,200.00
$4,100.000 

78005-3243-94 0100 0720 740-06.01 GEOMEMBRANE S.Y. 154.000 0.000 $ 0.00 0.000 $ 0.00 
$12.000 

78005-3243-94 0100 0730 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 121.000 0.000 $ 0.00 17.790 $ 57.82 
$3.250 

78005-3243-94 0100 0740 740-10.04 GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y. 222.000 0.000 $ 0.00 492.560 $ 950.64 
$1.930 

78005-3243-94 0100 0750 740-11.01 TEMPORARY SEDIMENT TUBE 8IN (DESCRIPTION) L.F. 300.000 0.000 $ 0.00 220.000 $ 750.20 
(8 INCH) $3.410 

45014-3205-94 0100 0430 740-11.02 TEMPORARY SEDIMENT TUBE 12IN (DESCRIPTION) L.F. 1,300.000 0.000 $ 0.00 605.000 $ 3,006.85
(EPSC) $4.970 

45014-3205-94 0100 0440 801-01 SEEDING (WITH MULCH) UNIT 7.000 0.000 $ 0.00 0.000 $ 0.00 
$26.550 

78005-3243-94 0100 0760 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 45.000 0.000 $ 0.00 3.920 $ 142.84 
$36.440 

45014-3205-94 0100 9000 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
$11.947 

78005-3243-94 0100 0770 801-02 SEEDING (WITHOUT MULCH) UNIT 45.000 0.000 $ 0.00 35.400 $ 447.46 
$12.640 

45014-3205-94 0100 0450 801-03 WATER (SEEDING & SODDING) M.G. 1.000 0.000 $ 0.00 0.000 $ 0.00 
$27.500 

78005-3243-94 0100 0780 801-03 WATER (SEEDING & SODDING) M.G. 4.000 0.000 $ 0.00 0.000 $ 0.00 
$27.500 

45014-3205-94 0100 9001 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
$15.930 

78005-3243-94 0100 0790 805-12.01 EROSION CONTROL BLANKET (TYPE I) S.Y. 3,956.000 0.000 $ 0.00 4,233.330 $ 3,513.66
$0.830 
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Project Number: 78005-3243-94 Project Current Amount $ 623.10 
Contract Current Amount $ 623.10 
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