
9/1/2014 20140902

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

CNN004 Pay Period:  9/1/2014Contract: Estimate Number: 0002 to  09/02/2014Estimate Type: Final

S & W Contracting Co., Inc.Contractor:
Contractor's
Address:

952 New Salem Rd
Murfreesboro,  TN   37129

Time
Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Dates
Let:

Awarded:
Contract Executed:

Work Began:
To Be Completed:

Substantial Work Complete:
Accepted:

Contract Location:

Counties:

Original Contract:
Current Contract:

Amounts

Payment Due:
Material Discrepancy Adjustments:

Amount Due:
Stockpiled Materials:

Total Earnings:
This EstimatePrevious to DateTotal to Date

Days
Days
Days

02/14/2014
02/24/2014

03/17/2014

07/30/2014

%

$0.00

147.0
141.0
141.0

95.92

%Percent Complete($):
%Percent Behind:

FRANKLIN

---

Date Notice to Proceed: 04/07/2014

08/31/2014
08/25/2014
10/16/2014

$46,300.50
$46,300.50

$53,620.50 $0.00$53,620.50

$0.00
$0.00Test Report Payment Adjustments:

$53,620.50 $53,620.50 0.00

$53,620.50 $0.00$53,620.50

$0.00 $0.00

$0.00 $0.00
$0.00 $0.00

Improvement of the intersection on S.R. 16 (Rowe Gap Road)

116.16

20140902

Project(s) 26004-3240-94
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Bid %Project Number Federal Project Number Project Current Amount Project Description
0026004-3240-94 Improvement of the intersection on S.R. 16 (Rowe Gap Road) aHSIP-16(42)100.00 00000.00

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

26004-3240-94 0100 9000 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $170.000
0.000
0.000

$0.000
$0.000

108-07

26004-3240-94 0100 0010 L.F. FILTER SOCK (8 INCH) Bid: Unit Price:
This Est:
Total:Total:

This Est:
100.000 $10.000

0.000
80.000

$0.000
$800.000

209-03.20

26004-3240-94 0100 0020 LS TRAFFIC CONTROL Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $2,000.000
0.000
1.000

$0.000
$2,000.000

712-01

26004-3240-94 0100 0030 EACH FLEXIBLE DRUMS
(CHANNELIZING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
10.000 $40.000

0.000
0.000

$0.000
$0.000

712-04.01

26004-3240-94 0100 0040 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:
This Est:
Total:Total:

This Est:
242.000 $8.000

0.000
146.000

$0.000
$1,168.000

712-06

26004-3240-94 0100 0050 L.F. SIGN POST DELINEATION
ENHANCEMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
60.000 $7.500

0.000
72.000

$0.000
$540.000

713-02.21
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 1 001 00 0 000 0026004-3240-94 0100 0060 LS REMOVAL OF SIGNS, POSTS
AND FOOTINGS

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $600.000
0.000
1.000

$0.000
$600.000

713-15

26004-3240-94 0100 0070 EACH SIGNS (DESCRIPTION)/(R1-1,
48"x48")

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $400.000
0.000
2.000

$0.000
$800.000

713-16.20

26004-3240-94 0100 0080 EACH SIGNS (DESCRIPTION)/(R1-1,
36"x36")

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $300.000
0.000
2.000

$0.000
$600.000

713-16.21

26004-3240-94 0100 0090 EACH SIGNS (DESCRIPTION)/(W3-1,
48"x48")

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $450.000
0.000
2.000

$0.000
$900.000

713-16.22

26004-3240-94 0100 0100 EACH SIGNS (DESCRIPTION)/(R6-3,
30"x24")

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $100.000
0.000
2.000

$0.000
$200.000

713-16.23

26004-3240-94 0100 0110 EACH SIGNS (DESCRIPTION)/(R6-1L,
54"x18")

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $100.000
0.000
4.000

$0.000
$400.000

713-16.24

26004-3240-94 0100 0120 EACH SIGNS (DESCRIPTION)/(R6-1R,
54"x18")

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $100.000
0.000
4.000

$0.000
$400.000

713-16.25
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 16 0016 00 0 000 0026004-3240-94 0100 0130 EACH SNOWPLOWABLE REFLECTIVE
MARKER

Bid: Unit Price:
This Est:
Total:Total:

This Est:
15.000 $120.000

0.000
16.000

$0.000
$1,920.000

716-01.10

26004-3240-94 0100 0140 EACH RAISED PVMT MARKERS
(BI-DIRECTIONAL) (1 COLOR
LENS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
14.000 $45.000

0.000
0.000

$0.000
$0.000

716-01.11

26004-3240-94 0100 0150 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
55.000 $12.000

0.000
54.000

$0.000
$648.000

716-02.05

26004-3240-94 0100 0160 EACH PLASTIC WORD PAVEMENT
MARKING (STOP)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $360.000
0.000
2.000

$0.000
$720.000

716-03.07

26004-3240-94 0100 0170 L.M. SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.010 $240,000.000
0.000
0.048

$0.000
$11,520.000

716-13.01

26004-3240-94 0100 0180 LS MOBILIZATION Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,000.000
0.000
1.000

$0.000
$1,000.000

717-01

26004-3240-94 0100 0190 EACH SIGNAL HEAD ASSEMBLY (110) Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $350.000
0.000
6.000

$0.000
$2,100.000

730-02.01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 1 001 00 0 000 0026004-3240-94 0100 0200 EACH SIGNAL HEAD ASSEMBLY (220) Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $462.000
0.000
1.000

$0.000
$462.000

730-02.21

26004-3240-94 0100 0210 EACH ELECTRICAL SERVICE
CONNECTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,800.000
0.000
1.000

$0.000
$1,800.000

730-05.01

26004-3240-94 0100 0220 L.F. SERVICE CABLE (DESCRIPTION)/
(2 CONDUCTOR, # 6 AWG)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
150.000 $1.800

0.000
150.000

$0.000
$270.000

730-05.03

26004-3240-94 0100 0230 L.F. SIGNAL CABLE - 5 CONDUCTOR Bid: Unit Price:
This Est:
Total:Total:

This Est:
650.000 $1.250

0.000
650.000

$0.000
$812.500

730-08.02

26004-3240-94 0100 0240 L.F. SPAN WIRE
ASSEMBLY(____LBS.MIN.BRK
STRENGTH)/(19000 LBS MIN BRK
STRENGTH)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
250.000 $2.000

0.000
250.000

$0.000
$500.000

730-09.01

26004-3240-94 0100 0250 L.F. TETHER WIRE ASSEMBLY - 1/4"
DIAMETER

Bid: Unit Price:
This Est:
Total:Total:

This Est:
250.000 $2.000

0.000
250.000

$0.000
$500.000

730-10.01

26004-3240-94 0100 0260 EACH CABINET (DESCRIPTION)/
(FLASHING BEACON)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,260.000
0.000
1.000

$0.000
$1,260.000

730-15.07
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 1 001 00 0 000 0026004-3240-94 0100 0270 EACH CONTROLLER (FLASHING
BEACON)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $420.000
0.000
1.000

$0.000
$420.000

730-16.03

26004-3240-94 0100 0280 EACH STEEL STRAIN POLE (SIGNAL
SUPPORT)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $10,640.000
0.000
2.000

$0.000
$21,280.000

730-23.01

V44 *END OF REPORT*
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