
Rpt-ID: RCPCSUM1 Tennessee Date: 03/20/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000006019 Vendor Name: SUMMERS-TAYLOR, INC.

Contract ID: CNN006 Estimate Number: 0005 Pay Period: 08/01/2014
to: 08/01/2014

Contract Location: Time Allowed: 116.0 days
from S.R. 348 (L.M. 7.73) Time Charged: 114.0 days

Elapsed Calendar Days: 114.0 days
Percent Time: 98.28 %
Percent Complete ($) 98.12 %
Percent Behind: 0.16 %

Contractor: Date Let: 02/14/2014
SUMMERS-TAYLOR, INC. Date Awarded: 02/24/2014
300 West Elk Avenue Date Contract Executed: 03/17/2014
Elizabethton, TN 37643 Date Notice to Proceed: 04/07/2014
Phone: Date Work Began: 04/28/2014

Date to be Completed: 07/31/2014
Date Time Stopped: 07/31/2014
Date Accepted: 00/00/0000

Estimate Paid: NO 
Counties:
GREENE 

Project Number BID PCT Fed State Project Number Description 1
30002-3246-94 4.47 NH/HSIP-34(88) SR 34 (US 11E) From SR 348 to SR 70 Ramp
30002-8246-14 95.53 NH/HSIP-34(88) The resurfacing on U.S. 11E (S.R. 34) from S.R. 348 (L.M. 7.

Current Contract Amount $ 2,654,974.90 
Original Contract Amount $ 2,639,874.90 

Total to Date Prev to Date This Estimate
Participating $ 2,622,424.33 $ 2,622,424.33 $ 0.00 

Total Earnings $ 2,622,424.33 $ 2,622,424.33 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 2,622,424.33 $ 2,622,424.33 $ 0.00 

3/20/2015



Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 2,622,424.33 $ 2,622,424.33 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 2,622,424.33 $ 2,622,424.33 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
30002-3246-94 0100 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 

30002-8246-14 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

30002-3246-94 0100 9010 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

30002-8246-14 0100 9011 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

30002-3246-94 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

30002-8246-14 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

30002-3246-94 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

30002-8246-14 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

30002-8246-14 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 129.000 0.000 $ 0.00 110.680 $ 94,078.00
$850.000 

30002-3246-94 0100 9500 403-05.01 BITUMINOUS MATERIAL (FOG SEAL) SHOULDER TON 0.000 0.000 $ 0.00 16.410 $ 15,486.94
Fog Sealing $943.750 

3/20/2015



30002-8246-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

30002-8246-14 0100 0020 407-07.01 INTELLIGENT COMPACTION EQUIPMENT LS 1.000 0.000 $ 0.00 1.000 $ 63,500.00
$63,500.000 

30002-8246-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

30002-8246-14 0100 0030 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 4,684.000 0.000 $ 0.00 4,662.240 $ 419,368.49
$89.950 

30002-8246-14 0100 0040 411-02.10 ACS MIX(PG70-22) GRADING D TON 14,876.000 0.000 $ 0.00 14,508.850 $ 1,416,063.76
$97.600 

30002-8246-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,592.970 $ 1,592.97 

30002-3246-94 0100 9012 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

30002-8246-14 0100 9013 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

30002-8246-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

30002-8246-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 15,167.410 $ 15,167.41 

30002-8246-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

30002-3246-94 0100 0010 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN WIDTH) L.M. 12.000 0.000 $ 0.00 7.920 $ 3,920.40
$495.000 

30002-3246-94 0100 0020 411-12.02 SCORING SHOULDERS (NON-CONTINUOUS) (16IN WIDTH) L.M. 9.000 0.000 $ 0.00 9.000 $ 4,950.00
$550.000 
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30002-8246-14 0100 0050 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 19,432.000 0.000 $ 0.00 19,888.640 $ 263,524.48
$13.250 

30002-3246-94 0100 0030 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 13.000 0.000 $ 0.00 13.000 $ 29,900.00
$2,300.000 

30002-3246-94 0100 0040 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 11.000 0.000 $ 0.00 6.000 $ 6,600.00
$1,100.000 

30002-3246-94 0100 0050 706-01 GUARDRAIL REMOVED L.F. 650.000 0.000 $ 0.00 650.000 $ 682.50 
$1.050 

30002-8246-14 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 68,775.00
$68,775.000 

30002-8246-14 0100 0070 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 237.000 0.000 $ 0.00 237.000 $ 7,584.00
$32.000 

30002-8246-14 0100 0080 712-06 SIGNS (CONSTRUCTION) S.F. 1,773.000 0.000 $ 0.00 1,514.500 $ 13,630.50
$9.000 

30002-8246-14 0100 0090 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 700.00 
$350.000 

30002-3246-94 0100 0060 713-16.20 SIGNS (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 555.00 
(R5-1A) $185.000 

30002-3246-94 0100 0070 713-16.21 SIGNS (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 555.00 
(R6-1) $185.000 

30002-3246-94 0100 0080 713-16.22 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 185.00 
(R5-1) $185.000 

30002-3246-94 0100 0090 713-16.23 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 185.00 
(R2-1) $185.000 

30002-3246-94 0100 0100 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 1,082.000 0.000 $ 0.00 1,071.000 $ 29,988.00
$28.000 

30002-3246-94 0100 0110 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 3,320.000 0.000 $ 0.00 1,035.000 $ 2,225.25
$2.150 
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30002-3246-94 0100 0120 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 7.000 0.000 $ 0.00 161.333 $ 2,420.00
$15.000 

30002-3246-94 0100 0130 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 120.000 0.000 $ 0.00 20.000 $ 160.00 
$8.000 

30002-3246-94 0100 0140 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 55.000 0.000 $ 0.00 33.000 $ 4,455.00
$135.000 

30002-3246-94 0100 0150 716-04.03 PLASTIC PAVEMENT MARKING (4" DOTTED LINE) L.F. 1,600.000 0.000 $ 0.00 2,798.000 $ 4,336.90
$1.550 

30002-8246-14 0100 0100 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 29.000 0.000 $ 0.00 57.095 $ 33,971.53
$595.000 

30002-8246-14 0100 0110 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 29.000 0.000 $ 0.00 27.496 $ 81,113.20
$2,950.000 

30002-8246-14 0100 0120 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 36,750.00
$36,750.000 

3/20/2015


