
Rpt-ID: RCPCSUM1 Tennessee Date: 05/01/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070046535 Vendor Name: HUDSON CONSTRUCTION COMPANY

Contract ID: CNN007 Estimate Number: 0007 Pay Period: 07/27/2014
to: 07/27/2014

Contract Location: Time Allowed: 113.0 days
. Time Charged: 106.0 days

Elapsed Calendar Days: 106.0 days
Percent Time: 93.81 %
Percent Complete ($) 105.61 %
Percent Behind: - %

Contractor: Date Let: 02/14/2014
HUDSON CONSTRUCTION COMPANY Date Awarded: 02/24/2014
1615 Sholar Avenue Date Contract Executed: 03/12/2014
Chattanooga, TN 37406 Date Notice to Proceed: 04/04/2014
Phone: Date Work Began: 04/04/2014

Date to be Completed: 07/25/2014
Date Time Stopped: 07/18/2014
Date Accepted: 00/00/0000

Estimate Paid: NO 
Counties:
BLOUNT 
MONROE 

Project Number BID PCT Fed State Project Number Description 1
05005-4243-04 43.86 N/A The resurfacing (microsurfacing) on U.S. 129 (S.R. 115) from
62021-3206-94 10.53 HSIP-315(11) SR 315 From Polk Co. line to SR 39
62021-4206-04 45.61 N/A The resurfacing (microsurfacing) on S.R. 315 from the Polk C

Current Contract Amount $ 780,914.88 
Original Contract Amount $ 749,961.25 

Total to Date Prev to Date This Estimate
Participating $ 790,993.18 $ 790,993.18 $ 0.00 

Total Earnings $ 790,993.18 $ 790,993.18 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
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Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 790,993.18 $ 790,993.18 $ 0.00 

Test Report Payment Adjustment $ -1,010.64 $ -1,010.64 $ 0.00 
Total Adjusted Earnings $ 789,982.54 $ 789,982.54 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 789,982.54 $ 789,982.54 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
05005-4243-04 0100 9008 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 

62021-3206-94 0100 9009 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

62021-4206-04 0100 9010 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

05005-4243-04 0100 9005 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

62021-3206-94 0100 9006 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

62021-4206-04 0100 9007 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

05005-4243-04 0100 9002 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

62021-3206-94 0100 9003 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

62021-4206-04 0100 9004 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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05005-4243-04 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 20.000 0.000 $ 0.00 10.190 $ 3,057.00
$300.000 

62021-4206-04 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 15.000 0.000 $ 0.00 13.140 $ 3,942.00
$300.000 

05005-4243-04 0100 0020 414-03.01 EMULSIFIED ASPHALT FOR MICRO-SURFACING TON 165.000 0.000 $ 0.00 169.660 $ 130,638.20
$770.000 

62021-4206-04 0100 0020 414-03.01 EMULSIFIED ASPHALT FOR MICRO-SURFACING TON 182.000 0.000 $ 0.00 189.240 $ 145,714.80
$770.000 

05005-4243-04 0100 0030 414-03.02 AGGREGATE FOR MICRO SURFACING TON 1,375.000 0.000 $ 0.00 1,373.680 $ 126,721.98
$92.250 

62021-4206-04 0100 0030 414-03.02 AGGREGATE FOR MICRO SURFACING TON 1,520.000 0.000 $ 0.00 1,705.070 $ 157,292.71
$92.250 

62021-3206-94 0100 0010 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 216.000 0.000 $ 0.00 189.000 $ 10,253.25
$54.250 

62021-3206-94 0100 999 705-01.04 METAL BEAM GUARD FENCE L.F. 0.000 0.000 $ 0.00 37.500 $ 3,958.13
$105.550 

62021-3206-94 0100 9011 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 3.000 $ 102.00 
$34.000 

62021-3206-94 0100 9000 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$67.812 

62021-3206-94 0100 0020 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 100.000 0.000 $ 0.00 762.500 $ 12,962.50
$17.000 

0100 0020 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 17.000 0.000 $ 0.00 -12.500 $ -212.50 

62021-3206-94 0100 9001 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 25.000 $ 637.50 
$25.500 

62021-3206-94 0100 998 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 0.000 0.000 $ 0.00 2.000 $ 1,200.00
$600.000 

62021-3206-94 0100 0030 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 12.000 0.000 $ 0.00 12.000 $ 24,600.00
$2,050.000 
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62021-3206-94 0100 0040 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 8.000 0.000 $ 0.00 8.000 $ 6,400.00
$800.000 

62021-3206-94 0100 997 706-06.03 RADIUS RAIL L.F. 0.000 0.000 $ 0.00 24.000 $ 600.00 
$25.000 

62021-3206-94 0100 996 706-10.26 ROUNDED END ELEMENT EACH 0.000 0.000 $ 0.00 2.000 $ 200.00 
$100.000 

05005-4243-04 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 8,750.00
$8,750.000 

62021-4206-04 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 8,750.00
$8,750.000 

05005-4243-04 0100 0050 712-06 SIGNS (CONSTRUCTION) S.F. 234.000 0.000 $ 0.00 175.500 $ 702.00 
$4.000 

62021-4206-04 0100 0050 712-06 SIGNS (CONSTRUCTION) S.F. 431.000 0.000 $ 0.00 511.500 $ 2,046.00
$4.000 

62021-3206-94 0100 994 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 0.000 0.000 $ 0.00 27.000 $ 621.00 
$23.000 

05005-4243-04 0100 0060 713-16.20 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 130.00 
(D10-2) $130.000 

05005-4243-04 0100 0070 713-16.21 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 145.00 
(W5-2) $145.000 

62021-3206-94 0100 0050 713-16.22 SIGNS (DESCRIPTION) EACH 5.000 0.000 $ 0.00 5.000 $ 725.00 
(W1-2) $145.000 

62021-3206-94 0100 0060 713-16.23 SIGNS (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 285.00 
(S3-1) $95.000 

62021-3206-94 0100 0070 713-16.24 SIGNS (DESCRIPTION) EACH 6.000 0.000 $ 0.00 6.000 $ 870.00 
(W1-4) $145.000 

62021-3206-94 0100 0080 713-16.25 SIGNS (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 435.00 
(W2-2) $145.000 
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62021-3206-94 0100 0090 713-16.26 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 290.00 
(W1-3) $145.000 

62021-3206-94 0100 0100 713-16.27 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 90.00 
(W13-1P) $45.000 

62021-3206-94 0100 0110 713-16.28 SIGNS (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 435.00 
(W1-5) $145.000 

62021-3206-94 0100 0120 713-16.29 SIGNS (DESCRIPTION) EACH 14.000 0.000 $ 0.00 14.000 $ 2,100.00
(W1-8) $150.000 

62021-3206-94 0100 0130 713-16.30 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 105.00 
(OM-3) $105.000 

62021-3206-94 0100 0140 713-16.31 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 90.00 
(S4-2P) $45.000 

62021-3206-94 0100 0150 713-16.32 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 90.00 
(S4-3P) $45.000 

62021-3206-94 0100 0160 713-16.33 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 290.00 
(R2-1) $145.000 

62021-3206-94 0100 0170 713-16.34 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 2.000 $ 290.00 
(R2-1) $145.000 

62021-3206-94 0100 0180 713-16.35 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 145.00 
(W3-1) $145.000 

62021-3206-94 0100 0190 713-16.36 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 145.00 
(R1-1) $145.000 

62021-3206-94 0100 0200 713-16.50 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 200.00 
(TN-6C) $200.000 

62021-3206-94 0100 0210 713-16.51 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 200.00 
(W1-7) $200.000 

05005-4243-04 0100 0290 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 0.000 0.000 $ 0.00 596.000 $ 13,112.00
$22.000 
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62021-3206-94 0100 0220 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 521.000 0.000 $ 0.00 510.000 $ 11,220.00
$22.000 

05005-4243-04 0100 0080 716-01.40 REMOVE AND REPLACE LENS ON SNOWPLOWABLE REFLECTIVE 
MARKER EACH 616.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 

62021-3206-94 0100 0230 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 12.000 0.000 $ 0.00 13.665 $ 201.56 
$14.750 

62021-3206-94 0100 0240 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 222.000 0.000 $ 0.00 167.000 $ 1,294.25
$7.750 

62021-4206-04 0100 0060 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 27.000 0.000 $ 0.00 21.618 $ 8,647.20
$400.000 

05005-4243-04 0100 0090 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 37.000 0.000 $ 0.00 33.274 $ 42,424.35
$1,275.000 

62021-4206-04 0100 0070 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 32.000 0.000 $ 0.00 30.890 $ 39,384.75
$1,275.000 

0100 0070 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.M. $ 1,275.000 0.000 $ 0.00 -0.626 $ -798.14 

05005-4243-04 0100 0100 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 9,250.00
$9,250.000 

62021-4206-04 0100 0080 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 9,250.00
$9,250.000 
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