
Rpt-ID: RCPCSUM1 Tennessee Date: 02/26/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000001290 Vendor Name: CHARLES BLALOCK & SONS, INC.

Contract ID: CNN012 Estimate Number: 0005 Pay Period: 08/29/2014
to: 08/29/2014

Contract Location: Time Allowed: 91.0 days
in Sevierville, including grading, drainage, and paving. Time Charged: 88.0 days

Elapsed Calendar Days: 88.0 days
Percent Time: 96.70 %
Percent Complete ($) 116.00 %
Percent Behind: - %

Contractor: Date Let: 04/04/2014
CHARLES BLALOCK & SONS, INC. Date Awarded: 04/21/2014
PO Box 4750 Date Contract Executed: 05/12/2014
Sevierville, TN 37864-4750 Date Notice to Proceed: 06/02/2014
Phone: Date Work Began: 06/13/2014

Date to be Completed: 08/31/2014
Date Time Stopped: 08/28/2014
Date Accepted: 00/00/0000

Estimate Paid: NO 
Counties:
SEVIER 

Project Number BID PCT Fed State Project Number Description 1
78946-3409-94 100.00 HRRR/HSIP-2480(10) The grading, drainage, and paving on New Era Road at the int

Current Contract Amount $ 257,086.53 
Original Contract Amount $ 255,293.28 

Total to Date Prev to Date This Estimate
Participating $ 294,339.11 $ 293,827.55 $ 511.56 

Total Earnings $ 294,339.11 $ 293,827.55 $ 511.56 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 294,339.11 $ 293,827.55 $ 511.56 
Test Report Payment Adjustment $ 0.00 $ -1,253.58 $ 1,253.58 
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Total Adjusted Earnings $ 294,339.11 $ 292,573.97 $ 1,765.14 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 294,339.11 $ 292,573.97 $ 1,765.14 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
78946-3409-94 0100 9500 104-03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 1.000 $ 1,793.25 1.000 $ 1,793.25

Flowable Fill (204-08.01) and $1,793.250 

78946-3409-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 7,500.00
$7,500.000 

78946-3409-94 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$250.000 

78946-3409-94 0100 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

78946-3409-94 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9012 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,153.940 $ 1,153.94 

78946-3409-94 0100 9014 109-01.03 PAYMENT ADJUSTMENT FOR CONCRETE DOLL 0.000 0.000 $ 0.00 -1,406.820 $ -1,406.82
For Defective Concrete $1.000 

78946-3409-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 7,500.00
$7,500.000 

78946-3409-94 0100 0030 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 642.000 0.000 $ 0.00 303.000 $ 3,030.00
$10.000 

78946-3409-94 0100 9009 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

78946-3409-94 0100 0040 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 431.000 0.000 $ 0.00 418.000 $ 6,165.50
$14.750 
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78946-3409-94 0100 0050 203-04 PLACING AND SPREADING TOPSOIL C.Y. 115.000 0.000 $ 0.00 118.330 $ 1,602.19
$13.540 

78946-3409-94 0100 9010 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 4.000 $ 60.00 
$15.000 

78946-3409-94 0100 0060 203-06 WATER M.G. 10.000 0.000 $ 0.00 0.000 $ 0.00 
$11.780 

78946-3409-94 0100 0070 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 81.000 0.000 $ 0.00 81.500 $ 407.50 
$5.000 

78946-3409-94 0100 0080 209-02.07 18" TEMPORARY SLOPE DRAIN L.F. 15.000 0.000 $ 0.00 15.000 $ 691.65 
$46.110 

78946-3409-94 0100 0090 209-05 SEDIMENT REMOVAL C.Y. 20.000 0.000 $ 0.00 17.280 $ 305.51 
$17.680 

78946-3409-94 0100 0100 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 299.000 0.000 $ 0.00 544.000 $ 2,774.40
$5.100 

78946-3409-94 0100 0110 209-08.07 ROCK CHECK DAM PER EACH 6.000 0.000 $ 0.00 8.000 $ 1,873.84
$234.230 

78946-3409-94 0100 0120 209-08.08 ENHANCED ROCK CHECK DAM EACH 4.000 0.000 $ 0.00 3.000 $ 1,289.76
$429.920 

78946-3409-94 0100 0130 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 1,292.000 20.810 $ 728.35 1,666.350 $ 58,322.25
$35.000 

78946-3409-94 0100 0140 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 164.000 0.000 $ 0.00 180.520 $ 28,883.20
$160.000 

78946-3409-94 0100 0150 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 214.000 0.000 $ 0.00 292.980 $ 46,876.80
$160.000 

78946-3409-94 0100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,231.570 $ -1,231.57 

78946-3409-94 0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
0100 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 241.500 $ 241.50 

78946-3409-94 0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

78946-3409-94 0100 0160 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 4.000 0.000 $ 0.00 0.000 $ 0.00 
$97.120 

78946-3409-94 0100 0170 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 
$971.250 

78946-3409-94 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

78946-3409-94 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

78946-3409-94 0100 0180 411-01.10 ACS MIX(PG64-22) GRADING D TON 87.000 0.000 $ 0.00 120.790 $ 22,708.52
$188.000 

78946-3409-94 0100 9005 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9005 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -73.440 $ -73.44 

78946-3409-94 0100 9006 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

78946-3409-94 0100 9007 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 109.500 $ 109.50 

78946-3409-94 0100 9008 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

78946-3409-94 0100 0190 607-08.30 42" PIPE CULVERT L.F. 54.000 0.000 $ 0.00 54.000 $ 11,274.12
$208.780 

78946-3409-94 0100 0200 607-37.03 24" CORRUGATED METAL PIPE CULVERT L.F. 30.000 0.000 $ 0.00 40.000 $ 5,191.60
$129.790 

78946-3409-94 0100 0210 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 71.000 0.000 $ 0.00 71.000 $ 7,077.99
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$99.690 

78946-3409-94 0100 0220 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 360.000 0.000 $ 0.00 360.000 $ 1,594.80
$4.430 

78946-3409-94 0100 0230 611-07.67 42IN ENDWALL (CROSS DRAIN) 4:1 EACH 2.000 0.000 $ 0.00 2.000 $ 9,378.78
$4,689.390 

78946-3409-94 0100 0240 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 2.000 0.000 $ 0.00 2.000 $ 5,617.50
$2,808.750 

78946-3409-94 0100 0250 707-08.11 HIGH-VISIBILITY CONSTRUCTION FENCE L.F. 100.000 0.000 $ 0.00 100.000 $ 1,093.00
$10.930 

78946-3409-94 0100 0260 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 341.000 -41.450 $ -1,615.72 576.920 $ 22,488.34
$38.980 

78946-3409-94 0100 0270 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 7,500.00
$7,500.000 

78946-3409-94 0100 0280 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 400.000 0.000 $ 0.00 280.000 $ 8,400.00
$30.000 

78946-3409-94 0100 0290 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 30.000 0.000 $ 0.00 30.000 $ 1,500.00
$50.000 

78946-3409-94 0100 0300 712-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 20.000 0.000 $ 0.00 0.000 $ 0.00 
$5.250 

78946-3409-94 0100 0310 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 6.000 $ 300.00 
$50.000 

78946-3409-94 0100 0320 712-06 SIGNS (CONSTRUCTION) S.F. 307.000 0.000 $ 0.00 293.500 $ 2,348.00
$8.000 

78946-3409-94 0100 0330 712-06.01 VERTICAL PANELS S.F. 80.000 0.000 $ 0.00 80.000 $ 1,155.20
$14.440 

78946-3409-94 0100 0340 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 30.000 0.000 $ 0.00 30.000 $ 472.50 
$15.750 

78946-3409-94 0100 0350 713-16.21 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 367.50 
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(R1-1) $183.750 

78946-3409-94 0100 0360 713-16.22 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 144.38 
(W1-7) $144.380 

78946-3409-94 0100 0370 713-16.23 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 190.31 
(W3-1) $190.310 

78946-3409-94 0100 0380 716-01.05 TEMPORARY RAISED PAVEMENT MARKER EACH 40.000 0.000 $ 0.00 28.000 $ 294.00 
$10.500 

78946-3409-94 0100 0390 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 22.000 0.000 $ 0.00 16.000 $ 252.00 
$15.750 

78946-3409-94 0100 0400 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 1.000 0.000 $ 0.00 0.550 $ 548.63 
$997.500 

78946-3409-94 0100 0410 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 0.300 0.000 $ 0.00 0.435 $ 1,552.95
$3,570.000 

78946-3409-94 0100 0420 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 12,500.00
$12,500.000 

78946-3409-94 0100 0430 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 10.000 0.000 $ 0.00 27.680 $ 823.76 
$29.760 

78946-3409-94 0100 0440 801-02 SEEDING (WITHOUT MULCH) UNIT 13.000 0.000 $ 0.00 13.843 $ 268.97 
$19.430 

0100 0440 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT UNIT $ 19.430 13.843 $ 268.97 0.000 $ 0.00 

78946-3409-94 0100 0450 801-03 WATER (SEEDING & SODDING) M.G. 2.000 0.000 $ 0.00 0.000 $ 0.00 
$15.750 

78946-3409-94 0100 0460 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 1,178.000 -424.000 $ -394.32 1,534.720 $ 1,427.29
$0.930 

0100 0460 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.Y. $ 0.930 1,058.720 $ 984.61 0.000 $ 0.00 

Project Number: 78946-3409-94 Project Current Amount $ 1,765.14
Contract Current Amount $ 1,765.14 
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