
9/1/2014 20150115

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

CNN016 Pay Period:  9/1/2014Contract: Estimate Number: 0006 to  01/15/2015Estimate Type: Final

Wright Brothers Construction Company, Inc.Contractor:
Contractor's
Address:

PO Box 437
Charleston,  TN   37310

Time
Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Dates
Let:

Awarded:
Contract Executed:

Work Began:
To Be Completed:

Substantial Work Complete:
Accepted:

Contract Location:

Counties:

Original Contract:
Current Contract:

Amounts

Payment Due:
Material Discrepancy Adjustments:

Amount Due:
Stockpiled Materials:

Total Earnings:
This EstimatePrevious to DateTotal to Date

Days
Days
Days

02/14/2014
02/24/2014

03/19/2014

04/28/2014

%

$0.00

55.0
55.0
55.0
100.00

%Percent Complete($):
%Percent Behind:

HAMILTON

---

Date Notice to Proceed: 04/28/2014

06/21/2014
06/21/2014
08/05/2014

$2,231,666.34
$2,231,666.34

$2,395,485.97 $0.00$2,395,485.97

$0.00
$0.00Test Report Payment Adjustments:

$2,395,485.97 $2,395,485.97 0.00

$2,395,485.97 $0.00$2,395,485.97

$0.00 $0.00

$0.00 $0.00
$0.00 $0.00

The resurfacing on S.R. 58

104.82

20150115

Project(s) 33042-3230-94, 33042-8230-14
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Bid %Project Number Federal Project Number Project Current Amount Project Description
2233042-3230-94 From Lakewood Acres Road To Greenwood RoadNH/HSIP-58(41)7.63 4242
3333042-8230-14 The resurfacing on S.R. 58 from Lakewood Acres Road (L.M. 9.NH/HSIP-58(41)92.37 4343

0.00

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

33042-3230-94 0100 9017 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,000.000
0.000
0.000

$0.000
$0.000

108-07

33042-8230-14 0100 9018 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,000.000
0.000
0.000

$0.000
$0.000

108-07

33042-3230-94 0100 9015 HOUR LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,000.000
0.000
0.000

$0.000
$0.000

108-08.04

33042-8230-14 0100 9016 HOUR LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,000.000
0.000
0.000

$0.000
$0.000

108-08.04

33042-3230-94 0100 9009 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

33042-8230-14 0100 9010 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

33042-3230-94 0100 9011 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02

33042-8230-14 0100 9012 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02

33042-8230-14 0100 0010 TON MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Bid: Unit Price:
This Est:
Total:Total:

This Est:
900.000 $25.430

0.000
1,436.020

$0.000
$36,517.989

303-01

33042-8230-14 0100 0020 TON ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

Bid: Unit Price:
This Est:
Total:Total:

This Est:
100.000 $79.360

0.000
0.000

$0.000
$0.000

307-01.08

33042-8230-14 0100 9006 DOLL PRICE ADJUSTMENT FOR AC
CONTENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-03.20

33042-8230-14 0100 9007 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-05.40

33042-8230-14 0100 9008 DOLL HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-05.41
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 18 0418 04 0 000 0033042-8230-14 0100 0030 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
119.000 $596.500

0.000
18.040

$0.000
$10,760.860

403-01

33042-8230-14 0100 9004 DOLL DENSITY DEDUCTION Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-07

33042-8230-14 0100 9005 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-09

33042-8230-14 0100 0040 TON ACS MIX(PG64-22) GRADING D Bid: Unit Price:
This Est:
Total:Total:

This Est:
6,034.000 $85.380

0.000
5,799.490

$0.000
$495,160.456

411-01.10

33042-8230-14 0100 0050 TON ACS MIX(PG70-22) GRADING D Bid: Unit Price:
This Est:
Total:Total:

This Est:
12,168.000 $88.900

0.000
14,406.490

$0.000
$1,280,736.961

411-02.10

33042-8230-14 0100 9000 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.20

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 AC Content AdjustmentADJUSTMENT90000100
38,524.93038,524.930

0.0000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

33042-3230-94 0100 9013 DOLL RIDEABILITY DEDUCTION Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.30

33042-8230-14 0100 9014 DOLL RIDEABILITY DEDUCTION Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.30

33042-8230-14 0100 9001 DOLL MATERIAL VARIATION
DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.40

33042-8230-14 0100 9002 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.40

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90020100
19,324.50019,324.500

0.0000.000

33042-8230-14 0100 9003 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.41

33042-3230-94 0100 0010 L.M. SCORING SHOULDERS
(CONTINUOUS) (16IN WIDTH)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
11.000 $419.260

0.000
5.926

$0.000
$2,484.535

411-12.01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 5 935 93 0 000 0033042-3230-94 0100 0020 L.M. SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (8IN WIDTH)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
8.200 $419.260
0.000
5.926

$0.000
$2,484.535

411-12.03

33042-8230-14 0100 0060 S.Y. COLD PLANING BITUMINOUS
PAVEMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
274,752.000 $0.830

0.000
246,239.140

$0.000
$204,378.486

415-01.02

33042-8230-14 0100 0070 EACH ADJUSTMENT OF EXISTING
MANHOLE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $1,138.580
0.000
0.000

$0.000
$0.000

611-01.20

33042-8230-14 0100 0080 LS TRAFFIC CONTROL Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $43,224.670
0.000
1.000

$0.000
$43,224.670

712-01

33042-8230-14 0100 0090 EACH FLEXIBLE DRUMS
(CHANNELIZING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
276.000 $16.120

0.000
48.000

$0.000
$773.760

712-04.01

33042-8230-14 0100 0100 EACH WARNING LIGHTS (TYPE A) Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $26.870
0.000
0.000

$0.000
$0.000

712-05.01

33042-8230-14 0100 0110 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,555.000 $6.390

0.000
2,032.000

$0.000
$12,984.480

712-06
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 2 002 00 0 000 0033042-8230-14 0100 0120 EACH ARROW BOARD (TYPE C) Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $698.430
0.000
2.000

$0.000
$1,396.860

712-08.03

33042-8230-14 0100 0130 EACH CHANGEABLE MESSAGE SIGN
UNIT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $5,211.350
0.000
2.000

$0.000
$10,422.700

713-16.01

33042-3230-94 0100 0030 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
286.000 $21.740

0.000
296.000

$0.000
$6,435.040

716-01.21

33042-3230-94 0100 0040 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
900.000 $21.740

0.000
271.000

$0.000
$5,891.540

716-01.22

33042-3230-94 0100 0050 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
164.000 $21.740

0.000
665.000

$0.000
$14,457.100

716-01.23

33042-3230-94 0100 0060 S.Y. PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
241.000 $13.860

0.000
426.109

$0.000
$5,905.871

716-02.04

33042-3230-94 0100 0070 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
569.000 $7.340

0.000
538.000

$0.000
$3,948.920

716-02.05
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

15 00 44 0044 00 0 000 0033042-3230-94 0100 0080 EACH PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
58.000 $108.710

0.000
44.000

$0.000
$4,783.240

716-02.06

33042-3230-94 0100 0090 L.F. PLASTIC PAVEMENT MARKING
(24" BARRIER LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
668.000 $4.620

0.000
0.000

$0.000
$0.000

716-02.07

33042-3230-94 0100 0100 EACH PLASTIC PAVEMENT MARKING
(STRAIGHT ARROW)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $108.710
0.000
2.000

$0.000
$217.420

716-04.05

33042-8230-14 0100 0140 L.M. PAINTED PAVEMENT MARKING
(4" LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
56.600 $434.850

0.000
41.396

$0.000
$18,001.051

716-05.01

33042-8230-14 0100 0150 L.F. PAINTED PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
569.000 $3.800

0.000
222.000

$0.000
$843.600

716-05.05

33042-3230-94 0100 0110 L.M. ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
28.300 $4,076.680

0.000
32.350

$0.000
$131,880.598

716-12.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT01100100
0.0000.000
0.0000.000

Page 8RR004



STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

3225 00 3 225 003 225 00 0 000 0033042-3230-94 0100 0120 L.F. ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN DOTTED LINE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
200.000 $1.630

0.000
3,225.000

$0.000
$5,256.750

716-12.05

33042-8230-14 0100 0160 LS MOBILIZATION Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $30,985.840
0.000
1.000

$0.000
$30,985.840

717-01

33042-8230-14 0100 0170 L.F. SAW SLOT Bid: Unit Price:
This Est:
Total:Total:

This Est:
860.000 $4.240

0.000
1,132.000

$0.000
$4,799.680

730-14.02

33042-8230-14 0100 0180 L.F. LOOP WIRE Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,776.000 $0.850

0.000
3,416.000

$0.000
$2,903.600

730-14.03

V44 *END OF REPORT*
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