
Rpt-ID: RCPCSUM1 Tennessee Date: 02/11/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070046535 Vendor Name: HUDSON CONSTRUCTION COMPANY

Contract ID: CNN017 Estimate Number: 0004 Pay Period: 08/23/2014
to: 08/23/2014

Contract Location: Time Allowed: 50.0 days
from the Smith County line to the Indian Creek bridge Time Charged: 35.0 days

Elapsed Calendar Days: 35.0 days
Percent Time: 70.00 %
Percent Complete ($) 97.04 %
Percent Behind: - %

Contractor: Date Let: 02/14/2014
HUDSON CONSTRUCTION COMPANY Date Awarded: 02/24/2014
1615 Sholar Avenue Date Contract Executed: 03/17/2014
Chattanooga, TN 37406 Date Notice to Proceed: 06/10/2014
Phone: Date Work Began: 06/10/2014

Date to be Completed: 07/29/2014
Date Time Stopped: 07/14/2014
Date Accepted: 07/18/2014

Estimate Paid: NO 

Counties:
JACKSON 

Project Number BID PCT Fed State Project Number Description 1
44005-3241-94 4.30 HSIP-85(19) From Macon County Line To SR-262 Juncture
44005-3242-94 6.34 HSIP-85(20) From SR-262 Juncture to Indian Creek bridge
44005-4241-04 15.58 N/A The resurfacing (microsurfacing) on S.R. 85 from the Smith C
44005-4242-04 17.68 N/A The resurfacing (microsurfacing) on S.R. 85 from the S.R. 26
44017-3214-94 12.15 HSIP-262(10) From Macon County Line To SR-53
44017-4214-04 34.11 N/A The resurfacing (microsurfacing) on S.R. 262 from the Macon 
44017-4215-04 9.84 N/A Bridge Quantities

Current Contract Amount $ 746,471.25 
Original Contract Amount $ 746,471.25 

2/11/2016



Total to Date Prev to Date This Estimate
Participating $ 728,438.09 $ 728,438.09 $ 0.00 

Total Earnings $ 728,438.09 $ 728,438.09 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 728,438.09 $ 728,438.09 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 728,438.09 $ 728,438.09 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 728,438.09 $ 728,438.09 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

44005-3241-94 0100 9009 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

44005-3242-94 0100 9010 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

44005-4241-04 0100 9011 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

44005-4242-04 0100 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

44017-3214-94 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

44017-4214-04 0100 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

44017-4215-04 0500 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

2/11/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
$420.000 

44005-3241-94 0100 9002 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

44005-3242-94 0100 9003 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

44005-4241-04 0100 9004 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9004 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,152.930 $ 1,152.93 

44005-4242-04 0100 9005 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

44017-3214-94 0100 9006 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

44017-4214-04 0100 9007 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,110.800 $ 2,110.80 

44017-4215-04 0500 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

44005-3242-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 50.000 0.000 $ 0.00 0.000 $ 0.00 
$22.750 

44017-3214-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 262.000 0.000 $ 0.00 0.000 $ 0.00 
$22.750 

44005-4241-04 0100 0010 403-01.01 BITUMINOUS MATERIAL FOR TACK COAT (MICRO-SURFACING) TON 8.000 0.000 $ 0.00 2.863 $ 858.90 
$300.000 

44005-4242-04 0100 0010 403-01.01 BITUMINOUS MATERIAL FOR TACK COAT (MICRO-SURFACING) TON 10.000 0.000 $ 0.00 4.202 $ 1,260.60
$300.000 

2/11/2016
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Supplemental Description Unit Price
44017-4214-04 0100 0010 403-01.01 BITUMINOUS MATERIAL FOR TACK COAT (MICRO-SURFACING) TON 18.000 0.000 $ 0.00 6.613 $ 1,983.90

$300.000 

44005-4241-04 0100 0020 403-05.01 BITUMINOUS MATERIAL (FOG SEAL) SHOULDER TON 7.000 0.000 $ 0.00 7.455 $ 2,236.50
$300.000 

44017-4214-04 0100 0020 403-05.01 BITUMINOUS MATERIAL (FOG SEAL) SHOULDER TON 7.000 0.000 $ 0.00 7.635 $ 2,290.50
$300.000 

44005-4241-04 0100 0030 414-03.01 EMULSIFIED ASPHALT FOR MICRO-SURFACING TON 65.000 0.000 $ 0.00 61.619 $ 45,351.58
$736.000 

44005-4242-04 0100 0020 414-03.01 EMULSIFIED ASPHALT FOR MICRO-SURFACING TON 75.000 0.000 $ 0.00 80.173 $ 59,007.33
$736.000 

44017-4214-04 0100 0030 414-03.01 EMULSIFIED ASPHALT FOR MICRO-SURFACING TON 142.000 0.000 $ 0.00 145.838 $ 107,336.77
$736.000 

44005-4241-04 0100 0040 414-03.02 AGGREGATE FOR MICRO SURFACING TON 545.000 0.000 $ 0.00 487.900 $ 43,081.57
$88.300 

44005-4242-04 0100 0030 414-03.02 AGGREGATE FOR MICRO SURFACING TON 621.000 0.000 $ 0.00 635.830 $ 56,143.79
$88.300 

44017-4214-04 0100 0040 414-03.02 AGGREGATE FOR MICRO SURFACING TON 1,184.000 0.000 $ 0.00 1,155.180 $ 102,002.39
$88.300 

44017-4215-04 0500 0010 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF SLAB) S.Y. 20.000 0.000 $ 0.00 0.000 $ 0.00 
$120.000 

44017-4215-04 0500 0020 617-04.02 TYPE 2 THIN EPOXY OVERLAY (LOW-MOD EPOXY) S.Y. 1,605.000 0.000 $ 0.00 1,748.760 $ 77,382.63
$44.250 

44005-3242-94 0100 0020 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 38.000 0.000 $ 0.00 12.500 $ 221.88 
$17.750 

44017-3214-94 0100 0020 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 230.000 0.000 $ 0.00 214.500 $ 3,807.38

2/11/2016
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Supplemental Description Unit Price
$17.750 

44005-3242-94 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 25.000 $ 665.63 
$26.625 

44017-3214-94 0100 9001 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 12.500 $ 332.81 
$26.625 

44017-3214-94 0100 0030 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 1.000 0.000 $ 0.00 1.000 $ 610.00 
$610.000 

44005-3242-94 0100 0030 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 2.000 0.000 $ 0.00 2.000 $ 4,180.00
$2,090.000 

44017-3214-94 0100 0040 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 1.000 0.000 $ 0.00 2.000 $ 4,180.00
$2,090.000 

44005-3242-94 0100 0040 706-01 GUARDRAIL REMOVED L.F. 63.000 0.000 $ 0.00 112.500 $ 112.50 
$1.000 

44005-4241-04 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 5,145.00
$5,145.000 

44005-4242-04 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 6,370.00
$6,370.000 

44017-4214-04 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 12,985.00
$12,985.000 

44005-3242-94 0100 0050 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

44017-3214-94 0100 0050 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

44005-3242-94 0100 0060 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

2/11/2016
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44017-3214-94 0100 0060 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

44005-4241-04 0100 0060 712-06 SIGNS (CONSTRUCTION) S.F. 356.000 0.000 $ 0.00 94.500 $ 567.00 
$6.000 

44005-4242-04 0100 0050 712-06 SIGNS (CONSTRUCTION) S.F. 356.000 0.000 $ 0.00 58.500 $ 351.00 
$6.000 

44017-4214-04 0100 0060 712-06 SIGNS (CONSTRUCTION) S.F. 657.000 0.000 $ 0.00 252.000 $ 1,512.00
$6.000 

44005-3242-94 0100 0070 713-16.20 SIGNS (DESCRIPTION) EACH 8.000 0.000 $ 0.00 8.000 $ 1,200.00
(TYPE 3 OBJECT MARKERS, POST AND INSTALL $150.000 

44005-3242-94 0100 0080 713-16.21 SIGNS (DESCRIPTION) EACH 32.000 0.000 $ 0.00 34.000 $ 5,100.00
(CHEVRON SIGN (W1-8) $150.000 

44017-3214-94 0100 0070 713-16.21 SIGNS (DESCRIPTION) EACH 28.000 0.000 $ 0.00 26.000 $ 3,900.00
(CHEVRON SIGN (W1-8) $150.000 

44005-3241-94 0100 0010 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 286.000 0.000 $ 0.00 230.000 $ 5,520.00
$24.000 

44005-3242-94 0100 0090 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 280.000 0.000 $ 0.00 286.000 $ 6,864.00
$24.000 

44017-3214-94 0100 0080 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 596.000 0.000 $ 0.00 569.000 $ 13,656.00
$24.000 

44005-3241-94 0100 0020 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 230.000 0.000 $ 0.00 164.000 $ 1,558.00
$9.500 

44005-3242-94 0100 0100 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 48.000 0.000 $ 0.00 51.000 $ 484.50 
$9.500 

2/11/2016
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44017-3214-94 0100 0090 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 148.000 0.000 $ 0.00 208.000 $ 1,976.00

$9.500 

44005-3242-94 0100 0110 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP AHEAD) EACH 1.000 0.000 $ 0.00 1.000 $ 300.00 
$300.000 

44017-3214-94 0100 0100 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP AHEAD) EACH 1.000 0.000 $ 0.00 2.000 $ 600.00 
$300.000 

44005-3241-94 0100 0030 716-03.07 PLASTIC WORD PAVEMENT MARKING (STOP) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$150.000 

44005-4241-04 0100 0070 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 7.240 0.000 $ 0.00 6.994 $ 2,797.60
$400.000 

44005-4242-04 0100 0060 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 8.600 0.000 $ 0.00 8.831 $ 3,532.40
$400.000 

44017-4214-04 0100 0070 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 17.100 0.000 $ 0.00 22.230 $ 8,892.00
$400.000 

44005-3241-94 0100 0040 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 14.300 0.000 $ 0.00 12.599 $ 20,158.40
$1,600.000 

44005-3242-94 0100 0120 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 17.300 0.000 $ 0.00 17.016 $ 27,225.60
$1,600.000 

44017-3214-94 0100 0110 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 36.000 0.000 $ 0.00 33.942 $ 54,307.20
$1,600.000 

44017-3214-94 0100 0120 716-13.04 SPRAY THERMO PVMT MRKNG (60 mil) (4IN DOTTED LINE) L.F. 100.000 0.000 $ 0.00 126.000 $ 126.00 
$1.000 

44005-4241-04 0100 0080 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 5,670.00
$5,670.000 

44005-4242-04 0100 0070 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 7,020.00

2/11/2016
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$7,020.000 

44017-4214-04 0100 0080 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 14,310.00
$14,310.000 

2/11/2016


