
Rpt-ID: RCPCSUM1 Tennessee Date: 10/24/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070033980 Vendor Name: STRAWSER CONSTRUCTION INC.

Contract ID: CNN018 Estimate Number: 0004 Pay Period: 07/19/2014
to: 09/29/2014

Contract Location: Time Allowed: 40.0 days
from S.R. 100 to the Williamson County line, & on S.R. 246 Time Charged: 40.0 days

Elapsed Calendar Days: 40.0 days
Percent Time: 100.00 %
Percent Complete ($) 100.64 %
Percent Behind: - %

Contractor: Date Let: 02/14/2014
STRAWSER CONSTRUCTION INC. Date Awarded: 02/24/2014
1595 Frank Road Date Contract Executed: 03/12/2014
Columbus, OH 43223 Date Notice to Proceed: 05/22/2014
Phone: Date Work Began: 05/22/2014

Date to be Completed: 06/30/2014
Date Time Stopped: 06/30/2014
Date Accepted: 07/16/2014

Estimate Paid: NO 
Counties:

DAVIDSON 
WILLIAMSON 

Project Number BID PCT Fed State Project Number Description 1
19150-3208-94 8.62 STP/HSIP-96(37) SR-96,FROM SR-100 TO WILLIAMSON COUNTY LINE
19150-8208-14 19.32 STP/HSIP-96(37) The resurfacing (microsurfacing) on S.R. 96 from S.R. 100 (L
94029-3208-94 7.99 HSIP-246(3) SR-246,FROM MAURY COUNTY LINE TO SOUTHHALL ROAD
94029-4208-04 64.06 HSIP-246(3) The resurfacing (microsurfacing) on S.R. 246 from the Maury 

Current Contract Amount $ 893,628.50 
Original Contract Amount $ 893,628.50 

Total to Date Prev to Date This Estimate
Participating $ 899,109.03 $ 898,968.81 $ 140.22 

Total Earnings $ 899,109.03 $ 898,968.81 $ 140.22 

10/24/2014



Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 899,109.03 $ 898,968.81 $ 140.22 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 899,109.03 $ 898,968.81 $ 140.22 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 899,109.03 $ 898,968.81 $ 140.22 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
19150-3208-94 0100 9008 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 

19150-8208-14 0100 9009 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

94029-3208-94 0100 9010 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

94029-4208-04 0100 9011 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

19150-3208-94 0100 9004 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

19150-8208-14 0100 9005 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 -2.467 $ -2,467.00
$1,000.000 

94029-3208-94 0100 9006 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

94029-4208-04 0100 9007 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 -1.133 $ -1,133.00
$1,000.000 

19150-3208-94 0100 9000 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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19150-8208-14 0100 9001 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

94029-3208-94 0100 9002 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

94029-4208-04 0100 9003 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19150-8208-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 250.000 0.000 $ 0.00 0.000 $ 0.00 
$32.000 

94029-4208-04 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 200.000 0.000 $ 0.00 0.000 $ 0.00 
$32.000 

19150-8208-14 0100 0020 403-01.01 BITUMINOUS MATERIAL FOR TACK COAT (MICRO-SURFACING) TON 4.000 0.369 $ 140.22 1.540 $ 585.20 
$380.000 

94029-4208-04 0100 0030 403-01.01 BITUMINOUS MATERIAL FOR TACK COAT (MICRO-SURFACING) TON 19.000 0.000 $ 0.00 7.865 $ 2,988.70
$380.000 

19150-3208-94 0100 0010 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 3.800 0.000 $ 0.00 2.565 $ 782.33 
$305.000 

94029-3208-94 0100 0010 411-12.04 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (4IN WIDTH) L.M. 15.200 0.000 $ 0.00 14.447 $ 4,406.34
$305.000 

19150-8208-14 0100 0030 414-03.01 EMULSIFIED ASPHALT FOR MICRO-SURFACING TON 75.000 0.000 $ 0.00 91.562 $ 61,804.35
$675.000 

94029-4208-04 0100 0040 414-03.01 EMULSIFIED ASPHALT FOR MICRO-SURFACING TON 326.000 0.000 $ 0.00 345.234 $ 233,032.95
$675.000 

19150-8208-14 0100 0040 414-03.02 AGGREGATE FOR MICRO SURFACING TON 625.000 0.000 $ 0.00 690.790 $ 63,552.68
$92.000 

94029-4208-04 0100 0050 414-03.02 AGGREGATE FOR MICRO SURFACING TON 2,719.000 0.000 $ 0.00 2,612.750 $ 240,373.00
$92.000 

19150-8208-14 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 14,375.00
$14,375.000 
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94029-4208-04 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 14,375.00
$14,375.000 

19150-8208-14 0100 0060 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 55.000 0.000 $ 0.00 0.000 $ 0.00 
$5.100 

94029-4208-04 0100 0070 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 55.000 0.000 $ 0.00 0.000 $ 0.00 
$5.100 

19150-8208-14 0100 0070 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$5.100 

94029-4208-04 0100 0080 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$5.100 

19150-8208-14 0100 0080 712-06 SIGNS (CONSTRUCTION) S.F. 544.000 0.000 $ 0.00 172.000 $ 1,118.00
$6.500 

94029-4208-04 0100 0090 712-06 SIGNS (CONSTRUCTION) S.F. 688.000 0.000 $ 0.00 500.000 $ 3,250.00
$6.500 

19150-3208-94 0100 0020 713-11.01 "U" SECTION STEEL POSTS LB. 525.000 0.000 $ 0.00 493.800 $ 1,678.92
$3.400 

19150-3208-94 0100 0030 713-16.20 SIGNS (DESCRIPTION) EACH 14.000 0.000 $ 0.00 14.000 $ 658.00 
(R3-17) $47.000 

19150-3208-94 0100 0040 713-16.21 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 45.80 
(R3-17bP) $22.900 

19150-3208-94 0100 0050 713-16.22 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 22.90 
(R3-aP) $22.900 

19150-3208-94 0100 0060 713-16.23 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 67.50 
(R4-11) $67.500 

19150-3208-94 0100 0070 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 102.000 0.000 $ 0.00 123.000 $ 3,505.50
$28.500 

94029-3208-94 0100 0020 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 620.000 0.000 $ 0.00 644.000 $ 18,354.00
$28.500 
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19150-3208-94 0100 0080 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 24.000 0.000 $ 0.00 0.000 $ 0.00 
$28.500 

94029-3208-94 0100 0030 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 45.000 0.000 $ 0.00 30.000 $ 855.00 
$28.500 

19150-3208-94 0100 0090 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 215.000 0.000 $ 0.00 63.370 $ 513.30 
$8.100 

94029-4208-04 0100 0100 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 200.000 0.000 $ 0.00 0.000 $ 0.00 
$8.100 

19150-3208-94 0100 0100 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 14.000 0.000 $ 0.00 0.000 $ 0.00 
$12.250 

19150-8208-14 0100 0100 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 36.000 0.000 $ 0.00 12.000 $ 147.00 
$12.250 

19150-3208-94 0100 0110 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$130.000 

19150-8208-14 0100 0110 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$130.000 

94029-4208-04 0100 0110 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 8.000 0.000 $ 0.00 7.000 $ 910.00 
$130.000 

94029-4208-04 0100 0120 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT ARROW) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$100.000 

19150-3208-94 0100 0120 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 4.000 0.000 $ 0.00 42.000 $ 1,218.00
$29.000 

19150-3208-94 0100 0130 716-04.15 PLASTIC PAVEMENT MARKING-BIKE SYMBOL/ARROW SHARED EACH 35.000 0.000 $ 0.00 35.000 $ 12,600.00
$360.000 

19150-3208-94 0100 0140 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 13.800 0.000 $ 0.00 0.000 $ 0.00 
$980.000 

19150-8208-14 0100 0120 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 4.300 0.000 $ 0.00 6.497 $ 6,367.06
$980.000 
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94029-4208-04 0100 0130 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 23.000 0.000 $ 0.00 41.514 $ 40,683.72
$980.000 

19150-8208-14 0100 0130 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 28,000.000 0.000 $ 0.00 28,000.000 $ 3,080.00
$0.110 

94029-4208-04 0100 0140 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 204,100.000 0.000 $ 0.00 203,416.000 $ 22,375.76
$0.110 

19150-8208-14 0100 0140 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG (8IN BARRIER LINE) L.F. 275.000 0.000 $ 0.00 402.000 $ 1,246.20
$3.100 

19150-3208-94 0100 0150 716-12.04 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN DOTTED LINE) L.F. 815.000 0.000 $ 0.00 146.000 $ 306.60 
$2.100 

19150-8208-14 0100 0150 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN DOTTED LINE) L.F. 120.000 0.000 $ 0.00 0.000 $ 0.00 
$2.100 

94029-4208-04 0100 0150 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN DOTTED LINE) L.F. 300.000 0.000 $ 0.00 49.000 $ 102.90 
$2.100 

19150-3208-94 0100 0160 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 14.600 0.000 $ 0.00 10.060 $ 20,924.80
$2,080.000 

94029-3208-94 0100 0040 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 23.000 0.000 $ 0.00 36.409 $ 75,730.72
$2,080.000 

19150-3208-94 0100 0170 716-13.02 SPRAY THERMO PVMT MRKNG (60 mil) (6IN LINE) L.M. 3.500 0.000 $ 0.00 3.385 $ 9,071.80
$2,680.000 

19150-8208-14 0100 0160 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 20,800.00
$20,800.000 

94029-4208-04 0100 0160 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 20,800.00
$20,800.000 

19150-8208-14 0100 0170 730-14.02 SAW SLOT L.F. 1,600.000 0.000 $ 0.00 0.000 $ 0.00 
$3.050 

19150-8208-14 0100 0180 730-14.03 LOOP WIRE L.F. 3,500.000 0.000 $ 0.00 0.000 $ 0.00 
$0.510 
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Project Number: 19150-8208-14 Project Current Amount $ 140.22 
Contract Current Amount $ 140.22 

10/24/2014


