
Rpt-ID: RCPCSUM1 Tennessee Date: 01/16/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000099969 Vendor Name: BAKER'S CONSTRUCTION SERVICES, INC.

Contract ID: CNN023 Estimate Number: 0007 Pay Period: 08/28/2014
to: 01/08/2015

Contract Location: Time Allowed: 143.0 days
including grading, drainage, installation of signals and Time Charged: 139.0 days

Elapsed Calendar Days: 139.0 days
Percent Time: 97.20 %
Percent Complete ($) 98.11 %
Percent Behind: - %

Contractor: Date Let: 02/14/2014
BAKER'S CONSTRUCTION SERVICES, INC. Date Awarded: 02/24/2014
PO Box 417 Date Contract Executed: 03/12/2014
Piney Flats, TN 37686 Date Notice to Proceed: 03/26/2014
Phone: Date Work Began: 03/26/2014

Date to be Completed: 08/15/2014
Date Time Stopped: 08/11/2014
Date Accepted: 00/00/0000

Estimate Paid: NO 
Counties:

SULLIVAN 

Project Number BID PCT Fed State Project Number Description 1
82002-3282-04 100.00 NA The grading, drainage, installation of signals, and paving o

Current Contract Amount $ 625,593.41 
Original Contract Amount $ 625,593.41 

Total to Date Prev to Date This Estimate
Participating $ 618,769.92 $ 618,769.92 $ 0.00 

Total Earnings $ 618,769.92 $ 618,769.92 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 618,769.92 $ 618,769.92 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 618,769.92 $ 618,769.92 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 618,769.92 $ 618,769.92 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
82002-3282-04 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 6,844.60

$6,844.600 

82002-3282-04 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

82002-3282-04 0100 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

82002-3282-04 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9012 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,034.360 $ 3,034.36 

82002-3282-04 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 27,000.00
$27,000.000 

82002-3282-04 0100 0030 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 2,712.000 0.000 $ 0.00 2,526.090 $ 41,048.96
$16.250 

82002-3282-04 0100 9006 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$24.375 

82002-3282-04 0100 0040 203-04 PLACING AND SPREADING TOPSOIL C.Y. 209.000 0.000 $ 0.00 193.750 $ 2,751.25
$14.200 

82002-3282-04 0100 9007 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$24.375 

82002-3282-04 0100 0050 203-06 WATER M.G. 8.000 0.000 $ 0.00 0.000 $ 0.00 
$12.330 
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82002-3282-04 0100 0060 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 77.000 0.000 $ 0.00 74.580 $ 1,475.19
$19.780 

82002-3282-04 0100 0070 209-02.03 8" TEMPORARY SLOPE DRAIN L.F. 87.000 0.000 $ 0.00 0.000 $ 0.00 
$5.570 

82002-3282-04 0100 0080 209-05 SEDIMENT REMOVAL C.Y. 12.000 0.000 $ 0.00 0.000 $ 0.00 
$30.000 

82002-3282-04 0100 0090 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 148.000 0.000 $ 0.00 300.000 $ 1,071.00
$3.570 

82002-3282-04 0100 0100 209-09.41 CURB INLET PROTECTION (TYPE 2) EACH 5.000 0.000 $ 0.00 7.000 $ 1,330.00
$190.000 

82002-3282-04 0100 0110 209-40.30 CATCH BASIN PROTECTION (TYPE A) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$450.000 

82002-3282-04 0100 0120 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 1,589.000 0.000 $ 0.00 1,295.170 $ 34,114.78
$26.340 

82002-3282-04 0100 0130 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING A TON 359.000 0.000 $ 0.00 343.670 $ 31,394.25
$91.350 

82002-3282-04 0100 0140 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2 TON 208.000 0.000 $ 0.00 231.070 $ 22,367.58
$96.800 

82002-3282-04 0100 9008 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9008 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -319.910 $ -319.91 

82002-3282-04 0100 9009 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9009 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 244.800 $ 244.80 

82002-3282-04 0100 9010 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

82002-3282-04 0100 0150 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 3.000 0.000 $ 0.00 0.000 $ 0.00 
$527.000 
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82002-3282-04 0100 0160 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 8.000 0.000 $ 0.00 4.690 $ 2,959.39
$631.000 

82002-3282-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

82002-3282-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

82002-3282-04 0100 0170 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 182.000 0.000 $ 0.00 207.320 $ 20,110.04
$97.000 

82002-3282-04 0100 0180 411-02.10 ACS MIX(PG70-22) GRADING D TON 968.000 0.000 $ 0.00 1,046.700 $ 123,510.60
$118.000 

82002-3282-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 349.790 $ 349.79 

82002-3282-04 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

82002-3282-04 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 948.610 $ 948.61 

82002-3282-04 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

82002-3282-04 0100 0190 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 15,094.000 0.000 $ 0.00 13,962.670 $ 28,623.47
$2.050 

82002-3282-04 0100 0200 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 2,011.000 0.000 $ 0.00 2,520.000 $ 14,565.60
$5.780 

82002-3282-04 0100 0210 701-03 CONCRETE MEDIAN PAVEMENT C.Y. 2.000 0.000 $ 0.00 0.000 $ 0.00 
$808.500 

82002-3282-04 0100 0220 702-01 CONCRETE CURB C.Y. 2.000 0.000 $ 0.00 0.000 $ 0.00 
$808.500 

82002-3282-04 0100 0230 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 55.000 0.000 $ 0.00 55.570 $ 38,510.01
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$693.000 

82002-3282-04 0100 0240 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 30.000 0.000 $ 0.00 0.000 $ 0.00 
$35.940 

82002-3282-04 0100 0250 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 12,275.00
$12,275.000 

82002-3282-04 0100 0260 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 50.000 0.000 $ 0.00 50.000 $ 1,444.00
$28.880 

82002-3282-04 0100 0270 712-05.01 WARNING LIGHTS (TYPE A) EACH 25.000 0.000 $ 0.00 6.000 $ 138.60 
$23.100 

82002-3282-04 0100 0280 712-06 SIGNS (CONSTRUCTION) S.F. 610.000 0.000 $ 0.00 448.000 $ 2,589.44
$5.780 

82002-3282-04 0100 0290 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 2,079.00
$1,039.500 

82002-3282-04 0100 0300 713-11.01 "U" SECTION STEEL POSTS LB. 173.000 0.000 $ 0.00 314.000 $ 1,215.18
$3.870 

82002-3282-04 0100 0310 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 530.000 0.000 $ 0.00 675.100 $ 3,429.51
$5.080 

82002-3282-04 0100 0320 713-11.21 P POST SLIP BASE EACH 2.000 0.000 $ 0.00 2.000 $ 808.50 
$404.250 

82002-3282-04 0100 0330 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 74.000 0.000 $ 0.00 73.400 $ 898.42 
$12.240 

82002-3282-04 0100 0340 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 122.000 0.000 $ 0.00 139.500 $ 1,909.76
$13.690 

82002-3282-04 0100 0350 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 404.25 
$404.250 

82002-3282-04 0100 0360 713-15.07 SUSPENDED FLAT SHEET ALUMINUM SIGN (0.080" THICK) EACH 4.000 0.000 $ 0.00 4.000 $ 1,386.00
$346.500 

82002-3282-04 0100 0370 713-15.40 SIGN INSTALLATION (DESCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 231.00 
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(SUSPENDED STREET NAME SIGN) $231.000 

82002-3282-04 0100 0380 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 4,158.00
$2,079.000 

82002-3282-04 0100 0390 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 91.000 0.000 $ 0.00 73.000 $ 2,360.82
$32.340 

82002-3282-04 0100 0400 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 30.000 0.000 $ 0.00 19.667 $ 369.15 
$18.770 

82002-3282-04 0100 0410 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 160.000 0.000 $ 0.00 145.000 $ 1,332.55
$9.190 

82002-3282-04 0100 0420 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 18.000 0.000 $ 0.00 19.000 $ 3,182.12
$167.480 

82002-3282-04 0100 0430 716-02.08 PLASTIC PAVEMENT MARKING (8" DOTTED LINE) L.F. 94.000 0.000 $ 0.00 92.000 $ 207.92 
$2.260 

82002-3282-04 0100 0440 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 12.000 0.000 $ 0.00 12.000 $ 107.52 
$8.960 

82002-3282-04 0100 0450 716-04.15 PLASTIC PAVEMENT MARKING-BIKE SYMBOL/ARROW SHARED EACH 2.000 0.000 $ 0.00 2.000 $ 981.76 
$490.880 

82002-3282-04 0100 0460 716-05.05 PAINTED PAVEMENT MARKING (STOP LINE) L.F. 160.000 0.000 $ 0.00 0.000 $ 0.00 
$6.650 

82002-3282-04 0100 0470 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 2.000 0.000 $ 0.00 0.779 $ 697.31 
$895.130 

82002-3282-04 0100 0480 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 2.000 0.000 $ 0.00 1.284 $ 4,411.99
$3,436.130 

82002-3282-04 0100 0490 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 0.100 0.000 $ 0.00 0.068 $ 298.45 
$4,389.000 

82002-3282-04 0100 0500 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 38,381.20
$38,381.200 

82002-3282-04 0100 0510 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH BACKPLATE) EACH 5.000 0.000 $ 0.00 5.000 $ 3,753.75
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$750.750 

82002-3282-04 0100 0520 730-02.17 SIGNAL HEAD ASSEMBLY (150 A2H WITH BACKPLATE) EACH 1.000 0.000 $ 0.00 1.000 $ 1,155.00
$1,155.000 

82002-3282-04 0100 0530 730-02.30 SIGNAL HEAD ASSEMBLY (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 3,003.00
(130 A3 WITH BACKPLATE) $750.750 

82002-3282-04 0100 0540 730-02.31 SIGNAL HEAD ASSEMBLY (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 1,732.50
(140 A1 WITH BACKPLATE) $866.250 

82002-3282-04 0100 0550 730-03.20 INSTALL PULL BOX (TYPE A) EACH 2.000 0.000 $ 0.00 2.000 $ 1,155.00
$577.500 

82002-3282-04 0100 0560 730-03.21 INSTALL PULL BOX (TYPE B) EACH 6.000 0.000 $ 0.00 6.000 $ 3,811.50
$635.250 

82002-3282-04 0100 0570 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 1.000 0.000 $ 0.00 1.000 $ 2,887.50
$2,887.500 

82002-3282-04 0100 0580 730-08.02 SIGNAL CABLE - 5 CONDUCTOR L.F. 728.000 0.000 $ 0.00 785.000 $ 910.60 
$1.160 

82002-3282-04 0100 0590 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 1,132.000 0.000 $ 0.00 1,060.000 $ 2,448.60
$2.310 

82002-3282-04 0100 0600 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 604.000 0.000 $ 0.00 520.000 $ 2,402.40
$4.620 

82002-3282-04 0100 0610 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 280.000 0.000 $ 0.00 175.000 $ 1,011.50
$5.780 

82002-3282-04 0100 0620 730-12.16 CONDUIT (DESCRIPTION) L.F. 836.000 0.000 $ 0.00 934.000 $ 16,186.22
(2" DAMETER SCHEDULE 80) $17.330 

82002-3282-04 0100 0630 730-13.01 VEHICLE LOOP DETECTOR (SHELF MOUNT) EACH 2.000 0.000 $ 0.00 2.000 $ 577.50 
$288.750 

82002-3282-04 0100 0640 730-13.08 VEHICLE DETECTOR (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 30,030.00
(PEEK VIDEO TRAK-IQ) $7,507.500 

82002-3282-04 0100 0650 730-14.01 SHIELDED DETECTOR CABLE L.F. 860.000 0.000 $ 0.00 935.000 $ 1,084.60
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$1.160 

82002-3282-04 0100 0660 730-14.02 SAW SLOT L.F. 172.000 0.000 $ 0.00 155.000 $ 1,790.25
$11.550 

82002-3282-04 0100 0670 730-14.03 LOOP WIRE L.F. 532.000 0.000 $ 0.00 652.000 $ 378.16 
$0.580 

82002-3282-04 0100 0680 730-15.32 CABINET (EIGHT PHASE BASE MOUNTED) EACH 1.000 0.000 $ 0.00 1.000 $ 12,127.50
$12,127.500 

82002-3282-04 0100 0690 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 1.000 0.000 $ 0.00 1.000 $ 6,352.50
$6,352.500 

82002-3282-04 0100 0700 730-23.36 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 5,197.50
( 1 @ 65' ) $5,197.500 

82002-3282-04 0100 0710 730-23.37 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 15,592.50
( 1 @ 75' ) $5,197.500 

82002-3282-04 0100 0720 730-35.06 BATTERY BACK-UP AND POWER CONDITIONER EACH 1.000 0.000 $ 0.00 1.000 $ 7,507.50
$7,507.500 

82002-3282-04 0100 0730 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 10.000 0.000 $ 0.00 9.000 $ 266.49 
$29.610 

82002-3282-04 0100 0740 801-03 WATER (SEEDING & SODDING) M.G. 18.000 0.000 $ 0.00 30.000 $ 750.00 
$25.000 

82002-3282-04 0100 0750 803-01 SODDING (NEW SOD) S.Y. 1,718.000 0.000 $ 0.00 1,680.220 $ 9,426.03
$5.610 
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