
Rpt-ID: RCPCSUM1 Tennessee Date: 12/08/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070046535 Vendor Name: HUDSON CONSTRUCTION COMPANY

Contract ID: CNN025 Estimate Number: 0004 Pay Period: 10/08/2014
to: 12/02/2014

Contract Location: Time Allowed: 35.0 days
from S.R. 10 to east of Vanntown School Rd, and on S.R. 82 Time Charged: 37.0 days

Elapsed Calendar Days: 37.0 days
Percent Time: 105.71 %
Percent Complete ($) 97.22 %
Percent Behind: 8.49 %

Contractor: Date Let: 02/14/2014
HUDSON CONSTRUCTION COMPANY Date Awarded: 02/24/2014
1615 Sholar Avenue Date Contract Executed: 03/19/2014
Chattanooga, TN 37406 Date Notice to Proceed: 07/29/2014
Phone: Date Work Began: 07/29/2014

Date to be Completed: 09/01/2014
Date Time Stopped: 09/03/2014
Date Accepted: 09/05/2014

Estimate Paid: NO 
Counties:
LINCOLN 
MOORE 

Project Number BID PCT Fed State Project Number Description 1
52021-3221-94 9.86 STP/HSIP-275(9) SR-275: FROM SR-10 TO EAST OF VANNTOWN SCHOOL ROAD
52021-8221-14 59.93 STP/HSIP-275(9) The resurfacing (microsurfacing) on S.R. 275 from U.S. 231 (
64006-3203-94 4.42 HSIP-82(5) SR-82: From SR-55 (L.M. 0.00) to Bedford County Line(L.M. 2.
64006-4203-04 25.79 HSIP-82(5) The resurfacing (microsurfacing) on S.R. 82 from S.R. 55 (L.

Current Contract Amount $ 679,684.50 
Original Contract Amount $ 679,684.50 

Total to Date Prev to Date This Estimate
Participating $ 672,851.16 $ 672,851.16 $ 0.00 

Total Earnings $ 672,851.16 $ 672,851.16 $ 0.00 

12/8/2014



Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 672,851.16 $ 672,851.16 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 672,851.16 $ 672,851.16 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 672,851.16 $ 672,851.16 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
52021-3221-94 0100 9005 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 

52021-8221-14 0100 9006 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

64006-3203-94 0100 9007 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -2.000 $ -840.00
$420.000 

64006-4203-04 0100 9008 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

52021-3221-94 0100 9001 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

52021-8221-14 0100 9002 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 8,179.970 $ 8,179.97 

64006-3203-94 0100 9003 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

64006-4203-04 0100 9004 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9004 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,362.320 $ 3,362.32 

12/8/2014



52021-3221-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 225.000 0.000 $ 0.00 93.580 $ 1,871.60
$20.000 

52021-8221-14 0100 0010 403-01.01 BITUMINOUS MATERIAL FOR TACK COAT (MICRO-SURFACING) TON 12.000 0.000 $ 0.00 8.571 $ 2,571.30
$300.000 

64006-4203-04 0100 0010 403-01.01 BITUMINOUS MATERIAL FOR TACK COAT (MICRO-SURFACING) TON 6.000 0.000 $ 0.00 3.109 $ 932.70 
$300.000 

64006-3203-94 0100 0010 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 4.130 0.000 $ 0.00 3.580 $ 1,969.00
$550.000 

52021-3221-94 0100 0020 411-12.04 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (4IN WIDTH) L.M. 10.750 0.000 $ 0.00 8.530 $ 4,691.50
$550.000 

52021-8221-14 0100 0020 414-03.01 EMULSIFIED ASPHALT FOR MICRO-SURFACING TON 213.000 0.000 $ 0.00 225.983 $ 175,193.32
$775.250 

64006-4203-04 0100 0020 414-03.01 EMULSIFIED ASPHALT FOR MICRO-SURFACING TON 85.000 0.000 $ 0.00 89.358 $ 69,274.79
$775.250 

52021-8221-14 0100 0030 414-03.02 AGGREGATE FOR MICRO SURFACING TON 1,774.000 0.000 $ 0.00 1,821.260 $ 169,832.50
$93.250 

64006-4203-04 0100 0030 414-03.02 AGGREGATE FOR MICRO SURFACING TON 704.000 0.000 $ 0.00 722.310 $ 67,355.41
$93.250 

52021-3221-94 0100 0030 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 225.000 0.000 $ 0.00 0.000 $ 0.00 
$17.000 

52021-3221-94 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$25.500 

52021-3221-94 0100 0040 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 9.000 0.000 $ 0.00 9.000 $ 17,775.00
$1,975.000 

52021-3221-94 0100 0050 706-01 GUARDRAIL REMOVED L.F. 720.000 0.000 $ 0.00 450.000 $ 450.00 
$1.000 

64006-4203-04 0100 0040 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 25.000 0.000 $ 0.00 0.000 $ 0.00 
$26.900 

12/8/2014



52021-8221-14 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 9,575.00
$9,575.000 

64006-4203-04 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 9,575.00
$9,575.000 

52021-8221-14 0100 0050 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

64006-4203-04 0100 0060 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

52021-8221-14 0100 0060 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

64006-4203-04 0100 0070 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

52021-8221-14 0100 0070 712-06 SIGNS (CONSTRUCTION) S.F. 458.000 0.000 $ 0.00 283.000 $ 2,264.00
$8.000 

64006-4203-04 0100 0080 712-06 SIGNS (CONSTRUCTION) S.F. 350.000 0.000 $ 0.00 90.000 $ 720.00 
$8.000 

64006-3203-94 0100 0020 713-16.20 SIGNS (DESCRIPTION) EACH 10.000 0.000 $ 0.00 10.000 $ 3,000.00
(W1-8 CHEVRON) $300.000 

64006-3203-94 0100 0030 713-16.21 SIGNS (DESCRIPTION) EACH 38.000 0.000 $ 0.00 38.000 $ 11,400.00
(OM3 TYPE 3 OBJECT MARKER) $300.000 

52021-3221-94 0100 0060 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 475.000 0.000 $ 0.00 459.000 $ 12,852.00
$28.000 

64006-3203-94 0100 0040 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 182.000 0.000 $ 0.00 168.000 $ 4,704.00
$28.000 

52021-8221-14 0100 0080 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 242.000 0.000 $ 0.00 233.000 $ 4,660.00
$20.000 

64006-4203-04 0100 0090 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 96.000 0.000 $ 0.00 107.000 $ 2,140.00
$20.000 

12/8/2014



52021-8221-14 0100 0090 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP AHEAD) EACH 2.000 0.000 $ 0.00 2.000 $ 900.00 
$450.000 

52021-3221-94 0100 0070 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 28.000 0.000 $ 0.00 11.143 $ 8,357.25
$750.000 

64006-3203-94 0100 0050 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 11.000 0.000 $ 0.00 1.622 $ 1,216.50
$750.000 

52021-8221-14 0100 0100 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 28.000 0.000 $ 0.00 26.991 $ 43,185.60
$1,600.000 

64006-4203-04 0100 0100 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 11.000 0.000 $ 0.00 10.739 $ 17,182.40
$1,600.000 

52021-8221-14 0100 0110 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 9,250.00
$9,250.000 

64006-4203-04 0100 0110 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 9,250.00
$9,250.000 

12/8/2014


