
Rpt-ID: RCPCSUM1 Tennessee Date: 05/07/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070046535 Vendor Name: HUDSON CONSTRUCTION COMPANY

Contract ID: CNN026 Estimate Number: 0004 Pay Period: 09/22/2014
to: 09/22/2014

Contract Location: Time Allowed: 60.0 days
in Cocke and Greene Counties, S.R. 113 in Hamblen County Time Charged: 60.0 days

Elapsed Calendar Days: 60.0 days
Percent Time: 100.00 %
Percent Complete ($) 100.78 %
Percent Behind: - %

Contractor: Date Let: 02/14/2014
HUDSON CONSTRUCTION COMPANY Date Awarded: 02/24/2014
1615 Sholar Avenue Date Contract Executed: 03/12/2014
Chattanooga, TN 37406 Date Notice to Proceed: 07/21/2014
Phone: Date Work Began: 07/21/2014

Date to be Completed: 09/18/2014
Date Time Stopped: 09/18/2014
Date Accepted: 00/00/0000

Estimate Paid: NO 
Counties:

COCKE 
GREENE 
HAMBLEN 
HAWKINS 

Project Number BID PCT Fed State Project Number Description 1
15021-3207-94 10.36 HSIP-340(7) SR 340: From SR 9 to Old SR-35
15021-4207-04 20.14 N/A The resurfacing (microsurfacing) on S.R. 340 from S.R. 9 (L.
30024-4211-04 10.41 N/A The resurfacing (microsurfacing) on S.R. 340 from the Cocke 
30024-4212-04 4.57 N/A From Cocke County Line to SR-349
32017-3210-94 4.16 HSIP-113(22) SR 113 from SR 32 (US 25E) to SR 160
32017-4210-04 9.61 N/A The resurfacing (microsurfacing) on S.R. 113 from U.S. 25E (
37011-3236-94 14.60 HSIP-70(19) From Greene County Line to SR-66
37011-4236-04 26.15 N/A The resurfacing (microsurfacing) on S.R. 70 from the Greene 

Current Contract Amount $ 1,043,896.25 
Original Contract Amount $ 1,041,896.25 
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Total to Date Prev to Date This Estimate
Participating $ 1,065,504.23 $ 1,065,504.23 $ 0.00 

Total Earnings $ 1,065,504.23 $ 1,065,504.23 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,065,504.23 $ 1,065,504.23 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 1,065,504.23 $ 1,065,504.23 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,065,504.23 $ 1,065,504.23 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
15021-3207-94 0100 9024 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

15021-4207-04 0100 9025 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

30024-4211-04 0100 9026 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

30024-4212-04 0500 9027 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

32017-3210-94 0100 9028 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

32017-4210-04 0100 9029 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

37011-3236-94 0100 9030 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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37011-4236-04 0100 9031 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

15021-3207-94 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

15021-4207-04 0100 9017 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

30024-4211-04 0100 9018 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

30024-4212-04 0500 9019 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

32017-3210-94 0100 9020 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

32017-4210-04 0100 9021 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

37011-3236-94 0100 9022 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

37011-4236-04 0100 9023 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

15021-3207-94 0100 9008 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

15021-4207-04 0100 9009 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

30024-4211-04 0100 9010 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

30024-4212-04 0500 9011 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

32017-3210-94 0100 9012 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 
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32017-4210-04 0100 9013 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

37011-3236-94 0100 9014 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

37011-4236-04 0100 9015 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

15021-3207-94 0100 9000 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

15021-4207-04 0100 9001 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9001 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,363.690 $ 3,363.69 

30024-4211-04 0100 9002 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,806.820 $ 1,806.82 

30024-4212-04 0500 9003 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

32017-3210-94 0100 9004 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

32017-4210-04 0100 9005 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9005 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,889.350 $ 1,889.35 

37011-3236-94 0100 9006 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

37011-4236-04 0100 9007 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 6,622.370 $ 6,622.37 

15021-4207-04 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 13.000 0.000 $ 0.00 4.739 $ 1,303.23
$275.000 

30024-4211-04 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 6.000 0.000 $ 0.00 1.890 $ 519.75 
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$275.000 

32017-4210-04 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 6.000 0.000 $ 0.00 2.688 $ 739.20 
$275.000 

37011-4236-04 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 15.000 0.000 $ 0.00 6.949 $ 1,910.98
$275.000 

37011-3236-94 0100 0010 411-12.02 SCORING SHOULDERS (NON-CONTINUOUS) (16IN WIDTH) L.M. 8.500 0.000 $ 0.00 8.500 $ 8,721.00
$1,026.000 

15021-4207-04 0100 0020 414-03.01 EMULSIFIED ASPHALT FOR MICRO-SURFACING TON 103.000 0.000 $ 0.00 87.816 $ 68,233.03
$777.000 

30024-4211-04 0100 0020 414-03.01 EMULSIFIED ASPHALT FOR MICRO-SURFACING TON 46.000 0.000 $ 0.00 47.806 $ 37,145.26
$777.000 

32017-4210-04 0100 0020 414-03.01 EMULSIFIED ASPHALT FOR MICRO-SURFACING TON 49.000 0.000 $ 0.00 49.300 $ 38,306.10
$777.000 

37011-4236-04 0100 0020 414-03.01 EMULSIFIED ASPHALT FOR MICRO-SURFACING TON 124.000 0.000 $ 0.00 175.198 $ 136,128.85
$777.000 

15021-4207-04 0100 0030 414-03.02 AGGREGATE FOR MICRO SURFACING TON 861.000 0.000 $ 0.00 703.499 $ 65,425.41
$93.000 

30024-4211-04 0100 0030 414-03.02 AGGREGATE FOR MICRO SURFACING TON 389.000 0.000 $ 0.00 382.502 $ 35,572.69
$93.000 

32017-4210-04 0100 0030 414-03.02 AGGREGATE FOR MICRO SURFACING TON 407.000 0.000 $ 0.00 396.737 $ 36,896.54
$93.000 

37011-4236-04 0100 0030 414-03.02 AGGREGATE FOR MICRO SURFACING TON 1,035.000 0.000 $ 0.00 1,414.482 $ 131,546.83
$93.000 

30024-4212-04 0500 0010 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF SLAB) S.Y. 5.000 0.000 $ 0.00 0.000 $ 0.00 
$120.000 

30024-4212-04 0500 0020 617-04.02 TYPE 2 THIN EPOXY OVERLAY (LOW-MOD EPOXY) S.Y. 1,150.000 0.000 $ 0.00 1,157.500 $ 47,457.50
$41.000 

15021-3207-94 0100 9032 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 15.000 $ 600.00 
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$40.000 

37011-3236-94 0100 9033 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 13.000 $ 520.00 
$40.000 

15021-3207-94 0100 9025 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 0.000 0.000 $ 0.00 18.750 $ 375.00 
To add type 2 straight rail to the project $20.000 

37011-3236-94 0100 9031 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 0.000 0.000 $ 0.00 18.750 $ 375.00 
To add type 2 straight rail to the project $20.000 

15021-3207-94 0100 9034 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 12.500 $ 375.00 
$30.000 

37011-3236-94 0100 9035 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 12.500 $ 375.00 
$30.000 

15021-3207-94 0100 0010 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 2.000 0.000 $ 0.00 4.000 $ 2,000.00
$500.000 

15021-3207-94 0100 0020 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 40.000 0.000 $ 0.00 38.000 $ 77,900.00
$2,050.000 

32017-3210-94 0100 0010 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 15.000 0.000 $ 0.00 15.000 $ 30,750.00
$2,050.000 

37011-3236-94 0100 0020 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 45.000 0.000 $ 0.00 44.000 $ 90,200.00
$2,050.000 

15021-3207-94 0100 0030 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 15.000 0.000 $ 0.00 17.000 $ 11,900.00
$700.000 

32017-3210-94 0100 0020 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 10.000 0.000 $ 0.00 8.000 $ 5,600.00
$700.000 

37011-3236-94 0100 0030 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 45.000 0.000 $ 0.00 45.000 $ 31,500.00
$700.000 

15021-3207-94 0100 0040 705-04.10 EARTH PAD FOR GUARD RAIL END TREATMENT EACH 2.000 0.000 $ 0.00 1.000 $ 700.00 
$700.000 

15021-3207-94 0100 0050 706-01 GUARDRAIL REMOVED L.F. 1,775.000 0.000 $ 0.00 1,825.000 $ 1,825.00
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$1.000 

32017-3210-94 0100 0030 706-01 GUARDRAIL REMOVED L.F. 750.000 0.000 $ 0.00 750.000 $ 750.00 
$1.000 

37011-3236-94 0100 0040 706-01 GUARDRAIL REMOVED L.F. 2,250.000 0.000 $ 0.00 2,200.000 $ 2,200.00
$1.000 

37011-3236-94 0100 0050 706-05 GUARDRAIL ADJUSTMENT L.F. 1,500.000 0.000 $ 0.00 837.500 $ 2,093.75
$2.500 

15021-4207-04 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 6,900.00
$6,900.000 

30024-4211-04 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 4,600.00
$4,600.000 

32017-4210-04 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 2,300.00
$2,300.000 

37011-4236-04 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 9,200.00
$9,200.000 

15021-4207-04 0100 0050 712-06 SIGNS (CONSTRUCTION) S.F. 531.000 0.000 $ 0.00 527.500 $ 2,110.00
$4.000 

30024-4211-04 0100 0050 712-06 SIGNS (CONSTRUCTION) S.F. 335.000 0.000 $ 0.00 350.500 $ 1,402.00
$4.000 

32017-4210-04 0100 0050 712-06 SIGNS (CONSTRUCTION) S.F. 768.000 0.000 $ 0.00 694.000 $ 2,776.00
$4.000 

37011-4236-04 0100 0050 712-06 SIGNS (CONSTRUCTION) S.F. 795.000 0.000 $ 0.00 614.500 $ 2,458.00
$4.000 

15021-3207-94 0100 0060 713-16.20 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 290.00 
(W1-5) $145.000 

30024-4211-04 0100 0060 713-16.20 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 145.00 
(W1-5) $145.000 

15021-3207-94 0100 0070 713-16.21 SIGNS (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 435.00 
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(W2-2) $145.000 

30024-4211-04 0100 0070 713-16.21 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 420.00 
(OM3) $105.000 

32017-3210-94 0100 0040 713-16.21 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 420.00 
(OM-3 OBJECT MARKERS) $105.000 

15021-3207-94 0100 0080 713-16.22 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 290.00 
(W1-2) $145.000 

15021-3207-94 0100 0090 713-16.23 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 100.00 
(W13-1P) $50.000 

15021-3207-94 0100 0100 713-16.24 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 145.00 
(W11-3) $145.000 

15021-3207-94 0100 0110 713-16.25 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 125.00 
(D10-2) $125.000 

15021-3207-94 0100 0120 713-16.26 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 145.00 
(W2-7) $145.000 

15021-3207-94 0100 0130 713-16.27 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 45.00 
(W16-4P) $45.000 

15021-3207-94 0100 0140 713-16.28 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 205.00 
(S3-1) $205.000 

15021-3207-94 0100 0150 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 367.000 0.000 $ 0.00 333.000 $ 6,660.00
$20.000 

30024-4211-04 0100 0080 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 221.000 0.000 $ 0.00 194.000 $ 3,880.00
$20.000 

32017-3210-94 0100 0050 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 174.000 0.000 $ 0.00 167.000 $ 3,340.00
$20.000 

37011-3236-94 0100 0060 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 444.000 0.000 $ 0.00 416.000 $ 8,320.00
$20.000 

37011-3236-94 0100 0070 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 
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$20.000 

37011-3236-94 0100 0080 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 72.000 0.000 $ 0.00 88.230 $ 1,235.22
$14.000 

15021-3207-94 0100 0160 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 175.000 0.000 $ 0.00 172.000 $ 1,367.40
$7.950 

32017-3210-94 0100 0060 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 125.000 0.000 $ 0.00 115.000 $ 914.25 
$7.950 

37011-3236-94 0100 0090 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 275.000 0.000 $ 0.00 265.000 $ 2,106.75
$7.950 

37011-3236-94 0100 0100 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP AHEAD) EACH 1.000 0.000 $ 0.00 1.000 $ 175.00 
$175.000 

37011-3236-94 0100 0110 716-03.07 PLASTIC WORD PAVEMENT MARKING (STOP) EACH 1.000 0.000 $ 0.00 1.000 $ 145.00 
$145.000 

37011-4236-04 0100 0060 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 27.000 0.000 $ 0.00 5.644 $ 2,398.70
$425.000 

37011-4236-04 0100 0070 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 27.000 0.000 $ 0.00 22.815 $ 34,792.88
$1,525.000 

15021-4207-04 0100 0060 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 22.000 0.000 $ 0.00 19.519 $ 25,862.68
$1,325.000 

30024-4211-04 0100 0090 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 14.000 0.000 $ 0.00 12.114 $ 16,051.05
$1,325.000 

32017-4210-04 0100 0060 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 11.000 0.000 $ 0.00 9.126 $ 12,091.95
$1,325.000 

15021-4207-04 0100 0070 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 8,407.50
$8,407.500 

30024-4211-04 0100 0100 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 5,605.00
$5,605.000 

32017-4210-04 0100 0070 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 2,802.50
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$2,802.500 

37011-4236-04 0100 0080 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 11,210.00
$11,210.000 
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