
Rpt-ID: RCPCSUM1 Tennessee Date: 03/29/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000029737 Vendor Name: HIGHWAYS, INC.

Contract ID: CNN028 Estimate Number: 0003 Pay Period: 09/04/2014
to: 09/29/2014

Contract Location: Time Allowed: 35.0 days
from Thompson Circle(L.M. 3.37) to Tower Hill Rd (L.M. 6.89) Time Charged: 64.0 days

Elapsed Calendar Days: 64.0 days
Percent Time: 182.86 %
Percent Complete ($) 100.55 %
Percent Behind: 82.31 %

Contractor: Date Let: 02/14/2014
HIGHWAYS, INC. Date Awarded: 02/24/2014
PO Box 96 Date Contract Executed: 03/17/2014
Brentwood, TN 37024 Date Notice to Proceed: 06/27/2014
Phone: Date Work Began: 06/27/2014

Date to be Completed: 07/31/2014
Date Time Stopped: 08/29/2014
Date Accepted: 09/08/2014

Estimate Paid: NO 

Counties:
OVERTON 

Project Number BID PCT Fed State Project Number Description 1
67002-3236-94 4.80 NH/HSIP-52(66) From Thompson Circle To Tower Hill Road
67002-8236-14 95.20 NH/HSIP-52(66) The resurfacing (thin mix overlay) on S.R. 52 from Thompson 

Current Contract Amount $ 966,023.10 
Original Contract Amount $ 963,023.10 

Total to Date Prev to Date This Estimate
Participating $ 965,290.67 $ 973,061.09 $ -7,770.42

Total Earnings $ 965,290.67 $ 973,061.09 $ -7,770.42 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 

3/29/2016



Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 965,290.67 $ 973,061.09 $ -7,770.42 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 965,290.67 $ 973,061.09 $ -7,770.42 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 965,290.67 $ 973,061.09 $ -7,770.42 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

67002-3236-94 0100 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

67002-8236-14 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -26.000 $ -10,920.00
$420.000 

67002-3236-94 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

67002-8236-14 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

67002-3236-94 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

67002-8236-14 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

67002-8236-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 2,226.000 0.000 $ 0.00 873.430 $ 13,101.45
$15.000 

67002-8236-14 0100 0020 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 5,802.000 0.000 $ 0.00 5,529.850 $ 367,735.03
$66.500 

67002-8236-14 0100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

3/29/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
0100 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 -16,810.740 $ -16,810.74 -16,810.740 $ -16,810.74 

67002-8236-14 0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,956.500 $ 2,956.50 

67002-8236-14 0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

67002-8236-14 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 57.000 0.000 $ 0.00 30.830 $ 7,707.50
$250.000 

67002-8236-14 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

67002-8236-14 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

67002-8236-14 0100 0040 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 4,387.000 0.000 $ 0.00 4,793.290 $ 395,446.43
$82.500 

67002-8236-14 0100 9005 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9005 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 2,914.320 $ 2,914.32 2,914.320 $ 2,914.32 

67002-3236-94 0100 9010 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

67002-8236-14 0100 9011 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

67002-8236-14 0100 9014 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9014 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 5,076.000 $ 5,076.00 5,076.000 $ 5,076.00 

67002-3236-94 0100 0010 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 5.300 0.000 $ 0.00 4.887 $ 1,466.10
$300.000 

3/29/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

67002-8236-14 0100 0050 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 77,528.000 0.000 $ 0.00 119,501.500 $ 83,651.05
$0.700 

67002-8236-14 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 18,000.00
$18,000.000 

67002-8236-14 0100 0070 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 15.000 0.000 $ 0.00 15.000 $ 75.00 
$5.000 

67002-8236-14 0100 0080 712-05.01 WARNING LIGHTS (TYPE A) EACH 15.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

67002-8236-14 0100 0090 712-06 SIGNS (CONSTRUCTION) S.F. 893.000 0.000 $ 0.00 1,125.330 $ 6,751.98
$6.000 

67002-8236-14 0100 9500 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 0.000 0.000 $ 0.00 2.000 $ 3,000.00
The addition of (2) Changeable Message Sign Units $1,500.000 

67002-3236-94 0100 0020 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 381.000 0.000 $ 0.00 232.000 $ 6,960.00
$30.000 

67002-3236-94 0100 0030 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 50.000 0.000 $ 0.00 56.000 $ 1,680.00
$30.000 

67002-3236-94 0100 0040 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 110.000 105.000 $ 1,050.00 233.000 $ 2,330.00
$10.000 

67002-3236-94 0100 0050 716-04.14 PLASTIC PAVEMENT MARKING (LANE REDUCTION ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 400.00 
$200.000 

67002-8236-14 0100 0100 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 28.200 0.000 $ 0.00 34.726 $ 19,099.30
$550.000 

67002-3236-94 0100 0060 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 14.100 0.000 $ 0.00 12.405 $ 26,670.75
$2,150.000 

3/29/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
67002-8236-14 0100 0110 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 28,000.00

$28,000.000 

Project Number: 67002-3236-94 Project Current Amount $ 1,050.00
Project Number: 67002-8236-14 Project Current Amount $ -8,820.42

Contract Current Amount $ -7,770.42 

3/29/2016


