
Rpt-ID: RCPCSUM1 Tennessee Date: 02/12/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070046535 Vendor Name: HUDSON CONSTRUCTION COMPANY

Contract ID: CNN033 Estimate Number: 0002 Pay Period: 10/01/2014
to: 11/06/2014

Contract Location: Time Allowed: 35.0 days
from west of the bridges over the Collins River (L.M.14.90) Time Charged: 35.0 days

Elapsed Calendar Days: 35.0 days
Percent Time: 100.00 %
Percent Complete ($) 103.04 %
Percent Behind: - %

Contractor: Date Let: 02/14/2014
HUDSON CONSTRUCTION COMPANY Date Awarded: 02/24/2014
1615 Sholar Avenue Date Contract Executed: 03/12/2014
Chattanooga, TN 37406 Date Notice to Proceed: 08/27/2014
Phone: Date Work Began: 09/02/2014

Date to be Completed: 09/30/2014
Date Time Stopped: 09/30/2014
Date Accepted: 09/25/2014

Estimate Paid: NO 

Counties:
WARREN 

Project Number BID PCT Fed State Project Number Description 1
89073-3212-94 24.96 HSIP-1(313) From: 0.22 Miles W. of Bridges over Collins River to Victor 
89073-8212-14 75.04 NH/HSIP-1(313) The resurfacing (microsurfacing) on U.S. 70S (S.R. 1) from w

Current Contract Amount $ 818,857.50 
Original Contract Amount $ 818,857.50 

Total to Date Prev to Date This Estimate
Participating $ 860,686.40 $ 860,755.94 $ -69.54 

Total Earnings $ 860,686.40 $ 860,755.94 $ -69.54 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 

2/12/2016



Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 860,686.40 $ 860,755.94 $ -69.54 

Test Report Payment Adjustment $ -342.00 $ 0.00 $ -342.00 
Total Adjusted Earnings $ 860,344.40 $ 860,755.94 $ -411.54 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 860,344.40 $ 860,755.94 $ -411.54 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

89073-3212-94 0100 9002 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

89073-8212-14 0100 9003 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

89073-3212-94 0100 9000 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

89073-8212-14 0100 9001 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9001 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 -69.540 $ -69.54 17,753.840 $ 17,753.84 

89073-8212-14 0100 0010 403-01.01 BITUMINOUS MATERIAL FOR TACK COAT (MICRO-SURFACING) TON 42.000 0.000 $ 0.00 14.500 $ 4,350.00
$300.000 

89073-8212-14 0100 0020 403-05.01 BITUMINOUS MATERIAL (FOG SEAL) SHOULDER TON 51.000 0.000 $ 0.00 43.520 $ 13,056.00
$300.000 

0100 0020 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON $ 300.000 -1.140 $ -342.00 -1.140 $ -342.00 

89073-8212-14 0100 0030 414-03.01 EMULSIFIED ASPHALT FOR MICRO-SURFACING TON 343.000 0.000 $ 0.00 368.510 $ 278,317.18
$755.250 

89073-8212-14 0100 0040 414-03.02 AGGREGATE FOR MICRO SURFACING TON 2,855.000 0.000 $ 0.00 2,814.470 $ 255,413.15
$90.750 

2/12/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
89073-8212-14 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 25,500.00

$25,500.000 

89073-8212-14 0100 0060 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 283.000 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

89073-8212-14 0100 0070 712-06 SIGNS (CONSTRUCTION) S.F. 1,030.000 0.000 $ 0.00 939.000 $ 4,695.00
$5.000 

89073-8212-14 0100 0080 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,400.00
$700.000 

89073-8212-14 0100 0090 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 2,800.00
$1,400.000 

89073-3212-94 0100 0010 716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Color) EACH 1,257.000 0.000 $ 0.00 1,316.000 $ 31,584.00
$24.000 

89073-3212-94 0100 0020 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 303.000 0.000 $ 0.00 384.000 $ 3,840.00
$10.000 

89073-3212-94 0100 0030 716-02.07 PLASTIC PAVEMENT MARKING (24" BARRIER LINE) L.F. 120.000 0.000 $ 0.00 105.000 $ 787.50 
$7.500 

89073-3212-94 0100 0040 716-04.02 PLASTIC PAVEMENT MARKING(DOUBLE TURNING ARROW) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$300.000 

89073-8212-14 0100 0100 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 4.200 0.000 $ 0.00 40.448 $ 22,246.40
$550.000 

89073-3212-94 0100 0050 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 25,000.000 0.000 $ 0.00 14,179.000 $ 2,126.85
$0.150 

89073-3212-94 0100 0060 716-08.04 REMOVAL OF PAVEMENT MARKING (CHANNELIZATION STRIPING) S.Y. 30.000 0.000 $ 0.00 26.670 $ 133.35 
$5.000 

89073-3212-94 0100 0070 716-08.06 REMOVAL OF PAVEMENT MARKING (TURN LANE ARROW) EACH 25.000 0.000 $ 0.00 6.000 $ 150.00 

2/12/2016
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Item 
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Item Code Description Units Bid Qty Qty This 
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Supplemental Description Unit Price
$25.000 

89073-3212-94 0100 0080 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 37.700 0.000 $ 0.00 38.691 $ 169,273.13
$4,375.000 

89073-3212-94 0100 0090 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN DOTTED LINE) L.F. 250.000 0.000 $ 0.00 260.000 $ 260.00 
$1.000 

89073-8212-14 0100 0110 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 27,000.00
$27,000.000 

Project Number: 89073-8212-14 Project Current Amount $ -411.54
Contract Current Amount $ -411.54 

2/12/2016


