
Rpt-ID: RCPCSUM1 Tennessee Date: 07/14/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070046535 Vendor Name: HUDSON CONSTRUCTION COMPANY

Contract ID: CNN034 Estimate Number: 0004 Pay Period: 10/11/2014
to: 06/11/2015

Contract Location: Time Allowed: 53.0 days
from US 441 (SR 71) ramp to the Union Co line, & on SR 131 Time Charged: 117.0 days

Elapsed Calendar Days: 117.0 days
Percent Time: 220.75 %
Percent Complete ($) 92.29 %
Percent Behind: 128.46 %

Contractor: Date Let: 02/14/2014
HUDSON CONSTRUCTION COMPANY Date Awarded: 02/24/2014
1615 Sholar Avenue Date Contract Executed: 03/12/2014
Chattanooga, TN 37406 Date Notice to Proceed: 06/09/2014
Phone: Date Work Began: 06/09/2014

Date to be Completed: 07/31/2014
Date Time Stopped: 07/09/2014
Date Accepted: 00/00/0000

Estimate Paid: NO 
Counties:

ANDERSON 
GRAINGER 

Project Number BID PCT Fed State Project Number Description 1
01006-3210-94 1.83 HSIP-61(30) SR 61 From SR 71 Ramp to Union County Line
01006-4210-04 39.94 N/A The resurfacing (microsurfacing) on S.R. 61 from the U.S. 44
29007-3217-94 5.10 HSIP-131(34) SR 131 From Union Co. Line to North of Williams Creek Bridge
29007-4217-04 53.13 N/A The resurfacing (microsurfacing) on S.R. 131 from the Union 

Current Contract Amount $ 547,335.80 
Original Contract Amount $ 545,735.80 

Total to Date Prev to Date This Estimate
Participating $ 506,530.64 $ 506,530.64 $ 0.00 

Total Earnings $ 506,530.64 $ 506,530.64 $ 0.00 

7/14/2015



Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 506,530.64 $ 506,530.64 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 506,530.64 $ 506,530.64 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 506,530.64 $ 506,530.64 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
01006-3210-94 0100 9008 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

01006-4210-04 0100 9009 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

29007-3217-94 0100 9010 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

29007-4217-04 0100 9011 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

01006-3210-94 0100 9004 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

01006-4210-04 0100 9005 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

29007-3217-94 0100 9006 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

29007-4217-04 0100 9007 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

01006-3210-94 0100 9000 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

7/14/2015



01006-4210-04 0100 9001 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

29007-3217-94 0100 9002 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

29007-4217-04 0100 9003 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

01006-4210-04 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 13.000 0.000 $ 0.00 0.000 $ 0.00 
$300.000 

29007-4217-04 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 18.000 0.000 $ 0.00 0.000 $ 0.00 
$300.000 

01006-4210-04 0100 0020 414-03.01 EMULSIFIED ASPHALT FOR MICRO-SURFACING TON 108.000 0.000 $ 0.00 114.939 $ 87,813.40
$764.000 

29007-4217-04 0100 0020 414-03.01 EMULSIFIED ASPHALT FOR MICRO-SURFACING TON 146.000 0.000 $ 0.00 124.819 $ 95,361.72
$764.000 

01006-4210-04 0100 0030 414-03.02 AGGREGATE FOR MICRO SURFACING TON 903.000 0.000 $ 0.00 932.436 $ 85,411.14
$91.600 

29007-4217-04 0100 0030 414-03.02 AGGREGATE FOR MICRO SURFACING TON 1,215.000 0.000 $ 0.00 1,013.596 $ 92,845.39
$91.600 

01006-4210-04 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 6,900.00
$6,900.000 

29007-4217-04 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 10,350.00
$10,350.000 

01006-4210-04 0100 0050 712-06 SIGNS (CONSTRUCTION) S.F. 367.000 0.000 $ 0.00 390.500 $ 1,562.00
$4.000 

29007-4217-04 0100 0050 712-06 SIGNS (CONSTRUCTION) S.F. 474.000 0.000 $ 0.00 474.000 $ 1,896.00
$4.000 

29007-3217-94 0100 9500 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 0.000 0.000 $ 0.00 96.000 $ 600.00 
$6.250 

7/14/2015



29007-3217-94 0100 0010 713-16.05 RAILROAD CROSS-BUCK SIGN & SUPPORT EACH 8.000 0.000 $ 0.00 8.000 $ 2,760.00
$345.000 

29007-3217-94 0100 0020 713-16.09 RAILROAD ADVANCE WARNING SIGN AND SUPPORT EACH 8.000 0.000 $ 0.00 8.000 $ 1,160.00
$145.000 

29007-3217-94 0100 0030 713-16.20 SIGNS (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 585.00 
(S3-1) $195.000 

29007-3217-94 0100 0040 713-16.21 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 420.00 
(OM-3) $105.000 

29007-3217-94 0100 0050 713-16.22 SIGNS (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 390.00 
(D10-2) $130.000 

29007-3217-94 0100 0060 713-16.23 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 290.00 
(W2-2) $145.000 

29007-3217-94 0100 0070 713-16.24 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 145.00 
(W2-7L) $145.000 

29007-3217-94 0100 0080 713-16.25 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 145.00 
(W1-4) $145.000 

29007-3217-94 0100 0090 713-16.26 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 145.00 
(W14-3) $145.000 

29007-3217-94 0100 0100 713-16.27 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 580.00 
(W1-5) $145.000 

29007-3217-94 0100 0110 713-16.28 SIGNS (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 135.00 
(W13-1P) $45.000 

29007-3217-94 0100 0120 713-16.29 SIGNS (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 435.00 
(W1-2) $145.000 

29007-3217-94 0100 0130 713-16.30 SIGNS (DESCRIPTION) EACH 11.000 0.000 $ 0.00 11.000 $ 1,595.00
(W1-8) $145.000 

29007-3217-94 0100 0140 713-16.31 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 150.00 
(R2-5C) $150.000 

7/14/2015



29007-3217-94 0100 0150 713-16.32 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 145.00 
(W11-10) $145.000 

29007-3217-94 0100 0160 713-16.33 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 300.00 
(R2-1) $150.000 

29007-3217-94 0100 0170 713-16.34 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 580.00 
(W10-3) $145.000 

01006-3210-94 0100 0010 713-16.35 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 130.00 
(D10-2) $130.000 

01006-3210-94 0100 0020 713-16.36 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 290.00 
(W11-3) $145.000 

29007-3217-94 0100 9503 713-16.37 SIGNS (DESCRIPTION) EACH 0.000 0.000 $ 0.00 8.000 $ 1,000.00
(R1-2) $125.000 

01006-3210-94 0100 0030 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 371.000 0.000 $ 0.00 357.000 $ 8,211.00
$23.000 

29007-3217-94 0100 0180 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 518.000 0.000 $ 0.00 498.000 $ 11,454.00
$23.000 

01006-3210-94 0100 0040 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 120.000 0.000 $ 0.00 115.000 $ 1,035.00
$9.000 

29007-3217-94 0100 0190 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 50.000 0.000 $ 0.00 180.000 $ 1,620.00
$9.000 

29007-3217-94 0100 0200 716-03.02 PLASTIC WORD PAVEMENT MARKING (RXR) EACH 8.000 0.000 $ 0.00 10.000 $ 5,000.00
$500.000 

01006-4210-04 0100 0060 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 23.000 0.000 $ 0.00 20.270 $ 29,898.25
$1,475.000 

29007-4217-04 0100 0060 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 31.000 0.000 $ 0.00 29.210 $ 37,242.75
$1,275.000 

01006-4210-04 0100 0070 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 7,180.00
$7,180.000 

7/14/2015



29007-4217-04 0100 0070 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 10,770.00
$10,770.000 

7/14/2015


