
Rpt-ID: RCPCSUM1 Tennessee Date: 08/24/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNN038 Estimate Number: 0005 Pay Period: 02/01/2015
to: 06/16/2015

Contract Location: Time Allowed: 92.0 days
and resurfacing on S.R. 45. Time Charged: 107.0 days

Elapsed Calendar Days: 107.0 days
Percent Time: 116.30 %
Percent Complete ($) 92.18 %
Percent Behind: 24.12 %

Contractor: Date Let: 07/11/2014
ROGERS GROUP, INC. Date Awarded: 07/30/2014
PO Box 25250 Date Contract Executed: 08/11/2014
Nashville, TN 37202 Date Notice to Proceed: 09/01/2014
Phone: Date Work Began: 10/09/2014

Date to be Completed: 12/01/2014
Date Time Stopped: 12/16/2014
Date Accepted: 12/22/2014

Estimate Paid: NO 
Counties:

DAVIDSON 

Project Number BID PCT Fed State Project Number Description 1
19022-3218-94 14.41 HSIP-NH-6(91) The miscellaneous safety improvements including resurfacing 
19025-3229-94 3.24 NH/HSIP-6(104) The resurfacing on S.R. 6 from south of One Mile Parkway (L.
19025-8229-14 28.48 NH/HSIP-6(104) The resurfacing on U.S. 31E (S.R. 6) from south of One Mile 
19100-3211-94 4.70 NH/HSIP-45(26) The resurfacing on S.R. 45 from S.R. 11 (L.M. 4.70) to S.R. 
19100-8211-14 49.17 NH/HSIP-45(26) The resurfacing on S.R. 45 from U.S. 31W (U.S. 41, S.R. 11) 

Current Contract Amount $ 2,182,621.00 
Original Contract Amount $ 2,182,621.00 

Total to Date Prev to Date This Estimate
Participating $ 1,946,121.82 $ 1,927,910.72 $ 18,211.10

Total Earnings $ 1,946,121.82 $ 1,927,910.72 $ 18,211.10 

8/24/2015



Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,946,121.82 $ 1,927,910.72 $ 18,211.10 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 1,946,121.82 $ 1,927,910.72 $ 18,211.10 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,946,121.82 $ 1,927,910.72 $ 18,211.10 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
19022-3218-94 0100 9052 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

19025-3229-94 0100 9053 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19025-8229-14 0100 9054 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19100-3211-94 0100 9055 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19100-8211-14 0100 9056 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19022-3218-94 0100 9032 108-07 LIQUIDATED DAMAGES DAY 0.000 -15.000 $ -15,000.00 -15.000 $ -15,000.00
$1,000.000 

19025-3229-94 0100 9033 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

19025-8229-14 0100 9034 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

19100-3211-94 0100 9035 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 
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19100-8211-14 0100 9036 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

19022-3218-94 0100 9027 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

19025-3229-94 0100 9028 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

19025-8229-14 0100 9029 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

19100-3211-94 0100 9030 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

19100-8211-14 0100 9031 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

19022-3218-94 0100 9037 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9037 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,262.330 $ -2,262.33 

19025-3229-94 0100 9038 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19025-8229-14 0100 9039 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9039 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -5,698.880 $ -5,698.88 

19100-3211-94 0100 9040 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19100-8211-14 0100 9041 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9041 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -11,153.050 $ -11,153.05 

19022-3218-94 0100 9042 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 4,182.300 $ 4,182.30 4,182.300 $ 4,182.30
$1.000 

0100 9042 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 146.750 $ 146.75 

19025-3229-94 0100 9043 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 

19025-8229-14 0100 9044 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 10,823.480 $ 10,823.48 10,823.480 $ 10,823.48
$1.000 

0100 9044 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 860.290 $ 860.29 

19100-3211-94 0100 9045 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19100-8211-14 0100 9046 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 21,037.140 $ 21,037.14 21,037.140 $ 21,037.14
$1.000 

0100 9046 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,436.650 $ 1,436.65 

19025-3229-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 75.000 0.000 $ 0.00 0.000 $ 0.00 
$14.000 

19025-8229-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 722.000 0.000 $ 0.00 0.000 $ 0.00 
$14.000 

19100-8211-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 40.000 0.000 $ 0.00 0.000 $ 0.00 
$14.000 

19022-3218-94 0100 0010 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 170.000 0.000 $ 0.00 0.000 $ 0.00 
$80.000 

19025-8229-14 0100 0020 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 500.000 0.000 $ 0.00 0.000 $ 0.00 
$80.000 

19100-8211-14 0100 0020 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 500.000 0.000 $ 0.00 0.000 $ 0.00 
$80.000 

19022-3218-94 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19025-8229-14 0100 9015 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19100-8211-14 0100 9024 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19022-3218-94 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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19025-8229-14 0100 9016 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19100-8211-14 0100 9025 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19022-3218-94 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19025-8229-14 0100 9017 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19100-8211-14 0100 9026 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19022-3218-94 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 10.000 0.000 $ 0.00 0.000 $ 0.00 
$750.000 

19025-8229-14 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 31.000 0.000 $ 0.00 16.930 $ 12,697.50
$750.000 

19100-8211-14 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 50.000 0.000 $ 0.00 24.610 $ 18,457.50
$750.000 

19022-3218-94 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19025-8229-14 0100 9013 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19100-8211-14 0100 9022 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19022-3218-94 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19025-8229-14 0100 9014 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19100-8211-14 0100 9023 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

8/24/2015



19022-3218-94 0100 0030 411-02.10 ACS MIX(PG70-22) GRADING D TON 1,410.000 0.000 $ 0.00 1,595.080 $ 130,796.56
$82.000 

19025-8229-14 0100 0040 411-02.10 ACS MIX(PG70-22) GRADING D TON 4,617.000 0.000 $ 0.00 4,018.050 $ 329,480.10
$82.000 

19100-8211-14 0100 0040 411-02.10 ACS MIX(PG70-22) GRADING D TON 7,467.000 0.000 $ 0.00 7,863.570 $ 644,812.74
$82.000 

19022-3218-94 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 5,559.970 $ 5,559.97
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -7,783.960 $ -7,783.96 

19025-8229-14 0100 9009 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 14,005.710 $ 14,005.71
$1.000 

0100 9009 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -19,608.000 $ -19,608.00 

19100-8211-14 0100 9018 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 27,410.040 $ 27,410.04
$1.000 

0100 9018 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -38,374.060 $ -38,374.06 

19022-3218-94 0100 9047 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19025-3229-94 0100 9048 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19025-8229-14 0100 9049 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 -1,652.480 $ -1,652.48 -1,667.480 $ -1,667.48
$1.000 

19100-3211-94 0100 9050 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19100-8211-14 0100 9051 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 -1,144.340 $ -1,144.34 -1,147.340 $ -1,147.34
$1.000 

19022-3218-94 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19025-8229-14 0100 9010 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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19100-8211-14 0100 9019 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19022-3218-94 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,605.000 $ 1,605.00 

19025-8229-14 0100 9011 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9011 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 4,042.500 $ 4,042.50 

19100-8211-14 0100 9020 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9020 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 7,911.000 $ 7,911.00 

19022-3218-94 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19025-8229-14 0100 9012 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19100-8211-14 0100 9021 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19100-3211-94 0100 0010 411-12.02 SCORING SHOULDERS (NON-CONTINUOUS) (16IN WIDTH) L.M. 0.450 0.000 $ 0.00 0.200 $ 2,000.00
$10,000.000 

19022-3218-94 0100 0040 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 1,400.000 0.000 $ 0.00 4,007.560 $ 48,090.72
$12.000 

19025-8229-14 0100 0050 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 4,568.000 0.000 $ 0.00 5,664.750 $ 67,977.00
$12.000 

19100-8211-14 0100 0050 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 7,812.000 0.000 $ 0.00 9,556.010 $ 114,672.12
$12.000 

19100-8211-14 0100 0060 501-01 PORTLAND CEMENT CONCRETE PAVEMENT(REPLACEMENT) S.Y. 25.000 0.000 $ 0.00 0.000 $ 0.00 
$170.000 

19022-3218-94 0100 0050 502-07 SPALL REPAIR S.Y. 15.000 0.000 $ 0.00 13.000 $ 7,540.00
$580.000 
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19022-3218-94 0100 0060 611-01.20 ADJUSTMENT OF EXISTING MANHOLE EACH 8.000 0.000 $ 0.00 0.000 $ 0.00 
$462.000 

19025-8229-14 0100 0060 611-01.20 ADJUSTMENT OF EXISTING MANHOLE EACH 12.000 0.000 $ 0.00 0.000 $ 0.00 
$462.000 

19100-8211-14 0100 0070 611-01.20 ADJUSTMENT OF EXISTING MANHOLE EACH 10.000 0.000 $ 0.00 1.000 $ 462.00 
$462.000 

19025-8229-14 0100 0070 611-01.23 ADJUSTMENT OF WATER VALVE EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 
$410.000 

19100-8211-14 0100 0080 611-01.23 ADJUSTMENT OF WATER VALVE EACH 8.000 0.000 $ 0.00 4.000 $ 1,640.00
$410.000 

19022-3218-94 0100 0070 611-09.02 REWORK CATCHBASIN EACH 20.000 0.000 $ 0.00 4.000 $ 4,000.00
$1,000.000 

19100-8211-14 0100 0090 611-09.02 REWORK CATCHBASIN EACH 82.000 0.000 $ 0.00 83.000 $ 83,000.00
$1,000.000 

19022-3218-94 0100 0080 701-02.01 CONCRETE CURB RAMP (RETROFIT) S.F. 1,260.000 0.000 $ 0.00 0.000 $ 0.00 
$14.000 

19025-3229-94 0100 0020 701-02.01 CONCRETE CURB RAMP (RETROFIT) S.F. 8.000 0.000 $ 0.00 108.000 $ 1,512.00
$14.000 

19100-3211-94 0100 0020 701-02.01 CONCRETE CURB RAMP (RETROFIT) S.F. 450.000 0.000 $ 0.00 1,855.400 $ 25,975.60
$14.000 

19025-3229-94 0100 0030 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 3.000 0.000 $ 0.00 1.000 $ 2,400.00
$2,400.000 

19022-3218-94 0100 0090 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 10,180.50
$10,180.500 

19025-8229-14 0100 0080 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 10,180.50
$10,180.500 

19100-8211-14 0100 0100 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 10,489.00
$10,489.000 
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19022-3218-94 0100 0100 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 50.000 0.000 $ 0.00 20.000 $ 300.00 
$15.000 

19025-8229-14 0100 0090 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 50.000 0.000 $ 0.00 30.000 $ 450.00 
$15.000 

19100-8211-14 0100 0110 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

19025-8229-14 0100 0100 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

19100-8211-14 0100 0120 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

19022-3218-94 0100 0110 712-06 SIGNS (CONSTRUCTION) S.F. 346.000 -7.000 $ -35.00 311.500 $ 1,557.50
$5.000 

19025-8229-14 0100 0110 712-06 SIGNS (CONSTRUCTION) S.F. 662.000 0.000 $ 0.00 410.500 $ 2,052.50
$5.000 

19100-8211-14 0100 0130 712-06 SIGNS (CONSTRUCTION) S.F. 742.000 0.000 $ 0.00 591.500 $ 2,957.50
$5.000 

19022-3218-94 0100 0120 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 4.000 $ 2,000.00
$500.000 

19025-8229-14 0100 0120 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,000.00
$500.000 

19100-8211-14 0100 0140 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,000.00
$500.000 

19022-3218-94 0100 0130 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 84.000 0.000 $ 0.00 78.000 $ 507.00 
$6.500 

19022-3218-94 0100 0140 713-11.01 "U" SECTION STEEL POSTS LB. 315.000 0.000 $ 0.00 428.750 $ 1,715.00
$4.000 

19025-3229-94 0100 0040 713-11.01 "U" SECTION STEEL POSTS LB. 630.000 0.000 $ 0.00 0.000 $ 0.00 
$4.000 
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19100-3211-94 0100 0030 713-11.01 "U" SECTION STEEL POSTS LB. 1,750.000 0.000 $ 0.00 1,663.750 $ 6,655.00
$4.000 

19022-3218-94 0100 0150 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 623.000 0.000 $ 0.00 476.000 $ 2,380.00
$5.000 

19022-3218-94 0100 0160 713-11.21 P POST SLIP BASE EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$435.000 

19022-3218-94 0100 0170 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 10.000 0.000 $ 0.00 2.000 $ 28.00 
$14.000 

19022-3218-94 0100 0180 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 147.000 0.000 $ 0.00 126.000 $ 2,016.00
$16.000 

19022-3218-94 0100 0190 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 13.000 0.000 $ 0.00 6.000 $ 240.00 
$40.000 

19022-3218-94 0100 0200 713-16.20 SIGNS (DESCRIPTION) EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 
(R3-17) $45.000 

19025-3229-94 0100 0050 713-16.20 SIGNS (DESCRIPTION) EACH 10.000 0.000 $ 0.00 13.000 $ 585.00 
(R3-17 BIKE LANE) $45.000 

19100-3211-94 0100 0040 713-16.20 SIGNS (DESCRIPTION) EACH 18.000 0.000 $ 0.00 19.000 $ 855.00 
(R3-17 BIKE LANE) $45.000 

19022-3218-94 0100 0210 713-16.21 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
(R4-4) $80.000 

19100-3211-94 0100 0050 713-16.21 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 60.00 
(R3-17AP AHEAD) $30.000 

19022-3218-94 0100 0220 713-16.22 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 60.00 
(W11-1) $60.000 

19100-3211-94 0100 0060 713-16.22 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 1.000 $ 30.00 
(R3-17BP ENDS) $30.000 

19022-3218-94 0100 0230 713-16.23 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 45.00 
(W16-1P) $45.000 
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19025-3229-94 0100 0060 713-16.23 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 60.00 
(W11-1 "FYG") $60.000 

19100-3211-94 0100 0070 713-16.23 SIGNS (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 180.00 
(W11-1 "FYG") $60.000 

19022-3218-94 0100 0240 713-16.24 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 55.00 
(D11-1) $55.000 

19025-3229-94 0100 0070 713-16.24 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
(W16-1P "FYG") $45.000 

19100-3211-94 0100 0080 713-16.24 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 45.00 
(W16-1P "FYG") $45.000 

19100-3211-94 0100 0090 713-16.25 SIGNS (DESCRIPTION) EACH 20.000 0.000 $ 0.00 20.000 $ 1,100.00
(D11-1 BIKE ROUTE) $55.000 

19022-3218-94 0100 0250 713-16.26 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 1.000 $ 25.00 
(M6-1) $25.000 

19100-3211-94 0100 0100 713-16.26 SIGNS (DESCRIPTION) EACH 17.000 0.000 $ 0.00 17.000 $ 425.00 
(M6-4) $25.000 

19100-3211-94 0100 0110 713-16.27 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 60.00 
(M4-6 END) $30.000 

19025-3229-94 0100 0080 713-16.28 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
(M6-6L) $25.000 

19100-3211-94 0100 0120 713-16.28 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 3.000 $ 75.00 
(M6-6 R/L) $25.000 

19025-3229-94 0100 0090 713-16.29 SIGNS (DESCRIPTION) EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 
(R4-4 BEGIN RIGHT TURN LANE YIELD TO BIK $80.000 

19100-3211-94 0100 0130 713-16.29 SIGNS (DESCRIPTION) EACH 3.000 0.000 $ 0.00 7.000 $ 560.00 
(R4-4) $80.000 

19100-3211-94 0100 0140 713-16.30 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 140.00 
(W11-2 PEDESTRIAN) $140.000 
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19100-3211-94 0100 0150 713-16.31 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 2.000 $ 80.00 
(W16-7P DIAGONAL ARROW) $40.000 

19100-3211-94 0100 0160 713-16.32 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 50.00 
(M7-1 R/L) $25.000 

19100-3211-94 0100 0170 713-16.33 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
(M4-14 BEGIN) $25.000 

19100-3211-94 0100 0180 713-16.34 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 320.00 
(TN-21) $80.000 

19025-3229-94 0100 0100 713-16.35 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
(M6-1 L/R) $25.000 

19025-3229-94 0100 0110 713-16.50 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
(BIKE SIGNS) $125.000 

19100-3211-94 0100 0190 713-16.50 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 
(BIKE SIGNS) $125.000 

19022-3218-94 0100 0260 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 88.000 0.000 $ 0.00 294.000 $ 8,820.00
$30.000 

19100-3211-94 0100 0200 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 325.000 -311.000 $ -9,330.00 436.000 $ 13,080.00
$30.000 

19022-3218-94 0100 0270 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 88.000 0.000 $ 0.00 148.000 $ 4,440.00
$30.000 

19025-3229-94 0100 0120 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 179.000 0.000 $ 0.00 257.000 $ 7,710.00
$30.000 

19100-3211-94 0100 0210 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 325.000 311.000 $ 9,330.00 363.000 $ 10,890.00
$30.000 

19025-3229-94 0100 0130 716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Color) EACH 179.000 0.000 $ 0.00 0.000 $ 0.00 
$30.000 

19022-3218-94 0100 0280 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 95.000 0.000 $ 0.00 97.000 $ 582.00 
$6.000 
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19022-3218-94 0100 0290 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 220.000 0.000 $ 0.00 152.000 $ 3,040.00
$20.000 

19025-3229-94 0100 0140 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 225.000 0.000 $ 0.00 117.000 $ 2,340.00
$20.000 

19025-8229-14 0100 0130 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 25.000 0.000 $ 0.00 61.000 $ 1,220.00
$20.000 

19100-8211-14 0100 0150 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 100.000 0.000 $ 0.00 53.000 $ 1,060.00
$20.000 

19022-3218-94 0100 0300 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 366.000 0.000 $ 0.00 307.000 $ 3,684.00
$12.000 

19025-8229-14 0100 0140 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 370.000 0.000 $ 0.00 313.000 $ 3,756.00
$12.000 

19100-8211-14 0100 0160 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 600.000 0.000 $ 0.00 390.000 $ 4,680.00
$12.000 

19022-3218-94 0100 0310 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 14.000 0.000 $ 0.00 19.000 $ 2,850.00
$150.000 

19025-8229-14 0100 0150 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 29.000 0.000 $ 0.00 28.000 $ 4,200.00
$150.000 

19100-8211-14 0100 0170 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 45.000 0.000 $ 0.00 38.000 $ 5,700.00
$150.000 

19022-3218-94 0100 0320 716-02.09 PLASTIC PAVEMENT MARKING (LONGITUDINAL CROSS-WALK) L.F. 335.000 0.000 $ 0.00 277.000 $ 6,925.00
$25.000 

19025-8229-14 0100 0160 716-02.09 PLASTIC PAVEMENT MARKING (LONGITUDINAL CROSS-WALK) L.F. 360.000 0.000 $ 0.00 281.000 $ 7,025.00
$25.000 

19100-8211-14 0100 0180 716-02.09 PLASTIC PAVEMENT MARKING (LONGITUDINAL CROSS-WALK) L.F. 820.000 0.000 $ 0.00 453.000 $ 11,325.00
$25.000 

19025-8229-14 0100 0170 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 4.000 0.000 $ 0.00 4.000 $ 1,200.00
$300.000 
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19022-3218-94 0100 0330 716-03.05 PLASTIC WORD PAVEMENT MARKING (BIKE LANE) EACH 1.000 0.000 $ 0.00 1.000 $ 400.00 
$400.000 

19025-3229-94 0100 0150 716-03.05 PLASTIC WORD PAVEMENT MARKING (BIKE LANE) EACH 1.000 0.000 $ 0.00 1.000 $ 400.00 
$400.000 

19022-3218-94 0100 0340 716-03.09 PLASTIC WORD PAVEMENT MARKING ( ) EACH 1.000 0.000 $ 0.00 2.000 $ 400.00 
(ENDS) $200.000 

19022-3218-94 0100 0350 716-04.02 PLASTIC PAVEMENT MARKING(DOUBLE TURNING ARROW) EACH 8.000 0.000 $ 0.00 8.000 $ 2,400.00
$300.000 

19025-8229-14 0100 0180 716-04.02 PLASTIC PAVEMENT MARKING(DOUBLE TURNING ARROW) EACH 5.000 0.000 $ 0.00 5.000 $ 1,500.00
$300.000 

19025-3229-94 0100 0160 716-04.03 PLASTIC PAVEMENT MARKING (4" DOTTED LINE) L.F. 2,660.000 0.000 $ 0.00 0.000 $ 0.00 
$2.000 

19100-8211-14 0100 0190 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT ARROW) EACH 10.000 0.000 $ 0.00 4.000 $ 600.00 
$150.000 

19100-3211-94 0100 0220 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 36.000 0.000 $ 0.00 15.000 $ 300.00 
$20.000 

19025-3229-94 0100 0170 716-04.13 PLASTIC PAVEMENT MARKING (BIKELANE SYMBOL & ARROW) EACH 36.000 0.000 $ 0.00 98.000 $ 29,400.00
$300.000 

19022-3218-94 0100 0360 716-04.15 PLASTIC PAVEMENT MARKING-BIKE SYMBOL/ARROW SHARED EACH 18.000 0.000 $ 0.00 0.000 $ 0.00 
$300.000 

19100-3211-94 0100 0230 716-04.15 PLASTIC PAVEMENT MARKING-BIKE SYMBOL/ARROW SHARED EACH 50.000 0.000 $ 0.00 0.000 $ 0.00 
$300.000 

19022-3218-94 0100 0370 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 3.700 0.000 $ 0.00 2.100 $ 1,575.00
$750.000 

19025-3229-94 0100 0180 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 4.250 0.000 $ 0.00 0.000 $ 0.00 
$750.000 

19025-8229-14 0100 0190 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 7.500 0.000 $ 0.00 6.480 $ 4,860.00
$750.000 
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19100-8211-14 0100 0200 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 15.500 0.000 $ 0.00 17.383 $ 13,037.25
$750.000 

19025-8229-14 0100 0200 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 1.500 0.000 $ 0.00 0.000 $ 0.00 
$750.000 

19100-8211-14 0100 0210 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 3.500 0.000 $ 0.00 0.000 $ 0.00 
$750.000 

19022-3218-94 0100 0380 716-10.30 TRUNCATED DOME DETECTABLE WARNING MAT S.F. 40.000 0.000 $ 0.00 0.000 $ 0.00 
$41.000 

19025-3229-94 0100 0190 716-10.30 TRUNCATED DOME DETECTABLE WARNING MAT S.F. 8.000 0.000 $ 0.00 8.000 $ 328.00 
$41.000 

19100-3211-94 0100 0240 716-10.30 TRUNCATED DOME DETECTABLE WARNING MAT S.F. 320.000 0.000 $ 0.00 392.000 $ 16,072.00
$41.000 

19022-3218-94 0100 0390 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 4.200 0.000 $ 0.00 4.006 $ 14,021.00
$3,500.000 

19025-3229-94 0100 0200 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 2.100 0.000 $ 0.00 2.695 $ 9,432.50
$3,500.000 

19025-8229-14 0100 0210 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 7.500 0.000 $ 0.00 5.331 $ 18,658.50
$3,500.000 

19100-8211-14 0100 0220 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 15.500 0.000 $ 0.00 7.527 $ 26,344.50
$3,500.000 

19022-3218-94 0100 0400 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 1.300 0.000 $ 0.00 1.041 $ 5,205.00
$5,000.000 

19025-3229-94 0100 0210 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 2.150 0.000 $ 0.00 2.327 $ 11,635.00
$5,000.000 

19025-8229-14 0100 0220 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 1.500 0.000 $ 0.00 2.131 $ 10,655.00
$5,000.000 

19100-3211-94 0100 0250 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 5.000 0.000 $ 0.00 0.000 $ 0.00 
$5,000.000 
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19100-8211-14 0100 0230 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 3.500 0.000 $ 0.00 1.931 $ 9,655.00
$5,000.000 

19100-8211-14 0100 0240 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG (8IN BARRIER LINE) L.F. 700.000 0.000 $ 0.00 745.000 $ 1,490.00
$2.000 

19022-3218-94 0100 0410 716-12.04 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN DOTTED LINE) L.F. 2,085.000 0.000 $ 0.00 1,757.000 $ 3,514.00
$2.000 

19022-3218-94 0100 0420 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN DOTTED LINE) L.F. 870.000 0.000 $ 0.00 1,039.000 $ 3,117.00
$3.000 

19025-3229-94 0100 0220 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN DOTTED LINE) L.F. 1,700.000 0.000 $ 0.00 0.000 $ 0.00 
$3.000 

19025-8229-14 0100 0230 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN DOTTED LINE) L.F. 775.000 0.000 $ 0.00 1,088.000 $ 3,264.00
$3.000 

19100-3211-94 0100 0260 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN DOTTED LINE) L.F. 2,400.000 0.000 $ 0.00 0.000 $ 0.00 
$3.000 

19100-8211-14 0100 0250 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN DOTTED LINE) L.F. 1,100.000 0.000 $ 0.00 880.000 $ 2,640.00
$3.000 

19022-3218-94 0100 0430 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 13,200.00
$13,200.000 

19025-8229-14 0100 0240 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 13,200.00
$13,200.000 

19100-8211-14 0100 0260 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 13,600.00
$13,600.000 

19022-3218-94 0100 0440 730-02.41 SIGNAL HEAD MODIFICATION (DESCRIPTION) EACH 15.000 0.000 $ 0.00 15.000 $ 4,950.00
(BACKPLATE W/REFLECTIVE BORDER) $330.000 

19025-8229-14 0100 0250 730-14.02 SAW SLOT L.F. 4,800.000 0.000 $ 0.00 4,699.000 $ 9,398.00
$2.000 

19100-8211-14 0100 0270 730-14.02 SAW SLOT L.F. 12,000.000 0.000 $ 0.00 11,799.000 $ 23,598.00
$2.000 
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19025-8229-14 0100 0260 730-14.03 LOOP WIRE L.F. 10,500.000 0.000 $ 0.00 10,390.000 $ 5,195.00
$0.500 

19100-8211-14 0100 0280 730-14.03 LOOP WIRE L.F. 26,275.000 0.000 $ 0.00 24,244.000 $ 12,122.00
$0.500 

19022-3218-94 0100 0450 730-23.30 PEDESTAL POLE (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 2,000.00
(PEDESTRIAN SIGNAL) $2,000.000 

19022-3218-94 0100 0460 730-26.10 PEDESTRIAN SIGNAL HEAD W/PUSHBUTTON & 15IN SIGN EACH 1.000 0.000 $ 0.00 1.000 $ 1,070.00
$1,070.000 

Project Number: 19022-3218-94 Project Current Amount $ -10,852.70
Project Number: 19025-8229-14 Project Current Amount $ 9,171.00
Project Number: 19100-3211-94 Project Current Amount $ 0.00 
Project Number: 19100-8211-14 Project Current Amount $ 19,892.80

Contract Current Amount $ 18,211.10 
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